


**CONSTRUCTION OFFICE**  
David F. Boyd  
Construction Coordinator



1325 W. Washington St.  
P.O. Drawer 70  
Anthony, NM 88021  
Phone (505) 882-6925  
Fax (505) 882-6940

May 26, 2006

Board of Education  
Gadsden I.S.D. #19  
P.O. Drawer 70  
Anthony, NM 88021

RE: Change of Project Priority surrounding the Student Drop-off at Anthony Elementary School

Board Members:

Mr. Haugen and Mr. Chavez have identified a priority need to upgrade the condition of the Bus Drop-off and Staff parking at La Mesa Northern On-Track Pre-Kinder Center (see attached Plan and Estimate) over the Student Drop-off at Anthony Elementary School.

Part of this funding will be provided by the New Mexico Department of Transportation (NM DOT) and they require a new signed resolution to change the priority.

If you agree please approve and sign the attached "Resolution Authorizing a change in Scope of Work". This revised resolution will be forwarded to the NM DOT for their record of the project priority change.

Respectfully,

A handwritten signature in black ink that reads "D. F. Boyd". The signature is stylized and cursive.

David F. Boyd  
Construction Coordinator

DFB/pjgh



**RESOLUTION NO. TWO**

**A RESOLUTION AUTHORIZING A CHANGE IN SCOPE OF WORK, ROUTE AND / OR TERMINI ON COOPERATIVE AGREEMENT NO. SP-1-06(906), CONTROL NO. 87127, CONTRACT NO. D11196, VENDOR NO. 5424500.**

**WHEREAS**, the governing body of Gadsden Independent School District, was awarded \$28,792.00 under New Mexico Department of Transportation Cooperative Agreement No. SP-1-06(906), Control No. 87127, Contract No. D11196, Vendor No. 5424500 for Student Drop-off at Anthony Elementary School; and

**WHEREAS**, the Gadsden Independent School District wishes to utilize these funds to provide a Student Drop-off and Staff Parking at La Mesa Northern On-Track Pre-K School; and

**WHEREAS**, the Gadsden Independent School District has determined that the needs of the public would be better served by changing the project; and

**WHEREAS**, the Gadsden Independent School District has attached as Exhibits, work to be performed and maps showing location(s) of the work:

- Exhibit A: Description of work to be done on Student Drop-off and Staff Parking for La Mesa Northern On-Track Pre-K School
- Exhibit B: Map showing location of La Mesa Northern On-Track Pre-K School

**NOW THEREFORE**, be it resolved that the governing body of Gadsden Independent School District, hereby adopts and approves this resolution and authorizes the New Mexico Department of Transportation to execute all documents related to this request.

**APPROVED AND ADOPTED** this \_\_\_\_\_ day of \_\_\_\_\_, \_\_\_\_\_.

\_\_\_\_\_  
Gadsden I.S.D. School Board President

ATTEST:

\_\_\_\_\_

VOTE: \_\_\_\_\_

Moved by: \_\_\_\_\_  
Board Member




## ESTIMATED SUMMARY OF COSTS AND QUANTITIES

ENTITY: Gadsden Independent School District  
 PROJECT \_\_\_\_\_  
 No.: BHI 50291  
 TERMINI: La Mesa On-Track Pre-K School

SCOPE OF  
 WORK: Design and Construction of Paved Bus Drop Off & Parking Lot

ITEM NO.	ITEM DESCRIPTION	UNIT	ESTIMATED QUANTITY	FINAL QUANTITY	UNIT COST	ESTIMATED COST
1	Mobilization/Demobilization	LS	1		\$13,000.00	\$13,000.00
2	Sub-Grade Preparation and base course	SY	1,800		\$9.00	\$16,200.00
3	PMBP asphalt	SY	1,800		\$13.00	\$23,400.00
4	Header Curb	LF	700		\$11.00	\$7,700.00
5	Sidewalk	SF	5,750		\$4.50	\$25,875.00
6	Signing & Striping	LS	1		\$500.00	\$500.00
7	Chainlink Fence	LF	350		\$16.00	\$5,600.00
8	Material testing by Contractor	LS	1		\$2,500.00	\$2,500.00
9	Engineering Fees	LS	1		\$16,300.00	\$16,300.00
Base Bid Total						\$111,075.00
10% Contingence						\$11,107.50
GRT on Construction @6.875%						\$8,400.05
Base Bid Total Construction						\$130,582.55





BARELA STREET



SITE PLAN  
SCALE: 1" = 30'-0"

# LA MESA ELEMENTARY SCHOOL

GADSDEN INDEPENDENT SCHOOL DISTRICT