

PHYSICAL PLANT SPECIAL PROJECTS/REQUESTS  
(Revised June 4, 2012)

Site	WO#	Project Description	Estimated Completion Date
CHS	80270	New Laser Machine    Install power and vent .	Pending power vent. Joe Gonzalez w/Fed. Programs is purchasing.
CHS	82084	Gym                                Straps and cables for basketball goals are in the way when shooting. Need to relocate safety straps and cables on both courts	Scheduled for June 2012
CMS	68446	Leadership Project        Both courtyards - remove all trash and relevel area. Install raised planters (Vado Elem) and cover other areas with crusher fine.	As per building mechanic through Ms. Muela planters are not needed.
DT	86324	Portable Relocation       Relocate Portable # 92 DM from Chap Mid	Relocation of unit complete on 5/9/12 Utility connection in progress
GAC	83845	Main Entrance                Install new iron gates	Summer 2012
GAC-Pre-K	83058	Pre-K Classrooms        Replace counter tops with new ones to include fixtures.	Summer 2012
GHS	50365	Leadership Project        Requested by Mr. Grace on behalf of the Facilities Goal Team for the Entire Campus-Metal doors, rails, poles need to be painted maroon.	Will plan for Summer Project
GHS	56579	Leadership Project        Please plan for this summer to paint all frames and seal all doors in the North Bldg, to include caulking of the new doors.	Will plan for Summer Project
GHS	78153	Running Track                Rubberized surface needs to be repaired and repainted. Track repairs are complete, Polyurethane application will be postponed until late March due to cold weather.	Polyurethane application and re-stripping scheduled for May 12, 2012
GMS	68430	Leadership Project        Paint mascot on Gym floor	Asp Mrs. Quinones, will redo Mascot until summer 2012.
GHS/GMS		Wastewater Line            Renewing permit for placement of utilities in public right of way So we can obtain a work permit to repair the line suspended on the River Crossing.	Jul-12
LL	86323	Portable Relocation       Relocate Portables # 2DW and 80DW from San Miguel Elem to LL.	August-12
MQ	79890	Playing Fields                Provide water for irrigation of playing fields. Need to install new irrigation system.	Summer 2012.
MQ		Original Building            Abate asbestos containing floor covering (VCT) and install new VCT.	Jul-12

PHYSICAL PLANT SPECIAL PROJECTS/REQUESTS  
(Revised June 4, 2012)

Site	WO#	Project Description	Estimated Completion Date
PPD	74236	Barracks      Install fencing for furniture control.	Starting date 4/23/12
STHS	78155	Running Track      Rubberized surface needs to be repaired and repainted. Track repairs are complete, Polyurethane application will be postponed until late Feb or March due to cold weather.	3/1/2012
STHS		New Laser Machine      Install power and vent .	Pending power vent. Joe Gonzalez w/Fed. Programs is purchasing.
VE		Pour concrete slabs      Pending Quote for Dumpsters	Pending Quote
Several Locations		Chaparral HS - Field House, Gadsden ES, Gadsden HS (Admin, Library, V-Gym) and STHS - Gym      Equipment Data Collection Inventory and Data for use in setting up Preventive Maintenance Program on equipment.	Jan-12
District Gyms		Gyms      Re-finish all district Gyms not including GHS Boys & Girls Gym.	Summer 2012