



Gadsden Independent School District
P.O. Drawer 70
Anthony, New Mexico 88021

Date: April 20, 2016

School Board Agenda Items

Title of Agenda Item: Sths Hvac 500 Wing Project, Phase I

- Consent Agenda
- Action
- Discussion Items

Board Meeting Date: April 28, 2016

Submitted By: Originator – Rafael Gallegos
Department – Exec. Director for Energy & Construction
Date – April 20, 2016

To Be Presented By: Rafael Gallegos,

Approved By: Richard Chavez Date – April 20, 2016

Background and Summary:

- STHS HVAC project in the 500 wing, phase I
- February 16, 2016 @ 9 am, First Meeting to discuss the Scope of Work
 - February 16 – March 22, 2016, investigation to determine work required by AKS & Engineers
 - March 23, 2016 @ 9 am, Second Meeting to discuss the Scope of Work
 - Submit to PSFA on April 15, 2016
 - School Board Meeting for discussion on April 28, 2016
 - Pre-Con meeting on May 13, 2016 at 9:00 am at STHS
 - Work starts prior to or by May 23, 2016
 - Substantial completion by July 25, 2016

Recommendation:

Discussion

Assigned to Board Agenda for Meeting of (Date): April 28, 2016



Gadsden Independent School District
P.O. Drawer 70
Anthony, New Mexico 88021