

PHYSICAL PLANT SPECIAL PROJECTS/REQUESTS
(Revised 5/16/2017)

Site	WO#	Project Description		Estimated Completion Date
STMS	158575	Bleachers	Anchor small bleachers with ties.	Complete 4/7/17
GHS	158573	Bleachers	Anchor small bleachers with ties.	Complete 4/11/17
BE	170981	Grounds	Install irrigation system for (14) fruit trees that will be planted by La Semilla.	Complete 4/24/17
SR	170982	Grounds	Upgrade irrigation system to increase water pressure for additional gardening beds being installed by La Semilla	Complete 5/3/17
GAC	170630	Parking	Install LED Lamps on in fixtures.	Complete - Not able to use lamps at this site, installed at Berino Elementary
GHS	170975	Football Field Turf	Replace artificial turf.	5/30/2017
District Wide	170966	Multi/Gyms	Upgrade to LED in General Areas	5/30/2017
STHS	171347	Dugouts	Install new roofs	5/30/2017
Anthony Pre-K	169627	Playground	Address coatings on play equipment	6/10/2017
	172618	Playground	Install curbs around playgrounds	
GAC	170964	Server Room	Upgrade A/C system.	6/30/2017
STHS	170979	Football/Track Field	Annual Maintenance and Repair of fields.	6/30/2017
CHS	170978	Football/Track Field	Annual Maintenance and Repair of fields.	6/30/2017
GHS	170976	Track	Annual Maintenance of Track.	6/30/2017
NV	170163		Repair of Fire Suppression Systems.	6/30/2017
STMS	170980	Library	Replace light fixtures w/LED Lamps (safety issue)	6/30/2017
AVECHS	172806	AVEHS Annex	Upgrade electrical at AVEHS Annex	6/30/2017
STE	174352	Dumpster Area	New dumpster area enclosure	6/30/2017
YH	167093	North Wing	Install portable building	7/31/2017
STHS	174522	Playfields	Consult with NMSU Ag Dept. on improving playfields grass growth	7/31/2017
YH	167094	Playground	Install curbs to contain wood-chips	On hold until Fiscal Year 17-18

PHYSICAL PLANT SPECIAL PROJECTS/REQUESTS
(Revised 5/16/2017)

District Wide	174521	Lighting Controls	Implement Trane Tracer ES Lighting Controls scheduling lighting energy savings.	9/15/2017
District Wide	174520	Kitchen Energy	Monitor Kitchens energy use including HVAC to be able to breakout costs for SNP Dept.	11/15/2017