

# 654 - Work Orders In Progress (Fiscal Year)

Selected Date Range for Request Dates: 7/1/2016 - 4/30/2017 Order By Location, Status

WOID	Building	Area	Deferred By	Until	Request Date	Target Comp Date	Days Aged	Labor Hours	Total Costs
Priority	Status	Area Number	Reason		Created Date/Time	Actual Comp Date			
Assigned To		Description				Action Taken			
Requester Name									
<b>Location: Alta Vista Early College HS</b>									
167622					1/20/2017		115		\$0.00
Medium	Work In Progress				1/20/2017 10:44:44 AM				
Villalobos, Jose		I'm requesting a Rubbermaid 1306 Heavy Duty 1/2 Cu. Yd. tilt truck for my site thank you.				1/23/17 Asp Alfredo Ambriz, Joey V will replace broken tires			
Alfredo Ambriz									
173593					4/30/2017	5/8/2017	15		\$0.00
Medium	Work In Progress				4/30/2017 12:46:15 AM				
Ambriz, Alfredo		Monthly - Alta Vista ECHS Emer Light Test: Monthly - Refer to PM schedule details.							
Margret Villalobos									
173594					4/30/2017	5/8/2017	15		\$0.00
Medium	Work In Progress				4/30/2017 12:46:16 AM				
Ambriz, Alfredo		Monthly - Alta Vista ECHS Exit Sign Insp: Monthly - Refer to PM schedule details.							
Margret Villalobos									
173653					4/30/2017	5/6/2017	15		\$0.00
Medium	Work In Progress				4/30/2017 12:46:45 AM				
Ambriz, Alfredo		Monthly - Alta Vista ECHS Monthly FE Inspection - Refer to PM schedule details.							
Margret Villalobos									
169885					2/28/2017		76		\$0.00
Medium	Work In Progress				2/28/2017 9:40:01 AM				
Gonzalez, Salvador		Can you please come and weld a picnic table that broke from the leg of the bench thank you.							
Alfredo Ambriz									
<b>Count: 5 Work Orders</b>			<b>Avg. Age of WO's 47</b>			<b>Total for Alta Vista Early College HS</b>	<b>0</b>		<b>\$0.00</b>

# 654 - Work Orders In Progress (Fiscal Year)

Selected Date Range for Request Dates: 7/1/2016 - 4/30/2017 Order By Location, Status

WOID	Building	Area	Deferred By	Until	Request Date	Target Comp Date	Days Aged	Labor Hours	Total Costs
Priority	Status	Area Number	Reason		Created Date/Time	Actual Comp Date			
Assigned To		Description				Action Taken			
Requester Name									
<b>Location: Anthony - On Track Pre-K (Village)</b>									
169291					2/16/2017		88		\$0.00
Medium	Work In Progress	5758821904			2/16/2017 10:58:11 AM				
Ontiveros, Guadalupe		Need irrigation system for palm trees to be installed.							
Sandy Silvas									
172254		Cafeteria			4/6/2017		39		\$0.00
Medium	Work In Progress	575-882-1904			4/6/2017 9:00:40 AM				
Nunez, Arturo		Need several tables moved from storage to room 101 for presentation.							
Sandy Silvas									
173357					4/27/2017		18		\$0.00
Medium	Work In Progress	882-6236			4/27/2017 9:46:18 AM				
Nunez, Arturo		please hang up a bulleting board that is in the literacy center with Juana, it has to be done before she goes on break. Thank you, LV any questions please ask Juana rm 103							
Laura Vazquez									
172618					4/12/2017		33		\$0.00
Medium	Work In Progress				4/12/2017 1:46:22 PM				
Vallejo, Albert		Install concrete curbs for sandbox area							
Albert Vallejo									
169618					2/23/2017		81		\$0.00
Medium	Work In Progress	Playground			2/23/2017 1:29:07 PM				
Nunez, Arturo		Playground - need warning labels posted on equipment regarding hazards of installing equipment over hard surfaces.							
Albert Vallejo									
169619					2/23/2017		81		\$0.00
Medium	Work In Progress	Playground			2/23/2017 1:30:29 PM				
Nunez, Arturo		Playground - check for manufacturer/label information of equipment							
Albert Vallejo									
169621					2/23/2017		81		\$0.00
Medium	Work In Progress	Playground			2/23/2017 1:36:38 PM				
Nunez, Arturo		Playground - Need sign of Age Group and Adult Supervision posted at each playground.							
Albert Vallejo									

# 654 - Work Orders In Progress (Fiscal Year)

Selected Date Range for Request Dates: 7/1/2016 - 4/30/2017 Order By Location, Status

WOID	Building	Area	Deferred By	Until	Request Date	Target Comp Date	Days Aged	Labor Hours	Total Costs
Priority	Status	Area Number	Reason		Created Date/Time	Actual Comp Date			
Assigned To		Description				Action Taken			
Requester Name									

**Location:** Anthony - On Track Pre-K (Village)

172613 4/12/2017 33 \$0.00

Medium Work In Progress 4/12/2017 12:55:38 PM

Nunez, Arturo Need the following filters for A.H.U.'S on pre k.  
12 Ea. 20 x22 x1  
12 Ea. 12 x36 x1  
12 Ea. 10 x22 x1

Arturo Nunez

169627 2/23/2017 12 81 \$0.00

Medium Work In Progress Playground 2/23/2017 1:51:58 PM 3/7/2017

Vallejo, Albert Structure 7 - The manufacturer should be contacted to determine what steps could be taken to repair or replace damaged coating. assign to BM scrape off peeling coating and re-paint

Albert Vallejo

169622 2/23/2017 81 \$0.00

Medium Work In Progress 5758821904 2/23/2017 1:41:40 PM

Nunez, Arturo Playground - chains need to be replaced

Albert Vallejo

169625 2/23/2017 81 \$0.00

Medium Work In Progress Playground 2/23/2017 1:48:35 PM

Nunez, Arturo Bucket Swing - Chains need to be replaced

Albert Vallejo

169626 2/23/2017 81 \$0.00

Medium Work In Progress Playground 2/23/2017 1:49:58 PM

Nunez, Arturo Balance Steps- need to be driven further into the border or removed.

Albert Vallejo

164052 11/4/2016 192 \$0.00

Medium Work In Progress 882-6236 11/4/2016 8:30:14 AM

Chavez, Santos please at literacy program with Mrs. Juana she wants T.V Wall Mount and to add an outlet for the electricity. room 103-104 Asp report 1/13/17 - Low priority  
Thank you  
any questions please call or ask Juana Salcido

Laura Vazquez

156588 7/18/2016 301 \$0.00

Medium Work In Progress 882-1904 7/18/2016 8:16:39 AM

Nunez, Arturo paint front office door red ASAP Asp report 1/13/17 - Pending Summer Project

Laura Vazquez

5/15/2017 3:58:46 PM

# 654 - Work Orders In Progress (Fiscal Year)

Selected Date Range for Request Dates: 7/1/2016 - 4/30/2017 Order By Location, Status

WOID	Building	Area	Deferred By	Until	Request Date	Target Comp Date	Days Aged	Labor Hours	Total Costs	
Priority	Status	Area Number	Reason		Created Date/Time	Actual Comp Date				
Assigned To		Description				Action Taken				
Requester Name										
<b>Location: Anthony - On Track Pre-K (Village)</b>										
157210					7/27/2016		292		\$0.00	
Medium	Work In Progress				7/27/2016 11:37:54 AM					
Nunez, Arturo		paint front wall of the pre-k building different colors. any questions ask Sandy or Laura thank you				Asp report 1/13/17 - Pending Summer Project				
Laura Vazquez										
166929					1/9/2017		126		\$0.00	
Medium	Work In Progress	575-882-1904			1/9/2017 11:50:55 AM					
Chavez, Santos		Need a light placed outside our playground. It is very dark during our Family Night events. Parents needed to use cell phone light in order to cross playground during our events.								
Sandy Silvas										
<b>Count: 16 Work Orders</b>			<b>Avg. Age of WO's</b>	<b>101</b>	<b>Total for Anthony - On Track Pre-K (Village)</b>			<b>0</b>	<b>\$0.00</b>	

# 654 - Work Orders In Progress (Fiscal Year)

Selected Date Range for Request Dates: 7/1/2016 - 4/30/2017 Order By Location, Status

WOID	Building	Area	Deferred By	Until	Request Date	Target Comp Date	Days Aged	Labor Hours	Total Costs
Priority	Status	Area Number	Reason	Created Date/Time	Actual Comp Date	Action Taken			
Assigned To	Description								
Requester Name									
<b>Location: Anthony ES</b>									
173444					4/28/2017		17		\$0.00
Medium	Work In Progress			4/28/2017 1:14:14 PM					
Chavez, Santos	Please send an electrician to connect the smart boards in the following rooms 102, 120, 109 and room 111.								
	Thank you								
Susie Ramos Lara									
169226					2/15/2017		89		\$0.00
Medium	Work In Progress	ALAMO		2/15/2017 12:33:48 PM					
Chavez, Santos	Provide power for heating in mens and womens restrooms								
Santos Chavez									
171129					3/16/2017		60		\$0.00
Medium	Work In Progress			3/16/2017 12:05:43 PM					
Appelzoller, Fred	Need assistance on locating leak on hot water storage tank leak for kitchen.								
Arturo Nunez									
159482		Parking Lot			8/25/2016		263		\$0.00
Medium	Work In Progress			8/25/2016 11:22:55 AM					
Chavez, Santos	Need to relocate marquee					Asp report 1/13/17 - In Progress			
Santos Chavez									
170530					3/7/2017		69		\$0.00
Medium	Work In Progress			3/7/2017 10:57:22 AM					
Vega, David	Mr. Vega, As per Ms. Perez clean all classroom cabinets and windows thoroughly during the summer.								
Jessica Lopez									
172407					4/9/2017	4/25/2017	36		\$0.00
Medium	Work In Progress			4/9/2017 12:27:41 AM					
Vega, David	Monthly - QRTL BLDG INSP REPORT (AE) - Refer to PM schedule details.								
Jimmy Carbajal									
169403		Kitchen			2/21/2017		83		\$0.00
High	Work In Progress			2/21/2017 9:59:09 AM					
Villalobos, David	Top left oven not holding temp and hard to set time. SNP Mgr. Lorena B. (575) 882-3507								
Dino Facio									

# 654 - Work Orders In Progress (Fiscal Year)

Selected Date Range for Request Dates: 7/1/2016 - 4/30/2017 Order By Location, Status

WOID	Building	Area	Deferred By	Until	Request Date	Target Comp Date	Days Aged	Labor Hours	Total Costs
Priority	Status	Area Number	Reason	Created Date/Time	Actual Comp Date	Action Taken			
Assigned To	Description								
Requester Name									
<b>Location: Anthony ES</b>									
168049		Kitchen			1/27/2017		108		\$0.00
High	Work In Progress			1/27/2017 12:20:47 PM					
Villalobos, David	faucet in bathroom the hot water lever don't close completely leaks water. SNP Mgr. Lorena B. (575) 882-3507								
Dino Facio									
169402		Kitchen			2/21/2017		83		\$0.00
High	Work In Progress			2/21/2017 9:56:48 AM					
Medina, Eric	Mixer missing bolt on protective shield. SNP Mgr. Lorena B. (575) 882-3507								
Dino Facio									
172828	Original Main				4/18/2017		27		\$0.00
Medium	Work In Progress			4/18/2017 3:37:45 PM					
Vallejo, Albert	Need new sign for Sped building. Check with Randy Rapanut on Size of sign, wording and location to place it.								
Alfredo Holguin									
169620					2/23/2017		81		\$0.00
Medium	Work In Progress	Playground		2/23/2017 1:35:22 PM					
Nunez, Arturo	Playground - Need sign of Age Group and Adult Supervision posted at each playground.								
Albert Vallejo									
161600					9/27/2016		230		\$0.00
Medium	Work In Progress			9/27/2016 2:48:17 PM					
Nunez, Arturo	All carpets in classrooms need to be secured to floor.		Asp report 1/13/17 - Pending						
Arturo Nunez									
169598					2/23/2017		81		\$0.00
Medium	Work In Progress			2/23/2017 12:24:40 PM					
Nunez, Arturo	Make sure Exit Signs are posted to ensure that exit routes are distinctly identified.								
Albert Vallejo									
169599					2/23/2017		81		\$0.00
Medium	Work In Progress			2/23/2017 12:27:28 PM					
Nunez, Arturo	Post occupancy signs in assembly areas.								
Albert Vallejo									

# 654 - Work Orders In Progress (Fiscal Year)

Selected Date Range for Request Dates: 7/1/2016 - 4/30/2017 Order By Location, Status

WOID	Building	Area	Deferred By	Until	Request Date	Target Comp Date	Days Aged	Labor Hours	Total Costs
Priority	Status	Area Number	Reason		Created Date/Time	Actual Comp Date			
Assigned To		Description				Action Taken			
Requester Name									
<b>Location: Anthony ES</b>									
169601					2/23/2017		81		\$0.00
Medium	Work In Progress				2/23/2017 12:32:00 PM				
Nunez, Arturo		Make sure all Mechanical Rooms are clean in appropriate storage.							
Albert Vallejo									
169602					2/23/2017		81		\$0.00
Medium	Work In Progress				2/23/2017 12:39:24 PM				
Nunez, Arturo		Accessible Restrooms - draining and traps on lavatory sinks need to be insulated to prevent injury to knees of persons on wheelchairs.							
Albert Vallejo									
169606					2/23/2017		81		\$0.00
Medium	Work In Progress	Playground			2/23/2017 12:51:56 PM				
Nunez, Arturo		Playground - check for manufacturer/label information of equipment.							
Albert Vallejo									
169607					2/23/2017		81		\$0.00
Medium	Work In Progress	Playground			2/23/2017 12:54:48 PM				
Nunez, Arturo		Playground - need warning labels posted on equipment regarding hazards of installing equipment over hard surfaces.							
Albert Vallejo									
169608					2/23/2017		81		\$0.00
Medium	Work In Progress	Playground			2/23/2017 12:56:48 PM				
Nunez, Arturo		Large Playground - The slide chute did not meet exit region dimensions.							
Albert Vallejo									
169609					2/23/2017		81		\$0.00
Medium	Work In Progress	Playground			2/23/2017 1:02:21 PM				
Nunez, Arturo		Large Playground - crack in swing seat, this could be a cut/pinch hazard.							
Albert Vallejo									
169610					2/23/2017		81		\$0.00
Medium	Work In Progress	Playground			2/23/2017 1:04:12 PM				
Nunez, Arturo		Large Playground - Surfacing (Wood Chips) need to be maintained at required depth.							
Albert Vallejo									

# 654 - Work Orders In Progress (Fiscal Year)

Selected Date Range for Request Dates: 7/1/2016 - 4/30/2017 Order By Location, Status

WOID	Building	Area	Deferred By	Until	Request Date	Target Comp Date	Days Aged	Labor Hours	Total Costs
Priority	Status	Area Number	Reason		Created Date/Time	Actual Comp Date			
Assigned To		Description				Action Taken			
Requester Name									
<b>Location: Anthony ES</b>									
169611					2/23/2017		81		\$0.00
Medium	Work In Progress	Playground			2/23/2017 1:06:27 PM				
Nunez, Arturo		Large Playground - Parallel Bars surfacing around and under equipment insufficient depth.							
Albert Vallejo									
169612					2/23/2017		81		\$0.00
Medium	Work In Progress	Playground			2/23/2017 1:10:10 PM				
Nunez, Arturo		Large Playground - The slide chute did not meet the required exit region dimensions.							
Albert Vallejo									
169613					2/23/2017		81		\$0.00
Medium	Work In Progress	Playground			2/23/2017 1:12:09 PM				
Nunez, Arturo		Large Playground Swing 2 - belt seat clearance from seat to surfacing material is 31 inches unoccupied.							
Albert Vallejo									
173576					4/30/2017	5/8/2017	15		\$0.00
Medium	Work In Progress				4/30/2017 12:46:06 AM				
Nunez, Arturo		Monthly - Anthony ES Emer. Light Test: Monthly - Refer to PM schedule details.							
Margret Villalobos									
173577					4/30/2017	5/8/2017	15		\$0.00
Medium	Work In Progress				4/30/2017 12:46:07 AM				
Nunez, Arturo		Monthly - Anthony ES Exit Sign Insp: Monthly - Refer to PM schedule details.							
Margret Villalobos									
172771					4/17/2017		28		\$0.00
Medium	Work In Progress				4/17/2017 3:52:06 PM				
Nunez, Arturo		Please move smartboard from room 102 to room 120. Thank you							
Susie Ramos Lara									
173651					4/30/2017	5/6/2017	15		\$0.00
Medium	Work In Progress				4/30/2017 12:46:44 AM				
Nunez, Arturo		Monthly - Anthony ES Monthly FE Inspection - Refer to PM schedule details.							
Margret Villalobos									



# 654 - Work Orders In Progress (Fiscal Year)

Selected Date Range for Request Dates: 7/1/2016 - 4/30/2017 Order By Location, Status

WOID	Building	Area	Deferred By	Until	Request Date	Target Comp Date	Days Aged	Labor Hours	Total Costs
Priority	Status	Area Number	Reason		Created Date/Time	Actual Comp Date			
Assigned To		Description				Action Taken			
Requester Name									
<b>Location: Anthony ES</b>									
172885					4/19/2017		26		\$0.00
Medium	Work In Progress				4/19/2017 10:26:18 AM				
Villalobos, Jose		return rotor machine service master serial #0446 an royal machine serial #0072 for 1 new one 9(AS PER JIMMY)							
David Vega									
171052					3/15/2017		61		\$0.00
Medium	Work In Progress				3/15/2017 10:18:54 AM				
Nunez, Arturo		Need to move, paint and remodel two offices. Please send technician to help with this move. Please see Susie for any other instructions. Thank you							
Susie Ramos Lara									
170736					3/9/2017		67		\$0.00
Medium	Work In Progress				3/9/2017 1:47:49 PM				
Nunez, Arturo		Mr. Nunez, As per Ms. Perez please remove all weeds around the school							
Jessica Lopez									
170737					3/9/2017		67		\$0.00
Medium	Work In Progress				3/9/2017 1:49:02 PM				
Nunez, Arturo		Mr. Nunez, Please fix broken picture frame that belongs in front office Thank you							
Jessica Lopez									
169220					2/15/2017		89		\$0.00
Medium	Work In Progress				2/15/2017 11:27:18 AM				
Nunez, Arturo		We have a TV that needs to be mounted on the wall so that our meetings and important information can be displayed for all to see. We also have some mirrors that need mounted on the walls in the main office. Thank you							
Susie Ramos Lara									
172611					4/12/2017		33		\$0.00
Medium	Work In Progress				4/12/2017 12:47:58 PM				
Vallejo, Albert		Need some assistance on checking and trouble shoot fire pump storage tank, water level is to low, and can't find the way to fill up tank .( EMERGENCY)							
Arturo Nunez									

# 654 - Work Orders In Progress (Fiscal Year)

Selected Date Range for Request Dates: 7/1/2016 - 4/30/2017 Order By Location, Status

WOID	Building	Area	Deferred By	Until	Request Date	Target Comp Date	Days Aged	Labor Hours	Total Costs
Priority	Status	Area Number	Reason		Created Date/Time	Actual Comp Date			
Assigned To		Description				Action Taken			
Requester Name									
<b>Location: Anthony ES</b>									
173515					4/30/2017	5/21/2017	15		\$0.00
Medium	Work In Progress				4/30/2017 12:45:33 AM				
Medina, Eric		Monthly - Anthony ES Fire Suppression Insp. - Refer to PM schedule details.							
Margret Villalobos									
171854					4/2/2017	4/10/2017	43		\$0.00
Medium	Work In Progress				4/2/2017 12:50:59 AM				
Nunez, Arturo		Monthly - Anthony ES Roof Inspection - Refer to PM schedule details.							
Margret Villalobos									
173494					4/30/2017	5/21/2017	15		\$0.00
Medium	Work In Progress				4/30/2017 12:45:23 AM				
Medina, Eric		Monthly - Anthony ES Range Hood Cleaning - Refer to PM schedule details.							
Margret Villalobos									
170225					3/5/2017		71		\$0.00
Medium	Work In Progress				3/5/2017 12:45:30 AM				
Nunez, Arturo		Yearly - Anthony ES A10(Heat Pumps)(Yearly) - Refer to PM schedule details.							
Margret Villalobos									
170226					3/5/2017	4/5/2017	71		\$0.00
Medium	Work In Progress				3/5/2017 12:45:31 AM				
Nunez, Arturo		Yearly - Anthony ES R3 (Ref. Unit)(Yearly) - Refer to PM schedule details.							
Margret Villalobos									
169835					2/28/2017	3/31/2017	76		\$0.00
Medium	Work In Progress				2/28/2017 12:59:24 AM				
Nunez, Arturo		Yearly - Anthony ES C-11 (Evap.Down)(Yearly) - Refer to PM schedule details.							
Margret Villalobos									
171834					4/2/2017	5/3/2017	43		\$0.00
Medium	Work In Progress				4/2/2017 12:50:48 AM				
Nunez, Arturo		Monthly - Anthony ES A16 (Fan Exhst.)(Semi. Ann.) - Refer to PM schedule details.							
Margret Villalobos									

# 654 - Work Orders In Progress (Fiscal Year)

Selected Date Range for Request Dates: 7/1/2016 - 4/30/2017 Order By Location, Status

WOID	Building	Area	Deferred By	Until	Request Date	Target Comp Date	Days Aged	Labor Hours	Total Costs
Priority	Status	Area Number	Reason	Created Date/Time	Actual Comp Date	Action Taken			
Assigned To	Description								
Requester Name									
<b>Location: Anthony ES</b>									
171786					3/31/2017	5/1/2017	45		\$0.00
Medium	Work In Progress			3/31/2017 12:38:05 AM					
Nunez, Arturo	Yearly - Anthony ES A8 (Rooftop Unit)(Yearly) - Refer to PM schedule details.								
Margret Villalobos									
171787					3/31/2017		45		\$0.00
Medium	Work In Progress			3/31/2017 12:38:06 AM					
Nunez, Arturo	Yearly - Anthony ES A6 (Rooftop Unit)(Yearly) - Refer to PM schedule details.								
Margret Villalobos									
173427					4/28/2017		17		\$0.00
Medium	Work In Progress	261		4/28/2017 8:38:58 AM					
Hernandez, Guillermo	Please check air conditioning room is too hot Room # 261 Mrs. V. Ramos								
Jessica Lopez									
171819					4/2/2017	5/3/2017	43		\$0.00
Medium	Work In Progress			4/2/2017 12:50:39 AM					
Nunez, Arturo	Yearly - Anthony ES A13 (AC Wall Mount)(Yearly) - Refer to PM schedule details.								
Margret Villalobos									
168812					2/8/2017		96		\$0.00
Medium	Work In Progress	room 120		2/8/2017 2:40:17 PM					
Nunez, Arturo	After the removal of the shelves in room 120 was completed, the walls need to be repaired and painted. Thank you.								
Susie Ramos Lara									
170528					3/7/2017		69		\$0.00
Medium	Work In Progress			3/7/2017 10:55:50 AM					
Nunez, Arturo	Mr. Nunez as per Ms. Perez please touch up paint all rooms and halls during the summer.								
Jessica Lopez									
<b>Count: 47 Work Orders</b>			<b>Avg. Age of WO's 68</b>				<b>Total for Anthony ES</b>	<b>0</b>	<b>\$0.00</b>

# 654 - Work Orders In Progress (Fiscal Year)

Selected Date Range for Request Dates: 7/1/2016 - 4/30/2017 Order By Location, Status

WOID	Building	Area	Deferred By	Until	Request Date	Target Comp Date	Days Aged	Labor Hours	Total Costs
Priority	Status	Area Number	Reason	Created Date/Time	Actual Comp Date	Action Taken			
Assigned To	Description								
Requester Name									
<b>Location:</b>		<b>Berino ES</b>							
173495					4/30/2017	5/21/2017	15		\$0.00
Medium	Work In Progress			4/30/2017 12:45:23 AM					
Medina, Eric	Monthly - Berino ES Range Hood Cleaning - Refer to PM schedule details.								
Margret Villalobos									
170007					3/1/2017		75		\$0.00
Medium	Work In Progress			3/1/2017 3:36:13 PM					
Ontiveros, Guadalupe	Need 250' ft Green Slants for fence thank you								
Sebastian Diaz									
173516					4/30/2017	5/21/2017	15		\$0.00
Medium	Work In Progress			4/30/2017 12:45:34 AM					
Medina, Eric	Monthly - Berino ES Fire Suppression Insp. - Refer to PM schedule details.								
Margret Villalobos									
163337		Kitchen			10/25/2016		202		\$0.00
High	Work In Progress			10/25/2016 10:40:04					
Marquez, Gerardo	Kitchen bathroom door not self-closing. Corrective Action Response by 1/31/17 as per Health Insp.					Asp report 1/13/17 - Pending closers on order			
Dino Facio									
163336		Kitchen			10/25/2016		202		\$0.00
High	Work In Progress			10/25/2016 10:31:34					
Facio, Dino	A lot of Fly presence in kitchen area, no light traps in back/front, no curtain or back door blower. Corrective Action Response by 10/31/16 as per Health Insp.					10/25/16 - WO 163382 for blower routed to Electrician.			
Dino Facio									
173289					4/26/2017		19		\$0.00
Medium	Work In Progress			4/26/2017 10:53:27 AM					
Diaz, Sebastian	Need filters for Desert Pride A/C thank you								
Sebastian Diaz									
165924					12/9/2016		157		\$0.00
Medium	Work In Progress			12/9/2016 10:37:23 AM					
Ontiveros, Guadalupe	Need tractor for remove Sand on DP thank you					Asp report 1/13/17 - Pending Tractor Down for Repair			
Sebastian Diaz									
169794					2/27/2017		77		\$0.00
Medium	Work In Progress			2/27/2017 3:37:00 PM					
Chavez, Santos	Need to check hand dryer on boy's restroom by cafeteria thank you								
Sebastian Diaz									
5/15/2017 3:58:46 PM									

# 654 - Work Orders In Progress (Fiscal Year)

Selected Date Range for Request Dates: 7/1/2016 - 4/30/2017 Order By Location, Status

WOID	Building	Area	Deferred By	Until	Request Date	Target Comp Date	Days Aged	Labor Hours	Total Costs
Priority	Status	Area Number	Reason		Created Date/Time	Actual Comp Date			
Assigned To		Description				Action Taken			
Requester Name									
<b>Location:</b>		<b>Berino ES</b>							
<b>Count: 8 Work Orders</b>			<b>Avg. Age of WO's 95</b>		<b>Total for Berino ES</b>			<b>0</b>	<b>\$0.00</b>

# 654 - Work Orders In Progress (Fiscal Year)

Selected Date Range for Request Dates: 7/1/2016 - 4/30/2017 Order By Location, Status

WOID	Building	Area	Deferred By	Until	Request Date	Target Comp Date	Days Aged	Labor Hours	Total Costs
Priority	Status	Area Number	Reason		Created Date/Time	Actual Comp Date			
Assigned To		Description				Action Taken			
Requester Name									
<b>Location: Chaparral ES</b>									
162728		Kitchen			10/14/2016		213		\$0.00
High	Work In Progress				10/14/2016 10:16:38				
Medina, Eric		Food slicer switch not working properly. Corrective action response by 10/23/16 as per Health Insp. SNP Mgr. Maria C. (575) 824-0048							
Dino Facio									
159780					8/30/2016		258		\$0.00
Medium	Work In Progress				8/30/2016 3:25:14 PM				
Marquez, Gerardo		List and order cores for CE Renovation & Addition project. Plans need to be checked out form construction office and returned when core list is complete. Thank You				Asp report 1/13/17 - Pending - Cores for 1st phase ordered and installed. 2nd phase is pending			
Dominique Esparza									
167772	Main Building	Office			1/24/2017		111		\$0.00
Medium	Work In Progress	office			1/24/2017 8:37:18 AM				
Tellez, Hector		work order for an electrical outlet by t.v. See Front Office				Warranty Work routed on 2/10/17			
Jennifer Corral									
170466					3/7/2017		69		\$0.00
Medium	Work In Progress				3/7/2017 8:31:01 AM				
Tellez, Hector		Interior and Exterior Lighting some are missing protective covers.							
Albert Vallejo									
170471					3/7/2017		69		\$0.00
Medium	Work In Progress				3/7/2017 8:40:52 AM				
Tellez, Hector		Make sure Electrical Panels are not unobstructed, properly labeled and in good condition.							
Albert Vallejo									
170473					3/7/2017		69		\$0.00
Medium	Work In Progress				3/7/2017 8:45:59 AM				
Tellez, Hector		Electrical wiring systems, some have exposed wiring or missing covers need to be replaced.							
Albert Vallejo									
173354					4/27/2017		18		\$0.00
Medium	Work In Progress				4/27/2017 9:21:35 AM				
Vallejo, Albert		Create new walk entrance							
Albert Vallejo									

# 654 - Work Orders In Progress (Fiscal Year)

Selected Date Range for Request Dates: 7/1/2016 - 4/30/2017 Order By Location, Status

WOID	Building	Area	Deferred By	Until	Request Date	Target Comp Date	Days Aged	Labor Hours	Total Costs
Priority	Status	Area Number	Reason		Created Date/Time	Actual Comp Date			
Assigned To		Description				Action Taken			
Requester Name									
<b>Location: Chaparral ES</b>									
173517					4/30/2017	5/21/2017	15		\$0.00
Medium	Work In Progress				4/30/2017 12:45:34 AM				
Medina, Eric		Monthly - Chaparral ES Fire Suppression Insp. - Refer to PM schedule details.							
Margret Villalobos									
173665					4/30/2017	5/8/2017	15		\$0.00
Medium	Work In Progress				4/30/2017 12:46:51 AM				
Quinones, Paul		Monthly - Chaparral ES Emer. Light Test: Monthly - Refer to PM schedule details.							
Margret Villalobos									
173655					4/30/2017	5/6/2017	15		\$0.00
Medium	Work In Progress				4/30/2017 12:46:46 AM				
Quinones, Paul		Monthly - Chaparral ES Monthly FE Inspection - Refer to PM schedule details.							
Margret Villalobos									
172876		Custodial			4/19/2017		26		\$0.00
Medium	Work In Progress				4/19/2017 9:43:50 AM				
Carrasco, Danny		need a gas tank 2-cycle oil engine oil and gas for blower							
Adrian Flores									
172448					4/10/2017		35		\$0.00
Medium	Work In Progress				4/10/2017 8:31:48 AM				
Quinones, Paul		requesting angle iron and treated 2x4 for evap.cooler stands and hose bibbs 1/2" type .							
Paul Quinones									
173629					4/30/2017	5/8/2017	15		\$0.00
Medium	Work In Progress				4/30/2017 12:46:33 AM				
Quinones, Paul		Monthly - Chaparral ES Exit Sign Insp: Monthly - Refer to PM schedule details.							
Margret Villalobos									
173496					4/30/2017	5/21/2017	15		\$0.00
Medium	Work In Progress				4/30/2017 12:45:24 AM				
Medina, Eric		Monthly - Chapparal ES Range Hood Cleaning - Refer to PM schedule details.							
Margret Villalobos									

# 654 - Work Orders In Progress (Fiscal Year)

Selected Date Range for Request Dates: 7/1/2016 - 4/30/2017 Order By Location, Status

WOID	Building	Area	Deferred By	Until	Request Date	Target Comp Date	Days Aged	Labor Hours	Total Costs
Priority	Status	Area Number	Reason		Created Date/Time	Actual Comp Date			
Assigned To		Description				Action Taken			
Requester Name									
<b>Location: Chaparral ES</b>									
171351		Custodial			3/21/2017		55		\$0.00
Medium	Work In Progress				3/21/2017 9:43:13 AM				
Villalobos, Jose		need a appliance dolly							
Adrian Flores									
171126		Custodial			3/16/2017		60		\$0.00
Medium	Work In Progress				3/16/2017 10:54:29 AM				
Villalobos, Jose		need a polyester scrub brush							
Adrian Flores									
173383	Main Building	Office			4/27/2017		18		\$0.00
Medium	Work In Progress	custodial			4/27/2017 2:32:50 PM				
Gonzales, Camilo		Please pick up two T.V.'s located in the storage bin. Serial number 02-0309000214 and serial number 02-0308000215							
Jennifer Corral									
171264					3/20/2017		56		\$0.00
Medium	Work In Progress				3/20/2017 9:12:21 AM				
Gonzalez, Salvador		needing a swing gate north front entrance for guardian parking and traffic control as per principle.							
Paul Quinones									
172446					4/10/2017		35		\$0.00
Medium	Work In Progress				4/10/2017 8:18:17 AM				
Solis, Lorenzo		needing to replace coolers at chm, total Of 8 are needed 6500 d/d.							
Paul Quinones									
171352	E. Building	Classroom			3/21/2017		55		\$0.00
Medium	Work In Progress	P1,P2,P3,P4			3/21/2017 10:03:23 AM				
Quinones, Paul		Paint Portables Vanilla Bean color. Summer project See admin							
Jennifer Corral									
173359		Cafeteria			4/27/2017		18		\$0.00
Medium	Work In Progress				4/27/2017 9:50:10 AM				
Marquez, Gerardo		need 2 lock and 2 chain for new cafeteria gate							
Adrian Flores									



# 654 - Work Orders In Progress (Fiscal Year)

Selected Date Range for Request Dates: 7/1/2016 - 4/30/2017 Order By Location, Status

WOID	Building	Area	Deferred By	Until	Request Date	Target Comp Date	Days Aged	Labor Hours	Total Costs
Priority	Status	Area Number	Reason		Created Date/Time	Actual Comp Date			
Assigned To		Description				Action Taken			
Requester Name									
<b>Location: Chaparral ES</b>									
166554					1/2/2017		133		\$0.00
High	Work In Progress				1/2/2017 2:28:47 PM				
Marquez, Gerardo		Coordinate with Dick Sparks to change out all cores necessary at Chaparral Elem. Cores need to be changed out by Friday Jan. 6th. Should you have any other questions please contact Mr. Ralph Gallegos at 575- 882-6921 in the Construction office. Thank You							
173284		Custodial			4/26/2017		19		\$0.00
Medium	Work In Progress				4/26/2017 9:48:37 AM				
Marquez, Gerardo		need 3 key made autosubber							
Adrian Flores									
<b>Count: 23 Work Orders</b>		<b>Avg. Age of WO's</b>	<b>61</b>			<b>Total for Chaparral ES</b>	<b>0</b>		<b>\$0.00</b>

# 654 - Work Orders In Progress (Fiscal Year)

Selected Date Range for Request Dates: 7/1/2016 - 4/30/2017 Order By Location, Status

WOID	Building	Area	Deferred By	Until	Request Date	Target Comp Date	Days Aged	Labor Hours	Total Costs
Priority	Status	Area Number	Reason		Created Date/Time	Actual Comp Date			
Assigned To		Description				Action Taken			
Requester Name									

**Location:** Chaparral HS

169783 Q-Wing Classroom 2/27/2017 77 \$0.00

Medium Work In Progress Q & R building 2/27/2017 2:56:21 PM

Marquez, Gerardo Jerry we need 4 more keys to the handicap doors in Q&R buildings. (Ms. Lopez)

Mireya Meza

172281 R-Wing Classroom 4/6/2017 39 \$0.00

Medium Work In Progress 4/6/2017 3:02:36 PM

Solis, Lorenzo In R-2 A/C unit compressor burn-out needs to be replaced.

Alfredo Ortiz

171580 Q-Wing Classroom 3/24/2017 52 \$0.00

Medium Work In Progress Q2 3/24/2017 10:09:14 AM

Tellez, Hector Please hook up the art quilt in room Q2. (Mr. Soria, Q2)

Mireya Meza

170570 R-Wing Classroom 3/7/2017 69 \$0.00

Medium Work In Progress R-Kitchen 3/7/2017 3:01:11 PM

Tellez, Hector In Kitchen area needs more electrical outlets. It only has 2. According to breaker may only have room for these two. May need new box. I need to be able to plug in several electric mixers at one time. At least 7. The idea is to have outlets at each station. (Mrs. Hunnicutt, R-Kitchen)

Mireya Meza

167932 Q-Wing Classroom 1/26/2017 109 \$0.00

Medium Work In Progress 1/26/2017 8:09:27 AM

Tellez, Hector In the welding shop need to connect a sheet metal cutting machine need wire and connections.

Alfredo Ortiz

173215 4/25/2017 20 \$0.00

Medium Work In Progress 4/25/2017 11:31:49 AM

Solis, Lorenzo Need to replace water filters on five Ice machines for Trainers and concession stand Filters are EVERPURE brand.

Alfredo Ortiz

173149 E-Wing Hallway/Corridor 4/24/2017 21 \$0.00

Medium Work In Progress 4/24/2017 2:21:02 PM

Solis, Lorenzo E-3 A/C compressor possibly burned-out. Needs to be replaced.

Alfredo Ortiz

# 654 - Work Orders In Progress (Fiscal Year)

Selected Date Range for Request Dates: 7/1/2016 - 4/30/2017 Order By Location, Status

WOID	Building	Area	Deferred By	Until	Request Date	Target Comp Date	Days Aged	Labor Hours	Total Costs
Priority	Status	Area Number	Reason		Created Date/Time	Actual Comp Date			
Assigned To		Description				Action Taken			
Requester Name									
<b>Location: Chaparral HS</b>									
172962	B-Wing	Hallway/Corridor			4/20/2017		25		\$0.00
Medium	Work In Progress				4/20/2017 9:51:11 AM				
Solis, Lorenzo		The A/C units not turning on in B, D, E, And all of A-wing.							
Alfredo Ortiz									
172262	A-Wing	Office			4/6/2017		39		\$0.00
Medium	Work In Progress				4/6/2017 10:45:14 AM				
Solis, Lorenzo		Too hot in main office. A/C won't start.							
Alfredo Ortiz									
168870					2/9/2017		95		\$0.00
Medium	Work In Progress				2/9/2017 9:09:14 AM				
Gonzalez, Salvador		Please install gates similar to the one east of the tennis courts on both ends of the fire lane.							
Albert Vallejo									
173638					4/30/2017		15		\$0.00
Medium	Work In Progress				4/30/2017 12:46:37 AM				
Apodaca, Mario		Monthly - Chaparral HS - Lift Station Inspection - Refer to PM schedule details.							
Margret Villalobos									
173492					4/30/2017	5/21/2017	15		\$0.00
Medium	Work In Progress				4/30/2017 12:45:21 AM				
Medina, Eric		Monthly - Chaparral HS Range Hood Cleaning - Refer to PM schedule details.							
Margret Villalobos									
172547	Q-Wing	Exterior			4/11/2017		34		\$0.00
Medium	Work In Progress				4/11/2017 3:05:40 PM				
Ortiz, Alfredo		need to order compressor oil for new installed compressor. It came without oil.							
Alfredo Ortiz									
169285		Gym			2/16/2017		88		\$0.00
Medium	Work In Progress				2/16/2017 9:24:53 AM				
Carbajal, Jimmy		Need gym floors reconditioned dates May 29th through June 9th.							
Jesus Urquidi									

# 654 - Work Orders In Progress (Fiscal Year)

Selected Date Range for Request Dates: 7/1/2016 - 4/30/2017 Order By Location, Status

WOID	Building	Area	Deferred By	Until	Request Date	Target Comp Date	Days Aged	Labor Hours	Total Costs
Priority	Status	Area Number	Reason	Created Date/Time	Actual Comp Date	Action Taken			
Assigned To	Description								
Requester Name									
<b>Location: Chaparral HS</b>									
173666					4/30/2017		15		\$0.00
Medium	Work In Progress			4/30/2017 12:46:51 AM					
Ortiz, Alfredo	Monthly - Chaparral HS Emer. Light Test: Monthly - Refer to PM schedule details.								
Margret Villalobos									
173603					4/30/2017		15		\$0.00
Medium	Work In Progress			4/30/2017 12:46:20 AM					
Ortiz, Alfredo	Monthly - Chaparral HS Exit Sign Insp: Monthly - Refer to PM schedule details.								
Margret Villalobos									
172263	B-Wing	Classroom			4/6/2017		39		\$0.00
Medium	Work In Progress	B2		4/6/2017 10:45:30 AM					
Ortiz, Alfredo	The defrost timer in the refrigerator does not work. The food spoiled over night. It is needed for the student's milk. (Mrs. Perez, B2)								
Mireya Meza									
173535					4/30/2017	5/21/2017	15		\$0.00
Medium	Work In Progress			4/30/2017 12:45:44 AM					
Medina, Eric	Monthly - Chaparral HS Fire Suppression Insp. - Refer to PM schedule details.								
Margret Villalobos									
171191		Pump House			3/17/2017		59		\$0.00
Medium	Work In Progress			3/17/2017 10:07:30 AM					
Vallejo, Albert	Need to fix main water valve for fire sprinkler system, valve broken								
Alfredo Ortiz									
166070	Field House	Athletic Field			12/13/2016		153		\$0.00
Medium	Work In Progress	Fence		12/13/2016 8:00:26 AM					
Ontiveros, Guadalupe	Please fix fence on Lobo Lane east side. There is an area with a hole as if the fence was cut, another where post is coming down and another that looks like it needs to be stretched. (Michelle Ballard, AP)					Asp report 1/13/17 - Pending			
Mireya Meza									
160556		Exterior			9/9/2016		248		\$0.00
Medium	Work In Progress			9/9/2016 12:52:10 PM					
Gonzalez, Salvador	Need to weld outside tables to the ground.					Asp report 1/13/17 - Pending			
Alfredo Ortiz									

# 654 - Work Orders In Progress (Fiscal Year)

Selected Date Range for Request Dates: 7/1/2016 - 4/30/2017 Order By Location, Status

WOID	Building	Area	Deferred By	Until	Request Date	Target Comp Date	Days Aged	Labor Hours	Total Costs
Priority	Status	Area Number	Reason	Created Date/Time	Actual Comp Date	Action Taken			
Assigned To	Description								
Requester Name									
<b>Location: Chaparral HS</b>									
170978					3/14/2017		62		\$0.00
Medium	Work In Progress			3/14/2017 10:29:11 AM					
Herrera, Jessica	Annual Maintenance and Repair of Football Field and Track								
Jessica Herrera									
171183	B-Wing				3/17/2017		59		\$0.00
Medium	Work In Progress			3/17/2017 8:56:49 AM					
Vallejo, Albert	Replace all geothermal piping in wings B and C with HDPE pipe due to leaks in iron pipe...Contracted to C&D Mechanical								
160729	Field House				9/13/2016		244		\$0.00
Medium	Work In Progress			9/13/2016 2:55:54 PM					
Tellez, Hector	Please send out an electrician to check out this system before we get Trane involved. Have them visit with Alfredo Ortiz for details. Field House lights are scheduled to go on, but apparently they are not coming on with the schedule. Thanks - R. Gallegos		Asp report 1/13/17 -Have not gotten to it						
Albert Vallejo									
161830	G-Wing	Exterior			9/30/2016		227		\$0.00
Medium	Work In Progress			9/30/2016 9:16:58 AM					
Tellez, Hector	In G-wing outside lights stay on all day need to check sensor. Need Electrical checked.		Asp report 1/13/17 - Haven't gotten to it						
Alfredo Ortiz									
161427	Q-Wing	Exterior			9/23/2016		234		\$0.00
Medium	Work In Progress			9/23/2016 11:46:47 AM					
Tellez, Hector	The outside lights don't turn on at night.		Asp report 1/13/17 -Have not gotten to it						
Alfredo Ortiz									
160860		Athletic Field			9/14/2016		243		\$0.00
Medium	Work In Progress			9/14/2016 3:49:03 PM					
Tellez, Hector	Softball Coach needs an extra outlet on the other end of the batting cage.		Asp report 1/13/17 - Haven't gotten to it						
Alfredo Ortiz									
158288	C-Wing	Classroom			8/9/2016		279		\$0.00
High	Work In Progress	C6		8/9/2016 10:19:17 AM					
Tellez, Hector	There is no electricity in room C6. Wall sockets are not working. (Ms. Basden, C6)		Asp report 1/13/17 -Have not gotten to it						
Mireya Meza									

# 654 - Work Orders In Progress (Fiscal Year)

Selected Date Range for Request Dates: 7/1/2016 - 4/30/2017 Order By Location, Status

WOID	Building	Area	Deferred By	Until	Request Date	Target Comp Date	Days Aged	Labor Hours	Total Costs
Priority	Status	Area Number	Reason		Created Date/Time	Actual Comp Date			
Assigned To		Description				Action Taken			
Requester Name									
<b>Location:</b>		<b>Chaparral HS</b>							
165243	Q-Wing	Classroom			11/30/2016		166		\$0.00
Medium	Work In Progress	Q4			11/30/2016 11:10:39				
Tellez, Hector		Need male and female 2.30 volts outlets for iron work. (Mr. Lawler, Q4)				Asp report 1/13/17 - Have not gotten to it			
Mireya Meza									
165870	H-Wing	Auditorium			12/8/2016		158		\$0.00
High	Work In Progress	West side			12/8/2016 2:51:03 PM				
Tellez, Hector		The bleachers on the west side of the gym are not working with the key. We have to manually pull them out or in. Please fix. (Mark Rucpich)				Asp report 1/13/17 -Have not gotten to it			
Mireya Meza									
165002	F-Wing	Classroom			11/18/2016		178		\$0.00
Medium	Work In Progress				11/18/2016 3:57:03 PM				
Tellez, Hector		Need a wire mold electric outlet in the middle of the classroom in F-7 to remove extension cords. Ahazard.				Asp report 1/13/17 - Waiting on Material			
Alfredo Ortiz									
161170	R-Wing	Classroom			9/20/2016		237		\$0.00
Medium	Work In Progress	R kitchen			9/20/2016 9:02:54 AM				
Tellez, Hector		Would like to have an evaluation done as to putting receptacles up on ceilings for decorative lights. (Mrs. Hunnicutt, R kitchen)				Asp report 1/13/17 - Haven't gotten to it			
Mireya Meza									
163425		Kitchen			10/26/2016		201		\$0.00
High	Work In Progress				10/26/2016 9:32:57 AM				
Villalobos, David		Need to replace the oven control faces not working properly. SNP Mgr. Juanita M. (575) 824-4461							
Dino Facio									
168650		Kitchen			2/6/2017		98		\$0.00
High	Work In Progress				2/6/2017 1:54:39 PM				
Urquidi, Jesus		Need light fixtures clean in kitchen area. SNP Mgr. Juanita M. (575) 824-4461							
Dino Facio									
156908		Exterior			7/22/2016		297		\$0.00
Medium	Work In Progress				7/22/2016 8:07:20 AM				
Ontiveros, Guadalupe		Attention to LUPE Ontiveros Need shade for tractor John Deer 3220 and also for 997 Mower John Deer				Asp report 1/13/17 - Pending			
Alfredo Ortiz									

# 654 - Work Orders In Progress (Fiscal Year)

Selected Date Range for Request Dates: 7/1/2016 - 4/30/2017 Order By Location, Status

WOID	Building	Area	Deferred By	Until	Request Date	Target Comp Date	Days Aged	Labor Hours	Total Costs
Priority	Status	Area Number	Reason		Created Date/Time	Actual Comp Date			
Assigned To		Description				Action Taken			
Requester Name									
<b>Location: Chaparral HS</b>									
160477					9/8/2016		249		\$0.00
Medium	Work In Progress				9/8/2016 3:35:56 PM				
Ontiveros, Guadalupe		Attention to grounds Forman need any type of sweeper for grass clippings, please For Pedro grounds keeper.				Asp report 1/13/17 - Pending Repair			
Alfredo Ortiz									
159574	Field House	Athletic Field			8/26/2016		262		\$0.00
Medium	Work In Progress	Baseball area			8/26/2016 2:02:34 PM				
Ontiveros, Guadalupe		Please repair green screen on baseball field fence at entrance of school by marquee and around area. The screen is torn in many areas and worn out from weather. (Mark Rupcich)				Asp report 1/13/17 - Pending PO Request submitted			
Mireya Meza									
169282	A-Wing	Foyer			2/16/2017		88		\$0.00
Medium	Work In Progress	Amphitheater			2/16/2017 9:15:58 AM				
Ontiveros, Guadalupe		Please replace all landscaping on the west side of amphitheater, near nurse's office, with new bushes. The ones there are all dried up (dead) and are not producing new foliage. (Sofia Payen)							
Mireya Meza									
170731		Hallway/Corridor			3/9/2017		67		\$0.00
Medium	Work In Progress				3/9/2017 1:04:49 PM				
Appelzoller, Fred		Need to replace several vacuum breakers on floor sinks.							
Alfredo Ortiz									
<b>Count: 39 Work Orders</b>			<b>Avg. Age of WO's</b>	<b>118</b>	<b>Total for Chaparral HS</b>			<b>0</b>	<b>\$0.00</b>

# 654 - Work Orders In Progress (Fiscal Year)

Selected Date Range for Request Dates: 7/1/2016 - 4/30/2017 Order By Location, Status

WOID	Building	Area	Deferred By	Until	Request Date	Target Comp Date	Days Aged	Labor Hours	Total Costs
Priority	Status	Area Number	Reason		Created Date/Time	Actual Comp Date			
Assigned To		Description				Action Taken			
Requester Name									
<b>Location: Chaparral MS</b>									
173557					4/30/2017	5/3/2017	15		\$0.00
Medium	Work In Progress				4/30/2017 12:45:56 AM				
Quinones, Paul		Monthly - Chaparral MS - Emerg. Eyewash (Monthly) - Refer to PM schedule details.							
Margret Villalobos									
169283	Main Building	Athletic Field			2/16/2017		88		\$0.00
Medium	Work In Progress	OUTSIDE			2/16/2017 9:20:01 AM				
Ontiveros, Guadalupe		GROUNDS, PLEASE LINE OUTSIDE BASKETBALL COURTS FOR BASKETBALL AND TENNIS, PLEASE SEE COACH CASTILLO FOR SPECS.							
		THANKS, TERRY							
Terry Alvarado									
172082		Kitchen			4/4/2017		41		\$0.00
High	Work In Progress				4/4/2017 7:43:40 AM				
Villalobos, David		Install new stacked (2) ovens SNP Mgr. Sandra D. (575) 824-4376							
Dino Facio									
172878					4/19/2017		26		\$0.00
Medium	Work In Progress				4/19/2017 9:48:53 AM				
Tellez, Hector		lighting in rest rm. needs a upgrade, rest rm. in 300 wing boys @ chm							
Paul Quinones									
170077		Custodial			3/2/2017		74		\$0.00
Medium	Work In Progress				3/2/2017 11:16:02 AM				
Tellez, Hector		senesecita rebisar luz que se queda prendida de main hallway de la salida de atras la luz de afuera GRACIAS							
M. Carmen Perez									
159195					8/22/2016		266		\$0.00
Medium	Work In Progress				8/22/2016 3:16:22 PM				
Tellez, Hector		SPED Classroom-100 Hall: Teacher needs the electrical outlet box next to the electrical bed that rises and lowers in the restroom to be re-installed flushed to the wall. (Right now the electrical box is on the outside of the wall and is in the way of the electrical bed).				Asp report 1/13/17 - Waiting on Material			
Johnny Acuna									



# 654 - Work Orders In Progress (Fiscal Year)

Selected Date Range for Request Dates: 7/1/2016 - 4/30/2017 Order By Location, Status

WOID	Building	Area	Deferred By	Until	Request Date	Target Comp Date	Days Aged	Labor Hours	Total Costs
Priority	Status	Area Number	Reason	Created Date/Time	Actual Comp Date	Action Taken			
Assigned To		Description							
Requester Name									
<b>Location: Chaparral MS</b>									
173208		Custodial			4/25/2017		20		\$0.00
Medium	Work In Progress			4/25/2017 10:06:55 AM					
Quinones, Paul		senesecitan arreglar plogas de afuera salida del #100/hallway no hay corriente (building mechanic) GRACIAS							
M. Carmen Perez									
173587					4/30/2017	5/8/2017	15		\$0.00
Medium	Work In Progress			4/30/2017 12:46:12 AM					
Quinones, Paul		Monthly - Chaparral MS Exit Sign Insp: Monthly - Refer to PM schedule details.							
Margret Villalobos									
173206		Restroom			4/25/2017		20		\$0.00
Medium	Work In Progress			4/25/2017 9:57:47 AM					
Quinones, Paul		senesecita arreglar restroom de amimistration de los hombres tira agua por ariba GRACIAS							
M. Carmen Perez									
173299		Kitchen			4/26/2017		19		\$0.00
High	Work In Progress			4/26/2017 1:09:08 PM					
Ronquillo, Ruben		Need Fire Blanket for kitchen SNP Mgr. Sandra D. (575) 824-4376							
Dino Facio									
167711	Main Building				1/23/2017		112		\$0.00
Medium	Work In Progress	Outside		1/23/2017 12:50:03 PM					
Quinones, Paul		Remove tree outside dive up area.							
Maria Garcia									
173300		Kitchen			4/26/2017		19		\$0.00
High	Work In Progress			4/26/2017 1:15:40 PM					
Quinones, Paul		Install Fire Extinguisher onto wall (on the floor) SNP Mgr. Sandra D. (575) 824-4376							
Dino Facio									
169505		Gym			2/22/2017		82		\$0.00
Medium	Work In Progress			2/22/2017 10:14:59 AM					
Carbajal, Jimmy		plan gym june/2017/june--5---al---9---de june GRACIAS							
M. Carmen Perez									

# 654 - Work Orders In Progress (Fiscal Year)

Selected Date Range for Request Dates: 7/1/2016 - 4/30/2017 Order By Location, Status

WOID	Building	Area	Deferred By	Until	Request Date	Target Comp Date	Days Aged	Labor Hours	Total Costs
Priority	Status	Area Number	Reason		Created Date/Time	Actual Comp Date			
Assigned To		Description				Action Taken			
Requester Name									
<b>Location: Chaparral MS</b>									
173518					4/30/2017	5/21/2017	15		\$0.00
Medium	Work In Progress				4/30/2017 12:45:35 AM				
Medina, Eric		Monthly - Chaparral MS Fire Suppression Insp. - Refer to PM schedule details.							
Margret Villalobos									
173654					4/30/2017	5/6/2017	15		\$0.00
Medium	Work In Progress				4/30/2017 12:46:45 AM				
Quinones, Paul		Monthly - Chaparral MS Monthly FE Inpsection - Refer to PM schedule details.							
Margret Villalobos									
172601	Main Building	Gym			4/12/2017		33		\$0.00
Medium	Work In Progress	Gym			4/12/2017 10:46:44 AM				
Quinones, Paul		Pick up stage, 2 stairs, and skirting from UTEP. Address is 151 Glory Road, El Paso, TX 79902. Pick up must be on May 25, 2017 in the am. Thank you!							
Maria Garcia									
171574	Main Building	Classroom			3/24/2017		52		\$0.00
Medium	Work In Progress	311			3/24/2017 9:28:12 AM				
Acuna, Johnny		Replace ceiling tile due to leaks, check for leaks							
Maria Garcia									
173588					4/30/2017	5/8/2017	15		\$0.00
Medium	Work In Progress				4/30/2017 12:46:12 AM				
Acuna, Johnny		Monthly - Chaparral MS Emer. Light Test: Monthly - Refer to PM schedule details.							
Margret Villalobos									
173590					4/30/2017		15		\$0.00
Medium	Work In Progress				4/30/2017 12:46:13 AM				
Acuna, Johnny		Monthly - Chaparral MS - Clothes Dryer (Monthly) - Refer to PM schedule details.							
Margret Villalobos									
173591					4/30/2017	5/31/2017	15		\$0.00
Medium	Work In Progress				4/30/2017 12:46:14 AM				
Acuna, Johnny		Monthly - Chaparral MS Bleacher Inspection - Refer to PM schedule details.							
Margret Villalobos									

# 654 - Work Orders In Progress (Fiscal Year)

Selected Date Range for Request Dates: 7/1/2016 - 4/30/2017 Order By Location, Status

WOID	Building	Area	Deferred By	Until	Request Date	Target Comp Date	Days Aged	Labor Hours	Total Costs
Priority	Status	Area Number	Reason	Created Date/Time	Actual Comp Date	Action Taken			
Assigned To	Description								
Requester Name									
<b>Location: Chaparral MS</b>									
168637					2/6/2017		98		\$0.00
Medium	Work In Progress			2/6/2017 10:31:50 AM					
Acuna, Johnny	CMS Need 8 (Boy's Restroom) signs also for ADA Need 8 (Girl's Restroom) signs also for ADA								
Johnny Acuna									
173256					4/25/2017		20		\$0.00
Medium	Work In Progress			4/25/2017 3:50:10 PM					
Marquez, Gerardo	PLEASE MEET WITH MANNY WITH RAWSON DRS. FOR PRICE QUOTES.								
Gerardo Marquez									
173497					4/30/2017	5/21/2017	15		\$0.00
Medium	Work In Progress			4/30/2017 12:45:24 AM					
Medina, Eric	Monthly - Chapparal MS Range Hood Cleaning - Refer to PM schedule details.								
Margret Villalobos									
172948		Custodial			4/19/2017		26		\$0.00
Medium	Work In Progress			4/19/2017 4:09:18 PM					
,	need an auto scrubber to help with hallways and cafeteria								
Jimmy Carbajal									
172816					4/18/2017		27		\$0.00
Medium	Work In Progress			4/18/2017 1:59:46 PM					
Solis, Lorenzo	Please replace exhaust fan to Locker Room at CMS								
Johnny Acuna									
171437		Gym			3/22/2017		54		\$0.00
Medium	Work In Progress			3/22/2017 9:41:09 AM					
Marquez, Gerardo	senesecita cambiar candados del gym para el 31/de may/y bolber acambiarlos el 23/de june/2017 GRACIAS								
M. Carmen Perez									
166602					1/3/2017		132		\$0.00
Medium	Work In Progress			1/3/2017 8:57:21 AM					
Herrera, Jaime	new baseball field needs to be over seeded with winter rye seed.								
Guadalupe Ontiveros									
<b>Count: 27 Work Orders</b>			<b>Avg. Age of WO's 49</b>			<b>Total for Chaparral MS</b>	<b>0</b>		<b>\$0.00</b>

# 654 - Work Orders In Progress (Fiscal Year)

Selected Date Range for Request Dates: 7/1/2016 - 4/30/2017 Order By Location, Status

WOID	Building	Area	Deferred By	Until	Request Date	Target Comp Date	Days Aged	Labor Hours	Total Costs
Priority	Status	Area Number	Reason		Created Date/Time	Actual Comp Date			
Assigned To		Description				Action Taken			
Requester Name									
<b>Location:</b>		<b>Desert Pride HS</b>							
173029		Classroom			4/20/2017		25		\$0.00
Medium	Work In Progress	art room			4/20/2017 4:13:51 PM				
Miranda, Danny		Need to pick up art display unit from Desert Pride on May 11th to take to Santa Teresa Middle School and set up. Disassemble on May 15th and return to Desert Pride Art classroom.				Asp Albert, please assist with this work order - Thanks!			
Maria Carbajal									
173216		Kitchen			4/25/2017		20		\$0.00
Medium	Work In Progress	back door			4/25/2017 11:40:21 AM				
Gallegos, Rafael		Under Warranty- Cafeteria staff having trouble with back door to kitchen in multi purpose bldg (need to push in on door to open).							
David Acosta									
169284		Athletic Field			2/16/2017		88		\$0.00
Medium	Work In Progress	baseket court			2/16/2017 9:22:20 AM				
Ontiveros, Guadalupe		need to paint courts line and marking.							
David Acosta									
<b>Count: 3 Work Orders</b>		<b>Avg. Age of WO's 44</b>		<b>Total for Desert Pride HS</b>		<b>0</b>		<b>\$0.00</b>	

# 654 - Work Orders In Progress (Fiscal Year)

Selected Date Range for Request Dates: 7/1/2016 - 4/30/2017 Order By Location, Status

WOID	Building	Area	Deferred By	Until	Request Date	Target Comp Date	Days Aged	Labor Hours	Total Costs
Priority	Status	Area Number	Reason		Created Date/Time	Actual Comp Date			
Assigned To		Description				Action Taken			
Requester Name									
<b>Location: Desert Trail ES</b>									
173121		Kitchen			4/24/2017		21		\$0.00
High	Work In Progress				4/24/2017 9:52:32 AM				
Villalobos, David		Three compartment sink leaking from drain area SNP Mgr. Patricia C. (575) 824-3822							
Dino Facio									
168291					2/1/2017		103		\$0.00
Medium	Work In Progress				2/1/2017 1:07:36 PM				
Villalobos, David		SKILLET NEEDS PRE RINSE FAUCET. SNP MANAGER PAT C. 824.3822							
Maritza Gonzalez									
168354		Kitchen			2/2/2017		102		\$0.00
High	Work In Progress				2/2/2017 9:14:29 AM				
Villalobos, David		Skillet needs a pre-rinse faucet. SNP Mgr. Patricia C. (575) 824-3822							
Dino Facio									
172536		Kitchen			4/11/2017		34		\$0.00
High	Work In Progress				4/11/2017 12:18:40 PM				
Medina, Eric		milk cooler on serving line not working properly SNP Mgr. Patricia C. (575) 824-3822							
Dino Facio									
167107		Custodial			1/11/2017		37		\$0.00
Medium	Work In Progress				1/11/2017 10:47:27 AM	2/17/2017			
Tellez, Hector		Buenos Dias .Hector por favor de revisar la luz de la cafeteria un lado no prende gracias							
Laura Sandoval									
159578	Main Building	Classroom			8/26/2016		262		\$0.00
Medium	Work In Progress	413			8/26/2016 2:47:31 PM				
Tellez, Hector		Mrs. Soto needs to have a light installed in her walk in closet.				Asp report 1/13/17 - Waiting on Material			
Elizabeth Hernandez									
170902	Main Building	Classroom			3/13/2017		63		\$0.00
Medium	Work In Progress	418,419			3/13/2017 11:55:23 AM				
Acuna, Johnny		Ms. Hantzopulos wants work done in closet. To cover and plug holes and open spaces in closet.							
Elizabeth Hernandez									

# 654 - Work Orders In Progress (Fiscal Year)

Selected Date Range for Request Dates: 7/1/2016 - 4/30/2017 Order By Location, Status

WOID	Building	Area	Deferred By	Until	Request Date	Target Comp Date	Days Aged	Labor Hours	Total Costs
Priority	Status	Area Number	Reason	Created Date/Time	Actual Comp Date	Action Taken			
Assigned To	Description								
Requester Name									
<b>Location: Desert Trail ES</b>									
173567					4/30/2017	5/8/2017	15		\$0.00
Medium	Work In Progress			4/30/2017 12:46:01 AM					
Acuna, Johnny	Monthly - Desert Trail ES- Emer Light Insp:Monthly - Refer to PM schedule details.								
Margret Villalobos									
173568					4/30/2017	5/8/2017	15		\$0.00
Medium	Work In Progress			4/30/2017 12:46:02 AM					
Acuna, Johnny	Monthly - Desert Trail ES - Exit Sign Insp:Monthly - Refer to PM schedule details.								
Margret Villalobos									
173569					4/30/2017		15		\$0.00
Medium	Work In Progress			4/30/2017 12:46:02 AM					
Acuna, Johnny	Monthly - Desert Trail ES -Clothes Dryer (Monthly) - Refer to PM schedule details.								
Margret Villalobos									
173659					4/30/2017	5/6/2017	15		\$0.00
Medium	Work In Progress			4/30/2017 12:46:48 AM					
Acuna, Johnny	Monthly - Desert Trail ES - Monthly FE Inpsection - Refer to PM schedule details.								
Margret Villalobos									
173519					4/30/2017	5/21/2017	15		\$0.00
Medium	Work In Progress			4/30/2017 12:45:35 AM					
Medina, Eric	Monthly - Desert Trail ES - Fire Suppression Insp. - Refer to PM schedule details.								
Margret Villalobos									
172735					4/13/2017		32		\$0.00
Medium	Work In Progress			4/13/2017 3:56:27 PM					
Tellez, Hector	Need to fix or replace contactors to disconnect box for Commercial A/c to Cafeteria.								
Johnny Acuna									
173303					4/26/2017		19		\$0.00
Medium	Work In Progress			4/26/2017 1:42:45 PM					
Acuna, Johnny	Need 5 single gallons of Water Based Paint For Metal. Kwal Paint. ColorLife Booklet: Sizzle CLV1106N								
Johnny Acuna									

# 654 - Work Orders In Progress (Fiscal Year)

Selected Date Range for Request Dates: 7/1/2016 - 4/30/2017 Order By Location, Status

WOID	Building	Area	Deferred By	Until	Request Date	Target Comp Date	Days Aged	Labor Hours	Total Costs
Priority	Status	Area Number	Reason		Created Date/Time	Actual Comp Date			
Assigned To		Description				Action Taken			
Requester Name									
<b>Location: Desert Trail ES</b>									
171202	Main Building	Cafeteria			3/17/2017		59		\$0.00
Medium	Work In Progress				3/17/2017 11:35:01 AM				
Concha, Ernesto		Mr. Ernesto Chacon could you please trim the dead branches from the pine tree that is located on the north side of the multi -purpose room							
Laura Sandoval									
173498					4/30/2017	5/21/2017	15		\$0.00
Medium	Work In Progress				4/30/2017 12:45:25 AM				
Medina, Eric		Monthly - Desert Trail ES - Range Hood Cleaning - Refer to PM schedule details.							
Margret Villalobos									
172360					4/7/2017		38		\$0.00
Medium	Work In Progress				4/7/2017 2:14:18 PM				
Appelzoller, Fred		Room #112: Need assistance with leaking drain between wall.							
Johnny Acuna									
<b>Count: 17 Work Orders</b>			<b>Avg. Age of WO's</b>	<b>51</b>	<b>Total for Desert Trail ES</b>		<b>0</b>	<b>\$0.00</b>	

# 654 - Work Orders In Progress (Fiscal Year)

Selected Date Range for Request Dates: 7/1/2016 - 4/30/2017 Order By Location, Status

WOID	Building	Area	Deferred By	Until	Request Date	Target Comp Date	Days Aged	Labor Hours	Total Costs
Priority	Status	Area Number	Reason		Created Date/Time	Actual Comp Date			
Assigned To		Description				Action Taken			
Requester Name									
<b>Location: Desert View ES</b>									
173050					4/21/2017		24		\$0.00
Medium	Work In Progress				4/21/2017 10:10:41 AM				
Castillo, Carlos		Need to have power installed for Field Day, May 15th (Monday). If we can have it installed before then.							
Guadalupe Gonzalez									
173499					4/30/2017	5/21/2017	15		\$0.00
Medium	Work In Progress				4/30/2017 12:45:25 AM				
Medina, Eric		Monthly - Desert View ES Range Hood Cleaning - Refer to PM schedule details.							
Margret Villalobos									
169914					2/28/2017		76		\$0.00
Medium	Work In Progress				2/28/2017 2:01:59 PM				
Ontiveros, Guadalupe		The soccer fields are very uneven with holds and it's unsafe. It needs to be leveled out. Thank you, Ruben							
Ruben Ortiz									
167703		Custodial			1/23/2017		112		\$0.00
Medium	Work In Progress				1/23/2017 11:30:04 AM				
Villalobos, Jose		STIHL Blower #285438407 crank but no start. Needs repair							
Israel Ortega									
172634					4/12/2017		33		\$0.00
Medium	Work In Progress	Library			4/12/2017 3:25:39 PM				
Castillo, Carlos		Light Switch at main entrance of the library not working properly. (Segura)							
Guadalupe Gonzalez									
173117	Main Building	Gym			4/24/2017		21		\$0.00
Medium	Work In Progress				4/24/2017 9:30:46 AM				
Lara, Ralph		The door that is between the hallway and gym has a problem with the upper part its broken							
Ruben Ortiz									
173049					4/21/2017		24		\$0.00
Medium	Work In Progress	Soccer Fields			4/21/2017 10:09:32 AM				
Ontiveros, Guadalupe		The soccer fields are very uneven with holes and it's unsafe. It needs to be leveled out. (Araujo)							
Guadalupe Gonzalez									



# 654 - Work Orders In Progress (Fiscal Year)

Selected Date Range for Request Dates: 7/1/2016 - 4/30/2017 Order By Location, Status

WOID	Building	Area	Deferred By	Until	Request Date	Target Comp Date	Days Aged	Labor Hours	Total Costs
Priority	Status	Area Number	Reason	Created Date/Time	Actual Comp Date	Action Taken			
Assigned To	Description								
Requester Name									
<b>Location:</b>		<b>Desert View ES</b>							
173520					4/30/2017	5/21/2017	15		\$0.00
Medium	Work In Progress			4/30/2017 12:45:36 AM					
Medina, Eric	Monthly - Desert View ES Fire Suppression Insp. - Refer to PM schedule details.								
Margret Villalobos									
170722		Custodial			3/9/2017		67		\$0.00
Medium	Work In Progress			3/9/2017 9:36:19 AM					
Villalobos, Jose	Nobles burnisher #60871-10361048 had some sparks coming form the motor. It needs to be repaired. Thank you								
Israel Ortega									
170927					3/13/2017		63		\$0.00
Medium	Work In Progress	Playground		3/13/2017 3:44:40 PM					
Vallejo, Albert	As per Principal Arraujo he is requesting to have the two new playgrounds fenced in due to safety issues and vandalism towards the playground during non school hours. Thank you, Ruben								
Ruben Ortiz									
172911					4/19/2017		26		\$0.00
High	Work In Progress			4/19/2017 3:36:19 PM					
Apodaca, Mario	Schedule Contracted services to have the 50,000 gallon water holding tank inspected and cleaned of sediment, etc.								
170568		Classroom			3/7/2017		69		\$0.00
Medium	Work In Progress	Bathroom in		3/7/2017 2:51:14 PM					
Castillo, Carlos	Hand dryer blower not working properly.					5/10/17 - Asp Cali request, change to Project			
Guadalupe Gonzalez									
173297		Kitchen			4/26/2017		19		\$0.00
Medium	Work In Progress			4/26/2017 1:02:07 PM					
Medina, Eric	Hang MSDS Plate on wall in the chemical room SNP Mgr. Elizabeth D. (575) 589-2425								
Dino Facio									
157865					8/3/2016		285		\$0.00
Medium	Work In Progress			8/3/2016 10:07:14 AM					
Ontiveros, Guadalupe	Construction Under warranty; there is 1 pine tree that is drying up and looks dead. Thank you, Ruben					Asp report 1/13/17 - Pine trees are not to be planted, will replace in the Spring. No longer under warranty, sent back to Margaret for re-assignment			
Ruben Ortiz									

# 654 - Work Orders In Progress (Fiscal Year)

Selected Date Range for Request Dates: 7/1/2016 - 4/30/2017 Order By Location, Status

WOID	Building	Area	Deferred By	Until	Request Date	Target Comp Date	Days Aged	Labor Hours	Total Costs
Priority	Status	Area Number	Reason		Created Date/Time	Actual Comp Date			
Assigned To		Description				Action Taken			
Requester Name									
<b>Location: Desert View ES</b>									
173553					4/30/2017		15		\$0.00
Medium	Work In Progress				4/30/2017 12:45:54 AM				
Ortiz, Ruben		Monthly - Desert View ES - Clothes Dryer (Monthly) - Refer to PM schedule details.							
Margret Villalobos									
173554					4/30/2017	5/8/2017	15		\$0.00
Medium	Work In Progress				4/30/2017 12:45:54 AM				
Ortiz, Ruben		Monthly - Desert View ES Emer. Light Test: Monthly - Refer to PM schedule details.							
Margret Villalobos									
170673					3/8/2017		68		\$0.00
Medium	Work In Progress	Outside School			3/8/2017 3:36:45 PM				
Ortiz, Ruben		Install Little Free Library as soon as possible.							
Guadalupe Gonzalez									
173298		Kitchen			4/26/2017		19		\$0.00
High	Work In Progress				4/26/2017 1:06:36 PM				
Ronquillo, Ruben		Need Fire Blanket for kitchen SNP Mgr. Elizabeth D. (575) 589-2425							
Dino Facio									
160920		Parking Lot			9/15/2016		242		\$0.00
Medium	Work In Progress				9/15/2016 3:17:38 PM				
Gonzalez, Salvador		Need 6 guards for the flood drains.				Asp report 1/13/17 - In Progress			
Ruben Ortiz									
157861					8/3/2016		285		\$0.00
Medium	Work In Progress				8/3/2016 9:57:59 AM				
Gonzalez, Salvador		Need a drag made for the Polaris. Thank you, Ruben				Asp report 1/13/17 - Pending			
Ruben Ortiz									
<b>Count: 20 Work Orders</b>			<b>Avg. Age of WO's</b>	<b>75</b>		<b>Total for Desert View ES</b>	<b>0</b>		<b>\$0.00</b>

# 654 - Work Orders In Progress (Fiscal Year)

Selected Date Range for Request Dates: 7/1/2016 - 4/30/2017 Order By Location, Status

WOID	Building	Area	Deferred By	Until	Request Date	Target Comp Date	Days Aged	Labor Hours	Total Costs
Priority	Status	Area Number	Reason		Created Date/Time	Actual Comp Date			
Assigned To		Description				Action Taken			
Requester Name									
<b>Location: GAC</b>									
173512					4/30/2017	5/21/2017	15		\$0.00
Medium	Work In Progress				4/30/2017 12:45:32 AM				
Medina, Eric		Monthly - GAC Range Hood Cleaning - Refer to PM schedule details.							
Margret Villalobos									
173646					4/30/2017	5/6/2017	15		\$0.00
Medium	Work In Progress				4/30/2017 12:46:41 AM				
Moncayo, Fernando		Monthly - GAC Monthly FE Inspection - Refer to PM schedule details.							
Margret Villalobos									
172475					4/10/2017		35		\$0.00
Medium	Work In Progress				4/10/2017 3:23:01 PM				
Villalobos, Jose		42" cutting deck, one of the pulleys broke off							
Fernando Moncayo									
173521					4/30/2017	5/21/2017	15		\$0.00
Medium	Work In Progress				4/30/2017 12:45:36 AM				
Medina, Eric		Monthly - GAC Fire Suppression Insp. - Refer to PM schedule details.							
Margret Villalobos									
173565					4/30/2017	5/8/2017	15		\$0.00
Medium	Work In Progress				4/30/2017 12:46:00 AM				
Moncayo, Fernando		Monthly - GAC Emer. Light Test: Monthly - Refer to PM schedule details.							
Margret Villalobos									
173566					4/30/2017	5/8/2017	15		\$0.00
Medium	Work In Progress				4/30/2017 12:46:01 AM				
Moncayo, Fernando		Monthly - GAC Exit Sign Insp: Monthly - Refer to PM schedule details.							
Margret Villalobos									
173273					4/25/2017		20		\$0.00
Medium	Work In Progress				4/25/2017 4:08:47 PM				
Moncayo, Fernando		May I please have someone re-paint in red the edge of the pavement side-walk located in front of the pre-k. May I also have them write in white paint DO NOT PARK OR BLOCK. Thank you.							
Elisa Santillano									

# 654 - Work Orders In Progress (Fiscal Year)

Selected Date Range for Request Dates: 7/1/2016 - 4/30/2017 Order By Location, Status

WOID	Building	Area	Deferred By	Until	Request Date	Target Comp Date	Days Aged	Labor Hours	Total Costs
Priority	Status	Area Number	Reason		Created Date/Time	Actual Comp Date			
Assigned To		Description				Action Taken			
Requester Name									
<b>Location: GAC</b>									
170964					3/14/2017		62		\$0.00
Medium	Work In Progress				3/14/2017 7:49:26 AM				
Vallejo, Albert		Server Room - upgrade a/c system.							
Albert Vallejo									
167776		Kitchen			1/24/2017		111		\$0.00
Medium	Work In Progress				1/24/2017 9:33:30 AM				
Medina, Eric		Bunn coffee maker having computer board issues. SNP Mgr. Irma V. (575) 882-6784							
Dino Facio									
172445					4/10/2017		35		\$0.00
Medium	Work In Progress				4/10/2017 8:17:16 AM				
Flores, Pete		gator front tires losing air							
Fernando Moncayo									
170630					3/8/2017		68		\$0.00
Medium	Work In Progress				3/8/2017 9:16:54 AM				
Castillo, Carlos		Install LED lamps in existing pole fixtures.				5/10/17 - Asp Cali request, change to Project			
Albert Vallejo									
170256					3/5/2017	4/5/2017	71		\$0.00
Medium	Work In Progress				3/5/2017 12:45:54 AM				
Moncayo, Fernando		Yearly - GAC Backflow Inspection - Refer to PM schedule details.							
Margret Villalobos									
<b>Count: 12 Work Orders</b>		<b>Avg. Age of WO's 40</b>		<b>Total for GAC</b>		<b>0</b>		<b>\$0.00</b>	

# 654 - Work Orders In Progress (Fiscal Year)

Selected Date Range for Request Dates: 7/1/2016 - 4/30/2017 Order By Location, Status

WOID	Building	Area	Deferred By	Until	Request Date	Target Comp Date	Days Aged	Labor Hours	Total Costs
Priority	Status	Area Number	Reason		Created Date/Time	Actual Comp Date			
Assigned To		Description				Action Taken			
Requester Name									
<b>Location: GAC - Pre-K</b>									
170403		Parking Lot			3/6/2017		70		\$0.00
Medium	Work In Progress				3/6/2017 2:26:38 PM				
Moncayo, Fernando		Paint lines on road for pedestrian cross walk. See Ms. Amanda for further details							
Leticia Tangonan									
172593					4/12/2017		33		\$0.00
Medium	Work In Progress	Vehicle #112			4/12/2017 8:55:51 AM				
Flores, Pete		please check vehicle 112, also has a flat tire.							
		thank you, Laura							
Laura Vazquez									
170487					3/7/2017		69		\$0.00
Medium	Work In Progress	Playground			3/7/2017 9:26:52 AM				
Moncayo, Fernando		Playground - Need sign of Age Group and Adult Supervision posted at each playground.							
Albert Vallejo									
170488					3/7/2017		69		\$0.00
Medium	Work In Progress	Playground			3/7/2017 9:28:27 AM				
Moncayo, Fernando		Playground - Need sign of Age Group and Adult Supervision posted at each playground.							
Albert Vallejo									
172897					4/19/2017		26		\$0.00
Medium	Work In Progress	Vehicle #20			4/19/2017 2:24:21 PM				
Flores, Pete		please check and clean vehicle #20. Dino Martinez will be taking it out of town. please have it ready before May 3rd. thank you, Laura I will take the vehicle							
Laura Vazquez									
<b>Count: 5 Work Orders</b>		<b>Avg. Age of WO's 53</b>		<b>Total for GAC - Pre-K</b>		<b>0</b>	<b>\$0.00</b>		

# 654 - Work Orders In Progress (Fiscal Year)

Selected Date Range for Request Dates: 7/1/2016 - 4/30/2017 Order By Location, Status

WOID	Building	Area	Deferred By	Until	Request Date	Target Comp Date	Days Aged	Labor Hours	Total Costs
Priority	Status	Area Number	Reason		Created Date/Time	Actual Comp Date			
Assigned To		Description				Action Taken			
Requester Name									
<b>Location: Gadsden ES</b>									
173536					4/30/2017		15		\$0.00
Medium	Work In Progress				4/30/2017 12:45:45 AM				
Apodaca, Mario		Monthly - Gadsden ES - Monthly Meter Readings - Refer to PM schedule details.							
Margret Villalobos									
172413					4/9/2017	4/25/2017	36		\$0.00
Medium	Work In Progress				4/9/2017 12:27:44 AM				
Pinon, Jose		Monthly - QRTL BLDG INSP REPORT (GES) - Refer to PM schedule details.							
Jimmy Carbajal									
173575					4/30/2017		15		\$0.00
Medium	Work In Progress				4/30/2017 12:46:06 AM				
Pacheco, Hector		Monthly - Gadsden ES - Clothes Dryer (Monthly) - Refer to PM schedule details.							
Margret Villalobos									
173578					4/30/2017	5/8/2017	15		\$0.00
Medium	Work In Progress				4/30/2017 12:46:07 AM				
Pacheco, Hector		Monthly - Gadsden ES - Exit Sign Insp-Monthly - Refer to PM schedule details.							
Margret Villalobos									
173579					4/30/2017	5/8/2017	15		\$0.00
Medium	Work In Progress				4/30/2017 12:46:08 AM				
Miranda, Danny		Monthly - Gadsden ES - Emer Light Test - Monthly - Refer to PM schedule details.							
Margret Villalobos									
173644					4/30/2017	5/11/2017	15		\$0.00
Medium	Work In Progress				4/30/2017 12:46:40 AM				
Pacheco, Hector		Monthly - Gadsden ES - FE Inspection - Monthly - Refer to PM schedule details.							
Margret Villalobos									
173514					4/30/2017	5/21/2017	15		\$0.00
Medium	Work In Progress				4/30/2017 12:45:33 AM				
Medina, Eric		Monthly - Gadsden ES - Fire Suppression Insp - Refer to PM schedule details.							
Margret Villalobos									

# 654 - Work Orders In Progress (Fiscal Year)

Selected Date Range for Request Dates: 7/1/2016 - 4/30/2017 Order By Location, Status

WOID	Building	Area	Deferred By	Until	Request Date	Target Comp Date	Days Aged	Labor Hours	Total Costs
Priority	Status	Area Number	Reason		Created Date/Time	Actual Comp Date			
Assigned To		Description				Action Taken			
Requester Name									
<b>Location: Gadsden ES</b>									
171793					3/31/2017		45		\$0.00
Medium	Work In Progress				3/31/2017 12:38:09 AM				
Nunez, Arturo		Monthly - Gadsden ES - A-16 Fan Exhaust Semiannual - Refer to PM schedule details.							
Margret Villalobos									
173513					4/30/2017	5/21/2017	15		\$0.00
Medium	Work In Progress				4/30/2017 12:45:32 AM				
Medina, Eric		Monthly - Gadsden ES - Range Hood Cleaning - Refer to PM schedule details.							
Margret Villalobos									
166598					1/3/2017		132		\$0.00
Medium	Work In Progress				1/3/2017 8:13:46 AM				
Chavez, Santos		emer lights in gym need to be replaced (1)by exit to lobby (2) on stage							
Danny Miranda									
171706					3/28/2017		48		\$0.00
Medium	Work In Progress				3/28/2017 3:19:20 PM				
Chavez, Santos		need to ck emerg. lights in rooms 203, 204, 207, 211 and 212							
Danny Miranda									
173134		Exterior			4/24/2017		21		\$0.00
Medium	Work In Progress				4/24/2017 11:29:00 AM				
Appelzoller, Fred		water bid in front of the school by the main entrance is leaking							
Jose Pinon									
<b>Count: 12 Work Orders</b>			<b>Avg. Age of WO's</b>	<b>32</b>		<b>Total for Gadsden ES</b>	<b>0</b>		<b>\$0.00</b>

# 654 - Work Orders In Progress (Fiscal Year)

Selected Date Range for Request Dates: 7/1/2016 - 4/30/2017 Order By Location, Status

WOID	Building	Area	Deferred By	Until	Request Date	Target Comp Date	Days Aged	Labor Hours	Total Costs
Priority	Status	Area Number	Reason	Created Date/Time	Actual Comp Date	Action Taken			
Assigned To	Description								
Requester Name									
<b>Location: Gadsden HS</b>									
170151					3/3/2017		73		\$0.00
Medium	Work In Progress			3/3/2017 10:39:11 AM					
Appelzoller, Fred	requesting inspection an tag of eye wash stations.								
David Escobar									
168200					1/31/2017		104		\$0.00
Medium	Work In Progress			1/31/2017 10:32:45 AM					
Chavez, Santos	replace LED light outside Panther Hutt kitchen entrance.								
David Escobar									
172173					4/5/2017		40		\$0.00
Medium	Work In Progress			4/5/2017 10:54:35 AM					
Chavez, Santos	Requested by Mr. Carlos Enriquez Rm. 511 CTE Building-Circuit breaker on left extension cord is faulty.								
Velia Alarcon									
171077					3/15/2017		61		\$0.00
Medium	Work In Progress			3/15/2017 3:41:13 PM					
Chavez, Santos	replace air dryer cover to heat coils at academic bldg.								
David Escobar									
170404					3/6/2017		70		\$0.00
Medium	Work In Progress			3/6/2017 2:26:59 PM					
Chavez, Santos	Requested by Mr. Marcos Myers Rm. 504 CTE Building-Electrical outlets need to be worked on again, yellow box.								
Velia Alarcon									
170407					3/6/2017		70		\$0.00
Medium	Work In Progress			3/6/2017 2:44:12 PM					
Chavez, Santos	Requested by Ms. Mary Lucero Rm. 605 Science Building-Electric outlets on west wall by back door is not turning on. This could be related to the flood. I had not tested these separately from south west and east wall outlets till today.								
Velia Alarcon									
173559					4/30/2017	5/3/2017	15		\$0.00
Medium	Work In Progress			4/30/2017 12:45:57 AM					
Escobar, David	Monthly - Gadsden HS - Emerg. Eyewash (Monthly) - Refer to PM schedule details.								
Margret Villalobos									



# 654 - Work Orders In Progress (Fiscal Year)

Selected Date Range for Request Dates: 7/1/2016 - 4/30/2017 Order By Location, Status

WOID	Building	Area	Deferred By	Until	Request Date	Target Comp Date	Days Aged	Labor Hours	Total Costs
Priority	Status	Area Number	Reason		Created Date/Time	Actual Comp Date			
Assigned To		Description				Action Taken			
Requester Name									

**Location:** Gadsden HS

169135 Lift Station 2/14/2017 90 \$0.00

Medium Work In Progress 2/14/2017 10:43:21 AM

Chavez, Santos need to fix an electrical outlet that is connected to a small lift station pump, located at the south side of the WWTP and grounds building.

Salvador Martinez

171078 3/15/2017 61 \$0.00

Medium Work In Progress 3/15/2017 3:41:17 PM

Flores, Pete Big Tex 0752 Gooseneck trailer needs floor boards, 7 way plug, 2 safety chain hooks and tires to be checked to see if all are for that trailer to be operational again. Thank You

Jaime Herrera

173352 4/27/2017 18 \$0.00

Medium Work In Progress 4/27/2017 8:42:11 AM

Escobar, David requesting 4'X8'X1/2" drywall. 5/16"(hex head) X3/4" self tapping screws. 1 gallon if duct sealer UL181. 1/4"(hex head)X3/4" speed point screws.

David Escobar

168952 Pool Dressing Pool 2/10/2017 94 \$0.00

Medium Work In Progress 2/10/2017 8:06:35 AM

Gonzalez, Salvador need to weld a shade over the door of the pool house entrance for the life guards. Details of the size can be obtained from Mario A.

Salvador Martinez

173209 4/25/2017 20 \$0.00

Medium Work In Progress 4/25/2017 10:22:29 AM

Ontiveros, Guadalupe Requested by Coach Scott Spivey for Tennis Courts- Please put landscaping rocks around the Tennis Bleachers and shed at the Tennis Courts. On the elevated dirt area. SEE COACH SPIVEY FOR ANY QUESTIONS.

Velia Alarcon

168028 1/27/2017 108 \$0.00

Medium Work In Progress 1/27/2017 9:47:13 AM

Lara, Ralph Requested by Mr. Ramon Quiroga Rm. 516 CTE Building-Motor for greenhouse shade curtain is not working, needs to be fixed.

Velia Alarcon

# 654 - Work Orders In Progress (Fiscal Year)

Selected Date Range for Request Dates: 7/1/2016 - 4/30/2017 Order By Location, Status

WOID	Building	Area	Deferred By	Until	Request Date	Target Comp Date	Days Aged	Labor Hours	Total Costs
Priority	Status	Area Number	Reason		Created Date/Time	Actual Comp Date			
Assigned To		Description				Action Taken			
Requester Name									
<b>Location: Gadsden HS</b>									
172695					4/13/2017		32		\$0.00
Medium	Work In Progress				4/13/2017 2:21:41 PM				
Lara, Ralph		Requested by Mr. Hector Giron for Rm. 704 in the Admin. Building-Door leading from hallway into Mr. Giron's Office is not functioning correctly, does not catch to stay open.							
Velia Alarcon									
169296					2/16/2017		88		\$0.00
Medium	Work In Progress				2/16/2017 12:22:15 PM				
Ontiveros, Guadalupe		Requested by Coach Spivey for Tennis Courts-New windscreens on Gadsden High School tennis courts and re-attach old windscreens and secure them.							
Velia Alarcon									
173500					4/30/2017	5/21/2017	15		\$0.00
Medium	Work In Progress				4/30/2017 12:45:26 AM				
Medina, Eric		Monthly - Gadsden HS Range Hood Cleaning - Refer to PM schedule details.							
Margret Villalobos									
170860					3/12/2017		64		\$0.00
Medium	Work In Progress				3/12/2017 12:33:43 AM				
Escobar, David		Monthly - Gadsden HS A16 (Fan Exh.)(S.Annual) - Refer to PM schedule details.							
Margret Villalobos									
165993					12/12/2016		154		\$0.00
Medium	Work In Progress				12/12/2016 8:21:33 AM				
Lara, Ralph		requesting key made for portables at GHS. See BM for portable.							
David Escobar									
173431					4/28/2017		17		\$0.00
Medium	Work In Progress				4/28/2017 9:40:33 AM				
Lara, Ralph		Requested by Hilda Hernandez Rm. 701 Admin. Building-The third file cabinet on the counter has not been fixed, still cannot lock cabinet. Also, the middle file cabinet on the counter does not open easily. It seems that it has fallen off the track. Important and confidential documents are filed in this counter and needs to be locked daily and this problem should be fixed as soon as possible.							
Velia Alarcon									

# 654 - Work Orders In Progress (Fiscal Year)

Selected Date Range for Request Dates: 7/1/2016 - 4/30/2017 Order By Location, Status

WOID	Building	Area	Deferred By	Until	Request Date	Target Comp Date	Days Aged	Labor Hours	Total Costs
Priority	Status	Area Number	Reason	Created Date/Time	Actual Comp Date	Action Taken			
Assigned To	Description								
Requester Name									
<b>Location: Gadsden HS</b>									
173194					4/24/2017		21		\$0.00
Medium	Work In Progress			4/24/2017 6:43:13 PM					
Lara, Ralph	as per teacher portable #13 the door does not close at all they have equipment for sped students the are to expensive								
Luis Saucedo									
172880					4/19/2017		26		\$0.00
Medium	Work In Progress			4/19/2017 9:56:50 AM					
Lara, Ralph	Requested by Mr. Syed Askari Rm. 122 Main Building- File cabinet needs to be re-keyed in classroom. If possible, Mr. Askari would need for this to be done by the end of the month.								
Velia Alarcon									
171048					3/15/2017		61		\$0.00
Medium	Work In Progress			3/15/2017 9:02:19 AM					
Lara, Ralph	Requested by Ramon Quiroga Rm. 516 CTE Building- Needs to have a copy of key # 122 re keyed, belongs a cabinet that is outside of teachers classroom. Teacher currently has the extra key.								
Velia Alarcon									
170742					3/9/2017		67		\$0.00
Medium	Work In Progress			3/9/2017 2:57:33 PM					
Lara, Ralph	Requested by Mr. Marcos Myers for Mailbox-Having problems opening mailbox # 55.								
Velia Alarcon									
171323					3/21/2017		55		\$0.00
Medium	Work In Progress			3/21/2017 6:18:43 AM					
Lara, Ralph	please I need 1 # OR to open the boys gym locker room ( 2nd request) i still not received the key								
Luis Saucedo									
173522					4/30/2017	5/21/2017	15		\$0.00
Medium	Work In Progress			4/30/2017 12:45:37 AM					
Medina, Eric	Monthly - Gadsden HS Fire Suppression Insp. - Refer to PM schedule details.								
Margret Villalobos									
173276					4/26/2017		19		\$0.00
Medium	Work In Progress			4/26/2017 8:12:59 AM					
Villalobos, Jose	chair dolly the wheel is broken								
Luis Saucedo									

# 654 - Work Orders In Progress (Fiscal Year)

Selected Date Range for Request Dates: 7/1/2016 - 4/30/2017 Order By Location, Status

WOID	Building	Area	Deferred By	Until	Request Date	Target Comp Date	Days Aged	Labor Hours	Total Costs
Priority	Status	Area Number	Reason	Created Date/Time	Actual Comp Date	Action Taken			
Assigned To	Description								
Requester Name									
<b>Location: Gadsden HS</b>									
173645					4/30/2017	5/6/2017	15		\$0.00
Medium	Work In Progress			4/30/2017 12:46:41 AM					
Escobar, David	Monthly - Gadsden HS Monthly FE Inspection - Refer to PM schedule details.								
Margret Villalobos									
169356					2/17/2017		87		\$0.00
Medium	Work In Progress			2/17/2017 10:12:46 AM					
Carbajal, Jimmy	I am requesting for the varnishing of the 2 gym. floors, varsity gym, boys gym, begin on June the 26th until they are completed. thank you								
Luis Saucedo									
173487					4/29/2017		16		\$0.00
Medium	Work In Progress			4/29/2017 2:49:15 PM					
Villalobos, Jose	please # 2099 the extension core from the vacuum needs to be replace damage								
Luis Saucedo									
170711					3/9/2017		67		\$0.00
Medium	Work In Progress			3/9/2017 7:29:51 AM					
Villalobos, Jose	please # 0637 when burnishing a floor sparks fly off the machine								
Luis Saucedo									
170146					3/3/2017		73		\$0.00
Medium	Work In Progress			3/3/2017 10:28:21 AM					
Escobar, David	patch drywall ceiling at boys gym locker room.								
David Escobar									
172600					4/12/2017		33		\$0.00
Medium	Work In Progress			4/12/2017 10:46:18 AM					
Escobar, David	Requested by Mr. Ramon Quiroga Rm. 516 CTE Greenhouse-Request to install covers on electrical outlets and light switch in greenhouse.								
Velia Alarcon									
172602					4/12/2017		33		\$0.00
Medium	Work In Progress			4/12/2017 10:49:44 AM					
Escobar, David	Requested by Mr. Ramon Quiroga Rm. 516 CTE Greenhouse-Water pump in greenhouse needs to be raised up. So that it does not get stuck to bottom of water tank.								
Velia Alarcon									

# 654 - Work Orders In Progress (Fiscal Year)

Selected Date Range for Request Dates: 7/1/2016 - 4/30/2017 Order By Location, Status

WOID	Building	Area	Deferred By	Until	Request Date	Target Comp Date	Days Aged	Labor Hours	Total Costs
Priority	Status	Area Number	Reason	Created Date/Time	Actual Comp Date	Action Taken			
Assigned To	Description								
Requester Name									
<b>Location:</b>		<b>Gadsden HS</b>							
170864	Varsity Gym	Hallway/Corridor			3/12/2017		64		\$0.00
Medium	Work In Progress				3/12/2017 12:40:23 PM				
Escobar, David	please on the varsity gym we have a few ceiling tiles missing thank you								
Luis Saucedo									
173598					4/30/2017	5/8/2017	15		\$0.00
Medium	Work In Progress				4/30/2017 12:46:17 AM				
Escobar, David	Monthly - Gadsden HS Emer. Light Test: Monthly - Refer to PM schedule details.								
Margret Villalobos									
173602					4/30/2017		15		\$0.00
Medium	Work In Progress				4/30/2017 12:46:19 AM				
Escobar, David	Monthly - Gadsden HS-Clothes Dryer (Monthly) - Refer to PM schedule details.								
Margret Villalobos									
173621					4/30/2017	5/8/2017	15		\$0.00
Medium	Work In Progress				4/30/2017 12:46:29 AM				
Escobar, David	Monthly - Gadsden HS Exit Sign Insp: Monthly - Refer to PM schedule details.								
Margret Villalobos									
171042		Library			3/15/2017		61		\$0.00
Medium	Work In Progress				3/15/2017 7:59:11 AM				
Ronquillo, Ruben	tint windows at GHS library.								
David Escobar									
166941	Main Building	Pump House			1/9/2017		126		\$0.00
Medium	Work In Progress				1/9/2017 2:45:58 PM				
Martinez, Salvador	need to order a new 2" meter for the back up well. Old well meter not registering.								
Salvador Martinez									
173634					4/30/2017		15		\$0.00
Medium	Work In Progress				4/30/2017 12:46:35 AM				
Martinez, Salvador	Monthly - Gadsden HS - Lift Station Inspection - Refer to PM schedule details.								
Margret Villalobos									

# 654 - Work Orders In Progress (Fiscal Year)

Selected Date Range for Request Dates: 7/1/2016 - 4/30/2017 Order By Location, Status

WOID	Building	Area	Deferred By	Until	Request Date	Target Comp Date	Days Aged	Labor Hours	Total Costs
Priority	Status	Area Number	Reason		Created Date/Time	Actual Comp Date			
Assigned To		Description				Action Taken			
Requester Name									
<b>Location: Gadsden HS</b>									
172908					4/19/2017		26		\$0.00
High	Work In Progress				4/19/2017 3:34:19 PM				
Apodaca, Mario		Schedule Contracted services to have the 70,000 gallon water holding tank inspected and cleaned of sediment, etc.							
171061		Kitchen			3/15/2017		61		\$0.00
Medium	Work In Progress				3/15/2017 12:28:09 PM				
Villalobos, David		Assessment on dryer (handle fall off) SNP Mgr. Frances B. (575) 882-5522							
Dino Facio									
172877					4/19/2017		26		\$0.00
Medium	Work In Progress				4/19/2017 9:46:57 AM				
Ontiveros, Guadalupe		Requested by Coach Richard Yanez for Baseball Field- Request for scraps of old turf from the Football Field to be placed in all the batting cages at the Baseball Field.							
Velia Alarcon									
173306	Pool Dressing	Pool			4/26/2017		19		\$0.00
Medium	Work In Progress				4/26/2017 3:08:48 PM				
Saucedo, Luis		Bathrooms, dressing areas, showers & office area need to be scrubbed and cleaned prior to pool inspection which will be on May 10th.							
		Thank you							
Terry Alvarado									
173432					4/28/2017		17		\$0.00
Medium	Work In Progress				4/28/2017 9:57:45 AM				
Ontiveros, Guadalupe		May 13th, GMS Baseball - would like field watered and lined a day before.							
Julian Mora									
163587					10/28/2016		199		\$0.00
Medium	Work In Progress				10/28/2016 7:39:10 AM				
Chavez, Santos		Need to re-route conduit for the water pump in the green house from below the media to above the media to include the GFI on the east wall. (rusted conduit)				Asp report 1/13/17 - Low priority			
Guillermo Hernandez									

# 654 - Work Orders In Progress (Fiscal Year)

Selected Date Range for Request Dates: 7/1/2016 - 4/30/2017 Order By Location, Status

WOID	Building	Area	Deferred By	Until	Request Date	Target Comp Date	Days Aged	Labor Hours	Total Costs
Priority	Status	Area Number	Reason	Created Date/Time	Actual Comp Date	Action Taken			
Assigned To	Description								
Requester Name									
<b>Location: Gadsden HS</b>									
163883					11/2/2016		194		\$0.00
Medium	Work In Progress			11/2/2016 1:00:45 PM					
Chavez, Santos	Requested by Ms. Margarita Miller for Theater Building- One light has a short (5th light) above the stage, even when the light switch is on the off position light flickers. SEE MS. MILLER FOR FURTHER INSTRUCTION.		Asp report 1/13/17 - Low priority						
Velia Alarcon									
165415					12/2/2016		164		\$0.00
Medium	Work In Progress			12/2/2016 9:37:24 AM					
Chavez, Santos	Requested by Mr. Ramon Quiroga Rm. 516 CTE Building-For outside electricity. Please provide electricity for water timer.		Asp Report 1/13/17 - Low Priority						
Velia Alarcon									
169165					2/14/2017		90		\$0.00
Medium	Work In Progress			2/14/2017 3:37:24 PM					
Chavez, Santos	Requested by Coach Yanez for Baseball/Batting Cage- Put flood lights on last batting cage (bullpen cage) so catcher may see ball during night games.								
Velia Alarcon									
170543					3/7/2017		69		\$0.00
Medium	Work In Progress			3/7/2017 1:00:13 PM					
Chavez, Santos	Interior and Exterior Lighting some are missing protective covers.								
Albert Vallejo									
172874					4/19/2017		26		\$0.00
Medium	Work In Progress			4/19/2017 9:36:27 AM					
Escobar, David	Requested by Mrs. Cuevas Rm. 206/207 North Building- Needs door sweepers.								
Velia Alarcon									
171837					4/2/2017		43		\$0.00
Medium	Work In Progress			4/2/2017 12:50:50 AM					
Flores, Pete	Monthly - GHS-UV-0515 PM Service - Refer to PM schedule details.								
Margret Villalobos									
170577					3/7/2017		69		\$0.00
Medium	Work In Progress			3/7/2017 3:20:43 PM					
Escobar, David	Storage Areas - need to be cleaned and not cluttered, need sufficient clearance to ceiling or sprinkler heads.								
Albert Vallejo									

# 654 - Work Orders In Progress (Fiscal Year)

Selected Date Range for Request Dates: 7/1/2016 - 4/30/2017 Order By Location, Status

WOID	Building	Area	Deferred By	Until	Request Date	Target Comp Date	Days Aged	Labor Hours	Total Costs
Priority	Status	Area Number	Reason		Created Date/Time	Actual Comp Date			
Assigned To		Description				Action Taken			
Requester Name									
<b>Location: Gadsden HS</b>									
170544					3/7/2017		69		\$0.00
Medium	Work In Progress				3/7/2017 1:02:40 PM				
Escobar, David		Make sure all exits and exit paths are unobstructed and regularly inspected.							
Albert Vallejo									
170545					3/7/2017		69		\$0.00
Medium	Work In Progress				3/7/2017 1:04:38 PM				
Escobar, David		Make sure Exit Signs are posted to ensure that exit routes are distinctly identified.							
Albert Vallejo									
170546					3/7/2017		69		\$0.00
Medium	Work In Progress				3/7/2017 1:06:27 PM				
Escobar, David		Post occupancy signs in assembly areas.							
Albert Vallejo									
170548					3/7/2017		69		\$0.00
Medium	Work In Progress				3/7/2017 1:10:31 PM				
Escobar, David		Electrical panels are obstructed with stored materials and or furnishings.							
Albert Vallejo									
172595	Pool Dressing	Pump House			4/12/2017		33		\$0.00
Medium	Work In Progress				4/12/2017 9:27:06 AM				
Escobar, David		pool dressing room need minor maintenance service for the pool insp on may 10 2017							
Mario Apodaca									
163347					10/25/2016		202		\$0.00
Medium	Work In Progress				10/25/2016 12:34:21				
Vallejo, Albert		Requested by Mr. Ramon Quiroga Rm. 516 CTE Flower Shop-Installation of a 10 x 12 pergala to be placed outside in the garden area behind the classroom. SEE MR. QUIROGA FOR FURTHER INSTRUCTIONS.				2/27/17 - Route to Albert			
Velia Alarcon									
168068		Cafeteria			1/27/2017		108		\$0.00
High	Work In Progress				1/27/2017 3:35:30 PM				
Escobar, David		tiles in the dining room area lifting up along with the stripping (safety issue). SNP Mgr. Frances B. (575) 882-5522							
Dino Facio									



# 654 - Work Orders In Progress (Fiscal Year)

Selected Date Range for Request Dates: 7/1/2016 - 4/30/2017 Order By Location, Status

WOID	Building	Area	Deferred By	Until	Request Date	Target Comp Date	Days Aged	Labor Hours	Total Costs
Priority	Status	Area Number	Reason		Created Date/Time	Actual Comp Date			
Assigned To		Description				Action Taken			
Requester Name									
<b>Location: Gadsden HS</b>									
170975		Football Field			3/14/2017		62		\$0.00
Medium	Work In Progress				3/14/2017 10:24:37 AM				
Herrera, Jessica		Football Field Turf - Replace artificial turf.							
Rafael Gallegos									
169677	Cafeteria (1998)	Kitchen			2/24/2017		80		\$0.00
High	Work In Progress				2/24/2017 7:32:36 AM				
Lara, Ralph		Please install door handles that do not remain locked at all times.							
Albert Vallejo									
165845					12/8/2016		158	1	\$25.00
Medium	Work In Progress				12/8/2016 9:45:53 AM				
Lara, Ralph		as per Mr. Giron on the main office faculty restroom the partitions are vandalize with a knife needs to be replace.i tries to take off but no luck. thank you				Asp report 1/13/17 - Waiting on PO			
Luis Saucedo									
157279					7/27/2016		292		\$0.00
Medium	Work In Progress				7/27/2016 7:11:49 PM				
Lara, Ralph		please as per coach on the girls gym in the locker room the door needs to be replace is very damage and he has value items the cost a lot of money. thank you				Asp report 1/13/17 -Bldg will be under construction, near future			
Luis Saucedo									
170976					3/14/2017		62		\$0.00
Medium	Work In Progress	Track			3/14/2017 10:27:46 AM				
Herrera, Jessica		Annual Maintenance of Track							
Jessica Herrera									
<b>Count: 65 Work Orders</b>			<b>Avg. Age of WO's</b>	<b>67</b>		<b>Total for Gadsden HS</b>	<b>1</b>	<b>1</b>	<b>\$25.00</b>

# 654 - Work Orders In Progress (Fiscal Year)

Selected Date Range for Request Dates: 7/1/2016 - 4/30/2017 Order By Location, Status

WOID	Building	Area	Deferred By	Until	Request Date	Target Comp Date	Days Aged	Labor Hours	Total Costs
Priority	Status	Area Number	Reason	Created Date/Time	Actual Comp Date	Action Taken			
Assigned To	Description								
Requester Name									
<b>Location: Gadsden MS</b>									
167796		Gym			1/24/2017		111		\$0.00
Medium	Work In Progress	Girls locker		1/24/2017 2:38:34 PM					
Marquez, Gerardo Door opening from outside into the girls locker room is broken. For more details please contact Ms. Aldaz. Thank you,									
Hilda Adler									
171446		Custodial			3/22/2017		54		\$0.00
Medium	Work In Progress			3/22/2017 11:08:36 AM					
Flores, Pete Requesting a shade for the gator UV-GM-0908-Utility Vehicle Thank you									
Martin Soria									
171445					3/22/2017		54		\$0.00
Medium	Work In Progress			3/22/2017 11:08:12 AM					
Vallejo, Albert Repair motorized rollers on bleachers									
Albert Vallejo									
173563					4/30/2017	5/16/2017	15		\$0.00
Medium	Work In Progress			4/30/2017 12:45:59 AM					
Villalobos, Margret Monthly - Gadsden MS Monthly Chiller Insp. - Refer to EM 5/3/17 PM schedule details.									
Margret Villalobos									
172953	Main Building	Restroom (Girls)			4/20/2017		25		\$0.00
Medium	Work In Progress			4/20/2017 8:03:13 AM					
Herrera, Mario Toilet seats are missing screws. Thank you. for GM									
Martin Soria									
173144		Parking Lot			4/24/2017		21		\$0.00
Medium	Work In Progress	Parking Lot		4/24/2017 2:12:52 PM					
Herrera, Mario Remove/cut weeds in parking lot. Mrs. Quiñonez									
Hilda Adler									
172790		Parking Lot			4/18/2017		27		\$0.00
Medium	Work In Progress	Main Parking lot		4/18/2017 9:56:11 AM					
Herrera, Mario Please clean up weeds in the front parking lot area. Thank you, Mrs. Quiñonez									
Hilda Adler									

# 654 - Work Orders In Progress (Fiscal Year)

Selected Date Range for Request Dates: 7/1/2016 - 4/30/2017 Order By Location, Status

WOID	Building	Area	Deferred By	Until	Request Date	Target Comp Date	Days Aged	Labor Hours	Total Costs
Priority	Status	Area Number	Reason		Created Date/Time	Actual Comp Date			
Assigned To		Description				Action Taken			
Requester Name									
<b>Location: Gadsden MS</b>									
164516	Annex	Restroom (Girls)			11/9/2016		187		\$0.00
Medium	Work In Progress				11/9/2016 12:25:02 PM				
Herrera, Mario		Partition door is missing the safety latch. please replace it. Thank you				Asp report 1/13/17 - ck with Head Custodian to see which latch is needed.			
Martin Soria									
173537					4/30/2017		15		\$0.00
Medium	Work In Progress				4/30/2017 12:45:46 AM				
Apodaca, Mario		Monthly - Gadsden MS - Monthly Meter Readings - Refer to PM schedule details.							
Margret Villalobos									
160526	Main Building	Restroom (Girls)			9/9/2016		248		\$0.00
Medium	Work In Progress				9/9/2016 9:57:46 AM				
Ontiveros, Joe		Clogged sink in the girls restroom in the B-wing please take a look at it. Thank you				Asp report 1/13/17 - currently 4 working lavatories			
Martin Soria									
172675		Kitchen			4/13/2017		32		\$0.00
High	Work In Progress				4/13/2017 7:50:11 AM				
,		Water leak between wall of kitchen and restroom SNP Mgr. Mercedes F. (575) 882-2824							
Dino Facio									
163084					10/20/2016		207		\$0.00
Medium	Work In Progress				10/20/2016 8:53:06 AM				
Ontiveros, Joe		Repair and label domestic water shut-off valves.				Asp report 1/13/17 - Need to coordinate when there is no school.			
Albert Vallejo									
156261					7/11/2016		308		\$0.00
Safety	Work In Progress				7/11/2016 9:12:39 AM				
Ontiveros, Joe		Room 308 does not have running water to eye wash station asp PM 155845.				Asp report 1/13/17 - Need to coordinate when there is no school.			
Mario Herrera									
172806	C-Wing				4/18/2017		27		\$0.00
Medium	Work In Progress	AVECHS			4/18/2017 12:47:40 PM				
Vallejo, Albert		Install new electrical service to west sub-panel.							
Albert Vallejo									

# 654 - Work Orders In Progress (Fiscal Year)

Selected Date Range for Request Dates: 7/1/2016 - 4/30/2017 Order By Location, Status

WOID	Building	Area	Deferred By	Until	Request Date	Target Comp Date	Days Aged	Labor Hours	Total Costs
Priority	Status	Area Number	Reason	Created Date/Time	Actual Comp Date	Action Taken			
Assigned To	Description								
Requester Name									
<b>Location:</b>		<b>Gadsden MS</b>							
169052	C-Wing	Office			2/13/2017		91		\$0.00
Medium	Work In Progress	Athletic Dept			2/13/2017 8:45:36 AM				
Herrera, Mario	The gutter that was just installed on the Athletic Department roof was blown off by the wind yesterday, please re-install.								
Priscilla Martinez									
158268					8/9/2016		279		\$0.00
Medium	Work In Progress				8/9/2016 8:06:38 AM				
Ontiveros, Guadalupe	Need to rewire sprinklers in front of Library and in front of B wing		Asp report 1/13/17 - Bldg Project						
Mario Herrera									
171189	Gym	Gym			3/17/2017		59		\$0.00
Medium	Work In Progress				3/17/2017 9:38:43 AM				
Marquez, Gerardo	Requesting for the locks to be changed in the Gym during the first week of June for floor maintenance. Thank you.								
Martin Soria									
171429		Kitchen			3/22/2017		54		\$0.00
High	Work In Progress				3/22/2017 8:54:09 AM				
Medina, Eric	Assessment on walk in refrigerator floor (replacement) SNP Mgr. Mercedes F. (575) 882-232824								
Dino Facio									
173631					4/30/2017	5/8/2017	15		\$0.00
Medium	Work In Progress				4/30/2017 12:46:34 AM				
Herrera, Mario	Monthly - Gadsden MS Exit Sign Insp: Monthly - Refer to PM schedule details.								
Margret Villalobos									
173656					4/30/2017	5/6/2017	15		\$0.00
Medium	Work In Progress				4/30/2017 12:46:46 AM				
Herrera, Mario	Monthly - Gadsden MS Monthly FE Inspection - Refer to PM schedule details.								
Margret Villalobos									
173523					4/30/2017	5/21/2017	15		\$0.00
Medium	Work In Progress				4/30/2017 12:45:37 AM				
Medina, Eric	Monthly - Gadsden MS Fire Suppression Insp. - Refer to PM schedule details.								
Margret Villalobos									

# 654 - Work Orders In Progress (Fiscal Year)

Selected Date Range for Request Dates: 7/1/2016 - 4/30/2017 Order By Location, Status

WOID	Building	Area	Deferred By	Until	Request Date	Target Comp Date	Days Aged	Labor Hours	Total Costs
Priority	Status	Area Number	Reason	Created Date/Time	Actual Comp Date	Action Taken			
Assigned To	Description								
Requester Name									
<b>Location: Gadsden MS</b>									
171188	Gym	Gym			3/17/2017		59		\$0.00
Medium	Work In Progress				3/17/2017 9:36:14 AM				
Carbajal, Jimmy	Requesting maintenance for gym floor for the summer. During the first week of June 5-9. thank you.								
Martin Soria									
168711	Main Building	Classroom			2/7/2017		97		\$0.00
Medium	Work In Progress				2/7/2017 11:09:46 AM				
Carbajal, Jimmy	Please remove carpet from room 156 and replace it with remaining tile. Thank you								
Martin Soria									
168121	Cafeteria	Custodial			1/30/2017		105		\$0.00
Medium	Work In Progress				1/30/2017 11:45:14 AM				
Marquez, Gerardo	Door and frame from the storage outside cafeteria is rotten out. Please take a look at. Thank you								
Martin Soria									
168798					2/8/2017		96		\$0.00
Medium	Work In Progress	Main Entrance			2/8/2017 11:40:43 AM				
Marquez, Gerardo	Requesting keyed mullion for the main entrance doors by the front office Lobby.								
Hilda Adler									
159171	C-Wing				8/22/2016		266		\$0.00
Medium	Work In Progress				8/22/2016 11:54:28 AM				
Vasquez, Jose	Sprinklers at early college annex are not working								
Mario Herrera									
173501					4/30/2017	5/21/2017	15		\$0.00
Medium	Work In Progress				4/30/2017 12:45:26 AM				
Medina, Eric	Monthly - Gadsden MS Range Hood Cleaning - Refer to PM schedule details.								
Margret Villalobos									
170043					3/1/2017		75		\$0.00
Medium	Work In Progress	Annex			3/1/2017 4:23:27 PM				
Ontiveros, Guadalupe	Sprinkler system is broken by the Annex courtyard. Please repair Thank you								
Hilda Adler									

# 654 - Work Orders In Progress (Fiscal Year)

Selected Date Range for Request Dates: 7/1/2016 - 4/30/2017 Order By Location, Status

WOID	Building	Area	Deferred By	Until	Request Date	Target Comp Date	Days Aged	Labor Hours	Total Costs
Priority	Status	Area Number	Reason		Created Date/Time	Actual Comp Date			
Assigned To		Description				Action Taken			
Requester Name									
<b>Location: Gadsden MS</b>									
171332	Main Building				3/21/2017		55		\$0.00
Medium	Work In Progress				3/21/2017 8:24:53 AM				
Ontiveros, Guadalupe		Requesting to remove dead cotton wood trees							
Mario Herrera									
173636					4/30/2017		15		\$0.00
Medium	Work In Progress				4/30/2017 12:46:37 AM				
Apodaca, Mario		Monthly - Gadsden MS - Lift Station Inspection - Refer to PM schedule details.							
Margret Villalobos									
167844	Annex	Restroom			1/25/2017		110		\$0.00
Medium	Work In Progress				1/25/2017 7:24:52 AM				
Chavez, Santos		Requesting to put electric hand dryers in boys and girls restroom. I have Hand dryers							
Mario Herrera									
172903					4/19/2017		26		\$0.00
High	Work In Progress				4/19/2017 2:52:42 PM				
Ontiveros, Joe		Please assist Mario with investigating the sewer smell in the conference room.							
Albert Vallejo									
167112	Vocational	Classroom			1/11/2017		124		\$0.00
Medium	Work In Progress	Rm#306/Mr.			1/11/2017 11:33:30 AM				
Chavez, Santos		Electrical wiring is needed.							
Hilda Adler									
169489	Main Building	Restroom			2/22/2017		82		\$0.00
Medium	Work In Progress				2/22/2017 8:27:38 AM				
Ontiveros, Joe		Need urinal flush valves 6 of them							
Mario Herrera									
170258					3/5/2017	4/5/2017	71		\$0.00
Medium	Work In Progress				3/5/2017 12:45:56 AM				
Herrera, Mario		Yearly - Gadsden MS Backflow Inspection - Refer to PM schedule details.							
Margret Villalobos									
<b>Count: 35 Work Orders</b>			<b>Avg. Age of WO's</b>	<b>87</b>			<b>Total for Gadsden MS</b>	<b>0</b>	<b>\$0.00</b>

# 654 - Work Orders In Progress (Fiscal Year)

Selected Date Range for Request Dates: 7/1/2016 - 4/30/2017 Order By Location, Status

WOID	Building	Area	Deferred By	Until	Request Date	Target Comp Date	Days Aged	Labor Hours	Total Costs
Priority	Status	Area Number	Reason	Created Date/Time	Actual Comp Date	Action Taken			
Assigned To	Description								
Requester Name									
<b>Location: La Union ES</b>									
167793					1/24/2017		111		\$0.00
Medium	Work In Progress				1/24/2017 2:13:47 PM				
Ontiveros, Joe	need the gas regulator ck for gas release								
Patricio Aguilar									
171363		Custodial			3/21/2017		55		\$0.00
Medium	Work In Progress				3/21/2017 10:53:40 AM				
Villalobos, Jose	ROYAL VACUUM 047 NEEDS WHEEL AND MOTOR IS SOUNDING STRANGE.								
Rudy Ramos									
173502					4/30/2017	5/21/2017	15		\$0.00
Medium	Work In Progress				4/30/2017 12:45:27 AM				
Medina, Eric	Monthly - La Union ES Range Hood Cleaning - Refer to PM schedule details.								
Margret Villalobos									
168896					2/9/2017		95		\$0.00
Medium	Work In Progress				2/9/2017 11:59:06 AM				
Lara, Ralph	request by assistant principal padlock for playground gate - door closer for room 100. thank you for the help								
Patricio Aguilar									
168730					2/7/2017		97		\$0.00
Medium	Work In Progress				2/7/2017 3:20:32 PM				
Lara, Ralph	need to replace the door closers to the 2 front doors not holding adj. office.								
Patricio Aguilar									
173524					4/30/2017	5/21/2017	15		\$0.00
Medium	Work In Progress				4/30/2017 12:45:38 AM				
Medina, Eric	Monthly - La Union ES Fire Suppression Insp. - Refer to PM schedule details.								
Margret Villalobos									
173281		Custodial			4/26/2017		19		\$0.00
Medium	Work In Progress				4/26/2017 9:34:08 AM				
Villalobos, Jose	ADVANCED CARPET CLEANER 13222497 WATER SPRAYER ON THE BOTTOM OF MACHINE ALWAYS STAYS ON..								
Rudy Ramos									

# 654 - Work Orders In Progress (Fiscal Year)

Selected Date Range for Request Dates: 7/1/2016 - 4/30/2017 Order By Location, Status

WOID	Building	Area	Deferred By	Until	Request Date	Target Comp Date	Days Aged	Labor Hours	Total Costs
Priority	Status	Area Number	Reason	Created Date/Time	Actual Comp Date	Action Taken			
Assigned To	Description								
Requester Name									
<b>Location: La Union ES</b>									
173282		Custodial			4/26/2017		19		\$0.00
Medium	Work In Progress			4/26/2017 9:38:33 AM					
Villalobos, Jose	NSS SHOP VACUUM O8O8O8A MACHINE NEEDS NEW SQUEEGEES ON BOTTOM								
Rudy Ramos									
172783					4/18/2017		27		\$0.00
Medium	Work In Progress			4/18/2017 8:29:36 AM					
Aguilar, Patricio	wo to myself - weed and feed grass yards - back yard - 2 court yards - front yard								
Patricio Aguilar									
172892					4/19/2017		26		\$0.00
Medium	Work In Progress			4/19/2017 12:50:29 PM					
Carbajal, Jimmy	asper custodial supervisor Jimmy - wo to him - the tiles on hall way playground exit need to be replaced. hall way is 10 x 30 = 300 tiles - thank you for the help.								
Patricio Aguilar									
172125		Kitchen			4/4/2017		41		\$0.00
High	Work In Progress			4/4/2017 2:29:14 PM					
Medina, Eric	Serving Line drain hose needs new clamp SNP Mgr. Linda Y. (575) 589-2040								
Dino Facio									
172422					4/9/2017	4/25/2017	36		\$0.00
Medium	Work In Progress			4/9/2017 12:27:49 AM					
Ramos, Rudy	Monthly - QRTLY BLDG INSP REPORT (LU) - Refer to PM schedule details.								
Jimmy Carbajal									
161725		Custodial			9/29/2016		228		\$0.00
Medium	Work In Progress			9/29/2016 8:23:45 AM					
Villalobos, Jose	SHOWER SCRUBBER 3510122302707 BOTTOM SCRUBBING PLATE IS ONLY HALF-WAY ON. BOTTOM WATER FILTER HOSE KEEPS COMING OFF. ALSO BATTERIES DO NOT HOLD CHARGE.					Unit is being used as is, need to order parts as of 1/4/17			
Rudy Ramos									
170490	Main Building	Hallway/Corridor			3/7/2017		69		\$0.00
Medium	Work In Progress			3/7/2017 9:34:13 AM					
Carbajal, Jimmy	FLOOR TILE NEEDS REPLACING IN MAIN BUILDING 100 WING HALLWAY. INCLUDING THE OLD FRONT ENTRANCE AND SOUTH SIDE LITTLE EXIT HALLWAY.								
Rudy Ramos									



# 654 - Work Orders In Progress (Fiscal Year)

Selected Date Range for Request Dates: 7/1/2016 - 4/30/2017 Order By Location, Status

WOID	Building	Area	Deferred By	Until	Request Date	Target Comp Date	Days Aged	Labor Hours	Total Costs
Priority	Status	Area Number	Reason		Created Date/Time	Actual Comp Date			
Assigned To		Description				Action Taken			
Requester Name									
<b>Location:</b>		<b>La Union ES</b>							
<b>Count: 14 Work Orders</b>			<b>Avg. Age of WO's 61</b>		<b>Total for La Union ES</b>			<b>0</b>	<b>\$0.00</b>

# 654 - Work Orders In Progress (Fiscal Year)

Selected Date Range for Request Dates: 7/1/2016 - 4/30/2017 Order By Location, Status

WOID	Building	Area	Deferred By	Until	Request Date	Target Comp Date	Days Aged	Labor Hours	Total Costs
Priority	Status	Area Number	Reason	Created Date/Time	Actual Comp Date	Action Taken			
Assigned To	Description								
Requester Name									
<b>Location: Loma Linda ES</b>									
159728	Main Building	Office			8/30/2016		258		\$0.00
Medium	Work In Progress			8/30/2016 8:41:47 AM					
Carbajal, Jimmy	Carpets need to be replaced in main office. All 3 rooms have runs in the carpet (Principal, Assistant principal, and secretaries).		1/17/17 - PENDING PRICE QUOTE ASP JIMMY						
David Soriano									
164056	Main Building	Classroom			11/4/2016		192		\$0.00
Medium	Work In Progress			11/4/2016 9:19:55 AM					
Carbajal, Jimmy	Carpet in room 105 needs to be replaced. It is bulging up and children are starting to trip. Preferably tile to be installed.		1/18/17 - PENDING PRICE QUOTE AS PER JIMMY						
David Soriano									
173361		Kitchen			4/27/2017		18		\$0.00
High	Work In Progress			4/27/2017 10:20:21 AM					
Soriano, David	Cleaning of ceiling tiles, air vents, light covers SNP Mgr. Dolores R. (575) 882-4707								
Dino Facio									
173362		Kitchen			4/27/2017		18		\$0.00
High	Work In Progress			4/27/2017 10:26:32 AM					
Medina, Eric	Replace closer for Walk-In Refrigerator SNP Mgr. Dolores R. (575) 882-4707								
Dino Facio									
173379		Kitchen			4/27/2017		18		\$0.00
High	Work In Progress			4/27/2017 12:23:55 PM					
Villalobos, David	Assessment underneath of dishwasher for corrosion SNP Mgr. Dolores R. (575) 882-4707								
Dino Facio									
173136		Classroom			4/24/2017		21		\$0.00
Medium	Work In Progress			4/24/2017 11:47:54 AM					
Carbajal, Jimmy	Seams in the carpet are starting to run. Carpet was installed a few months ago!								
David Soriano									
173572					4/30/2017	5/8/2017	15		\$0.00
Medium	Work In Progress			4/30/2017 12:46:04 AM					
Pacheco, Hector	Monthly - Loma Linda ES Emer. Light Test: Monthly - Refer to PM schedule details.								
Margret Villalobos									

# 654 - Work Orders In Progress (Fiscal Year)

Selected Date Range for Request Dates: 7/1/2016 - 4/30/2017 Order By Location, Status

WOID	Building	Area	Deferred By	Until	Request Date	Target Comp Date	Days Aged	Labor Hours	Total Costs
Priority	Status	Area Number	Reason	Created Date/Time	Actual Comp Date	Action Taken			
Assigned To	Description								
Requester Name									
<b>Location: Loma Linda ES</b>									
172024	Main Building				4/3/2017		42		\$0.00
Medium	Work In Progress	Lawn mower		4/3/2017 10:25:09 AM					
Villalobos, Jose	Need assistance to repair throttle on mower not working properly feels loose cable might be broken other end not detached from throttle.								
Hector Pacheco									
172028					4/3/2017		42		\$0.00
Medium	Work In Progress	Lawn mower		4/3/2017 10:35:21 AM					
Villalobos, Jose	Need assistance to repair throttle on lawn mower not working properly feels like a loose cable might be broken other end not detached from throttle. mower #m-II-0419,F-735 John Deere.								
Hector Pacheco									
173525					4/30/2017	5/21/2017	15		\$0.00
Medium	Work In Progress			4/30/2017 12:45:38 AM					
Medina, Eric	Monthly - Loma Linda ES Fire Suppression Insp. - Refer to PM schedule details.								
Margret Villalobos									
169502	Main Building	Classroom			2/22/2017		82		\$0.00
Medium	Work In Progress			2/22/2017 9:39:40 AM					
Carbajal, Jimmy	Room # 105 need carpet to be removed. Carpet is all bulgy and can't be repaired. After removal, please place tile instead of carpet.								
David Soriano									
173503					4/30/2017	5/21/2017	15		\$0.00
Medium	Work In Progress			4/30/2017 12:45:27 AM					
Medina, Eric	Monthly - Loma Linda ES Range Hood Cleaning - Refer to PM schedule details.								
Margret Villalobos									
173241	Main Building	Exterior			4/25/2017		20		\$0.00
Medium	Work In Progress			4/25/2017 3:42:14 PM					
Ontiveros, Guadalupe	Need assistance to repair drip system at pine trees and others,south and west side of building.								
Hector Pacheco									
173375		Custodial			4/27/2017		18		\$0.00
Medium	Work In Progress			4/27/2017 11:07:06 AM					
Villalobos, Jose	Vacuum Cleaner is not working. Bolts came loose on the front end. Serial #16090M0006								
David Soriano									

**654 - Work Orders In Progress (Fiscal Year)**

Selected Date Range for Request Dates: 7/1/2016 - 4/30/2017 Order By Location, Status

WOID	Building	Area	Deferred By	Until	Request Date	Target Comp Date	Days Aged	Labor Hours	Total Costs
Priority	Status	Area Number	Reason		Created Date/Time	Actual Comp Date			
Assigned To		Description				Action Taken			
Requester Name									
<b>Location: Loma Linda ES</b>									
172789					4/18/2017		27		\$0.00
Medium	Work In Progress	Vehicle #191			4/18/2017 9:55:19 AM				
Flores, Pete		Need assistance to repair broken window drivers side and do to vandalism. Work truck #191							
Hector Pacheco									
169967	Main Building	Mechanical			3/1/2017		75		\$0.00
Medium	Work In Progress				3/1/2017 7:42:18 AM				
Appelzoller, Fred		need motor for boiler rebuild or order a new moter for pump							
Fred Appelzoller									
170061	Main Building	Restroom			3/2/2017		74		\$0.00
Medium	Work In Progress	Hand dryer			3/2/2017 9:01:26 AM				
Chavez, Santos		Need assistance to repair 3 hand dryers at boys RR across teachers lounge, boys RR 3rd grade wing, Boys RR 5th grade wing. Per Mr. Cardona.							
Hector Pacheco									
170421					3/6/2017		70		\$0.00
Medium	Work In Progress				3/6/2017 3:42:36 PM				
Chavez, Santos		Please install 240V 30A outlet for dryer in new SPED room. See Hector or Albert							
Albert Vallejo									
170419					3/6/2017		70		\$0.00
Medium	Work In Progress				3/6/2017 3:41:11 PM				
Appelzoller, Fred		Please install washer connection and drain where lavatory is in classroom that is to be converted to SPED room. See Hector or Albert.							
Albert Vallejo									
<b>Count: 19 Work Orders</b>			<b>Avg. Age of WO's 57</b>		<b>Total for Loma Linda ES</b>			<b>0</b>	<b>\$0.00</b>

# 654 - Work Orders In Progress (Fiscal Year)

Selected Date Range for Request Dates: 7/1/2016 - 4/30/2017 Order By Location, Status

WOID	Building	Area	Deferred By	Until	Request Date	Target Comp Date	Days Aged	Labor Hours	Total Costs
Priority	Status	Area Number	Reason	Created Date/Time	Actual Comp Date	Action Taken			
Assigned To	Description								
Requester Name									
<b>Location: Mesquite ES</b>									
167360					1/17/2017		118		\$0.00
Medium	Work In Progress			1/17/2017 9:12:22 AM					
Appelzoller, Fred	water shut off by the bus turnaround area will need to be replaced it is not shutting off right (leaking)								
Joe Ramirez									
171702					3/28/2017		48		\$0.00
Medium	Work In Progress			3/28/2017 2:39:04 PM					
Chavez, Santos	due to power surge batteries on exit signs not working 300 -400 wing need to be replaced								
Joe Ramirez									
173640					4/30/2017		15		\$0.00
Medium	Work In Progress			4/30/2017 12:46:38 AM					
Apodaca, Mario	Monthly - Mesquite ES - Lift Station Inspection - Refer to PM schedule details.								
Margret Villalobos									
173504					4/30/2017	5/21/2017	15		\$0.00
Medium	Work In Progress			4/30/2017 12:45:28 AM					
Medina, Eric	Monthly - Mesquite ES Range Hood Cleaning - Refer to PM schedule details.								
Margret Villalobos									
171798					3/31/2017		45		\$0.00
Medium	Work In Progress			3/31/2017 12:38:12 AM					
Ramirez, Joe	Monthly - Mesquite ES A-16 Fan Exhaust Semiannual - Refer to PM schedule details.								
Margret Villalobos									
173148					4/24/2017		21		\$0.00
Medium	Work In Progress			4/24/2017 2:15:26 PM					
Solis, Lorenzo	cooling unit in electrical rm. behind kitchen is not working								
Joe Ramirez									
173526					4/30/2017	5/21/2017	15		\$0.00
Medium	Work In Progress			4/30/2017 12:45:39 AM					
Medina, Eric	Monthly - Mesquite ES Fire Suppression Insp. - Refer to PM schedule details.								
Margret Villalobos									

# 654 - Work Orders In Progress (Fiscal Year)

Selected Date Range for Request Dates: 7/1/2016 - 4/30/2017 Order By Location, Status

WOID	Building	Area	Deferred By	Until	Request Date	Target Comp Date	Days Aged	Labor Hours	Total Costs
Priority	Status	Area Number	Reason		Created Date/Time	Actual Comp Date			
Assigned To		Description				Action Taken			
Requester Name									
<b>Location:</b>		<b>Mesquite ES</b>							
173153		Kitchen			4/24/2017		21		\$0.00
High	Work In Progress				4/24/2017 2:43:49 PM				
Valles, Mario		Need ceiling tiles and light fixtures cleaned SNP Mgr. Emilia C. (575) 233-2341							
Dino Facio									
169582		Kitchen			2/23/2017		81		\$0.00
High	Work In Progress				2/23/2017 9:32:32 AM				
Chavez, Santos		Electrical floor plug for serving line warmer to plug in is shorting out (burnt smell) SNP Mgr. Emilia C. (575) 233-2341							
Dino Facio									
<b>Count: 9 Work Orders</b>		<b>Avg. Age of WO's 42</b>		<b>Total for Mesquite ES</b>				<b>0</b>	<b>\$0.00</b>

# 654 - Work Orders In Progress (Fiscal Year)

Selected Date Range for Request Dates: 7/1/2016 - 4/30/2017 Order By Location, Status

WOID	Building	Area	Deferred By	Until	Request Date	Target Comp Date	Days Aged	Labor Hours	Total Costs
Priority	Status	Area Number	Reason	Created Date/Time	Actual Comp Date	Action Taken			
Assigned To	Description								
Requester Name									
<b>Location:</b>		<b>North Valley ES</b>							
173364		Kitchen			4/27/2017		18		\$0.00
High	Work In Progress			4/27/2017 10:31:37 AM					
Medina, Eric	washing machine not working properly		SNP Mgr. Laura B. (575) 233-3658						
Dino Facio									
170163					3/3/2017		73		\$0.00
Medium	Work In Progress			3/3/2017 1:04:14 PM					
Vallejo, Albert	Repair Fire Pump control panel								
Albert Vallejo									
166067					12/13/2016		153		\$0.00
Medium	Work In Progress			12/13/2016 7:40:04 AM					
Gonzalez, Salvador	Install steel ballards between sidewalk and parent pickup-drop off at North Valley.		Asp report 1/13/17 - Pending						
Alfredo Holguin									
173528					4/30/2017	5/21/2017	15		\$0.00
Medium	Work In Progress			4/30/2017 12:45:40 AM					
Medina, Eric	Monthly - North Valley ES Fire Suppression Insp. - Refer to PM schedule details.								
Margret Villalobos									
172909					4/19/2017		26		\$0.00
High	Work In Progress			4/19/2017 3:35:28 PM					
Apodaca, Mario	Schedule Contracted services to have the 50,000 gallon water holding tank inspected and cleaned of sediment, etc.								
173228					4/25/2017		20		\$0.00
Medium	Work In Progress			4/25/2017 2:44:01 PM					
Ontiveros, Guadalupe	need someone to check out the rain bird modular. Stations from 15 to 20 not working.								
Joaquin Romero									
173493					4/30/2017		15		\$0.00
Medium	Work In Progress			4/30/2017 12:45:22 AM					
Medina, Eric	Monthly - North Valley ES - Range Hood Cleaning - Refer to PM schedule details.								
Margret Villalobos									

# 654 - Work Orders In Progress (Fiscal Year)

Selected Date Range for Request Dates: 7/1/2016 - 4/30/2017 Order By Location, Status

WOID	Building	Area	Deferred By	Until	Request Date	Target Comp Date	Days Aged	Labor Hours	Total Costs
Priority	Status	Area Number	Reason		Created Date/Time	Actual Comp Date			
Assigned To		Description				Action Taken			
Requester Name									
<b>Location:</b>		<b>North Valley ES</b>							
172879					4/19/2017		26		\$0.00
Medium	Work In Progress				4/19/2017 9:55:22 AM				
Carrasco, Danny		requesting 3" flapper and trip lever for tank	Thank you						
Joaquin Romero									
<b>Count: 8 Work Orders</b>		<b>Avg. Age of WO's</b>	<b>43</b>			<b>Total for North Valley ES</b>	<b>0</b>		<b>\$0.00</b>



# 654 - Work Orders In Progress (Fiscal Year)

Selected Date Range for Request Dates: 7/1/2016 - 4/30/2017 Order By Location, Status

WOID	Building	Area	Deferred By	Until	Request Date	Target Comp Date	Days Aged	Labor Hours	Total Costs
Priority	Status	Area Number	Reason	Created Date/Time	Actual Comp Date	Action Taken			
Assigned To	Description								
Requester Name									
<b>Location: Northern On-Track Pre-K (LM)</b>									
173635					4/30/2017		15		\$0.00
Medium	Work In Progress			4/30/2017 12:46:36 AM					
Apodaca, Mario	Monthly - Northern Pre-K -Lift Station Inspection - Refer to PM schedule details.								
Margret Villalobos									
173030					4/20/2017		25		\$0.00
Medium	Work In Progress			4/20/2017 5:32:06 PM					
Ontiveros, Guadalupe	would like to fill planter with dirt for planting purposes that is located on the left hand side of the main entrance.								
Brian Pacheco									
169577					2/23/2017		81		\$0.00
Medium	Work In Progress			2/23/2017 8:48:15 AM					
Carbajal, Jimmy	NEED TO REPLACE VCT IN CAFETERIA								
Jimmy Carbajal									
172168					4/5/2017		40		\$0.00
Medium	Work In Progress			4/5/2017 9:49:35 AM					
Romero, Joaquin	request to paint our playground structure with UV Paint please. Please contact Albert For details.								
Brian Pacheco									
172900					4/19/2017		26		\$0.00
Medium	Work In Progress			4/19/2017 2:41:14 PM					
Vallejo, Albert	Install concrete slab in playground.								
Albert Vallejo									
171560	Main Building	Restroom			3/24/2017		52		\$0.00
Medium	Work In Progress			3/24/2017 7:46:22 AM					
Appelzoller, Fred	2 Gallon water heaters are out in Both restrooms need to replace . could not find heat elements for them								
Fred Appelzoller									
173122					4/24/2017		21		\$0.00
Medium	Work In Progress			4/24/2017 9:55:43 AM					
Appelzoller, Fred	change faucets in girls and boys restrooms 6 lavatory faucets.								
Brian Pacheco									
<b>Count: 7 Work Orders</b>			<b>Avg. Age of WO's</b>	<b>37</b>	<b>Total for Northern On-Track Pre-K (LM)</b>		<b>0</b>		<b>\$0.00</b>

# 654 - Work Orders In Progress (Fiscal Year)

Selected Date Range for Request Dates: 7/1/2016 - 4/30/2017 Order By Location, Status

WOID	Building	Area	Deferred By	Until	Request Date	Target Comp Date	Days Aged	Labor Hours	Total Costs
Priority	Status	Area Number	Reason	Created Date/Time	Actual Comp Date	Action Taken			
Assigned To	Description								
Requester Name									
<b>Location: Physical Plant Complex</b>									
168910		Office			2/9/2017		95		\$0.00
Medium	Work In Progress			2/9/2017 3:10:41 PM					
Carbajal, Jimmy	Need a price quote on 10 office chairs just on the upholstery labor we would supply the fabric								
Jimmy Carbajal									
168920	Motor Vehicle				2/9/2017		95		\$0.00
Medium	Work In Progress	0507		2/9/2017 3:39:58 PM					
Flores, Pete	front end loader bucket hydraulic hoses are leaking on tractor								
Bobby Aldaz									
172800	Main Warehouse				4/18/2017		27		\$0.00
Medium	Work In Progress			4/18/2017 11:28:47 AM					
Carrasco, Danny	Requesting (2) MAIL VEHICLE PARKING ONLY signs for new warehouse.								
Danny Carrasco									
172896	Maintenance				4/19/2017		26		\$0.00
Medium	Work In Progress			4/19/2017 1:57:19 PM					
Gonzalez, Salvador	4-19-17 Requesting 7" Dewalt grinder for six inch cutting wheels								
Salvador Gonzalez									
159878					8/31/2016		257		\$0.00
Medium	Work In Progress			8/31/2016 3:27:23 PM					
Gonzalez, Salvador	Good Afternoon I'm going to need a Propane Cylinder cage built that will be able to hold (4) cylinders standing up right. And mounted down in vehicle #195 on top of wheel hub. Due to safety transpiration. Thank you very much					Asp report 1/13/17 - Pending			
Marin Herrera									
160800	Purchasing				9/14/2016		243		\$0.00
Medium	Work In Progress			9/14/2016 9:22:32 AM					
Gonzalez, Salvador	PLEASE MAKE MODIFICATIONS TO THE DROP TRAP DOOR ON SAFE WHICH IS LOCATED IN MAIL TRUCK.					Asp report 1/13/17 - Pending			
Enrique Briones									
172118	Motor Vehicle				4/4/2017		41		\$0.00
Medium	Work In Progress	vehicle # 184		4/4/2017 1:53:10 PM					
Flores, Pete	suburban vibrates when going 70 mph (reported by T. Carrasco)								
Maria Ruiz									

5/15/2017 3:58:47 PM

# 654 - Work Orders In Progress (Fiscal Year)

Selected Date Range for Request Dates: 7/1/2016 - 4/30/2017 Order By Location, Status

WOID	Building	Area	Deferred By	Until	Request Date	Target Comp Date	Days Aged	Labor Hours	Total Costs
Priority	Status	Area Number	Reason		Created Date/Time	Actual Comp Date			
Assigned To	Description		Action Taken						
Requester Name									
<b>Location: Physical Plant Complex</b>									
173065	Motor Vehicle				4/21/2017		24		\$0.00
Medium	Work In Progress				4/21/2017 2:04:54 PM				
Flores, Pete	Requesting (2) welder maint.kits for Bobcat welder.(Pete Flores)								
Danny Carrasco									
173277					4/26/2017		19		\$0.00
Medium	Work In Progress	Vehicle #185			4/26/2017 8:31:20 AM				
Flores, Pete	Needs to be check for an alignment .								
Albert Vallejo									
173372					4/27/2017		18		\$0.00
High	Work In Progress				4/27/2017 10:54:43 AM				
Flores, Pete	SNP Truck#176 AC not working properly SNP Warehouse Antonio C. (575) 882-6927								
Dino Facio									
173301	Motor Vehicle				4/26/2017		19		\$0.00
Medium	Work In Progress	equip#0526 310			4/26/2017 1:31:19 PM				
Flores, Pete	requesting tires for electric gators, 310 backhoe, and trailers								
Pete Flores									
171362					3/21/2017		55		\$0.00
Medium	Work In Progress	vehicle # 188			3/21/2017 10:53:25 AM				
Flores, Pete	engine seems like if its skipping. not running good (reported by R. Yturralde)								
Maria Ruiz									
169585					2/23/2017		81		\$0.00
High	Work In Progress	Vehicle #56			2/23/2017 9:43:23 AM				
Flores, Pete	SNP Truck#56 A/C unit in cab not working. SNP WHSE Antonio C. (575) 882-6927								
Dino Facio									
172344					4/7/2017		38		\$0.00
Medium	Work In Progress				4/7/2017 10:25:53 AM				
Vallejo, Albert	Make corrections to diesel engines found at annual service. (Dist Wide)								
Albert Vallejo									

# 654 - Work Orders In Progress (Fiscal Year)

Selected Date Range for Request Dates: 7/1/2016 - 4/30/2017 Order By Location, Status

WOID	Building	Area	Deferred By	Until	Request Date	Target Comp Date	Days Aged	Labor Hours	Total Costs
Priority	Status	Area Number	Reason		Created Date/Time	Actual Comp Date			
Assigned To		Description				Action Taken			
Requester Name									
<b>Location: Physical Plant Complex</b>									
172127					4/4/2017		41		\$0.00
Medium	Work In Progress				4/4/2017 2:46:59 PM				
Apodaca, Mario		GHS/GMS the water line running under the bridge the air release valve need to be replace							
Mario Apodaca									
173542					4/30/2017		15		\$0.00
Medium	Work In Progress				4/30/2017 12:45:48 AM				
Apodaca, Mario		Monthly - PPD/GHS - WW Monthly Sampling - Refer to PM schedule details.							
Margret Villalobos									
173592					4/30/2017		15		\$0.00
Medium	Work In Progress				4/30/2017 12:46:15 AM				
Flores, Pete		Monthly - PPD - Fueling Station Monthly Inspection - Refer to PM schedule details.							
Margret Villalobos									
163433	Main Warehouse				10/26/2016		201		\$0.00
Medium	Work In Progress				10/26/2016 11:21:36				
Gonzalez, Salvador		Please get quote for getting R panel installed on the Physical plant building.				Asp report 1/13/17 - Pending			
Jessica Herrera									
173429					4/28/2017		17		\$0.00
Medium	Work In Progress				4/28/2017 9:05:47 AM				
Ronquillo, Ruben		2EA. "NOT RESPONSIBLE FOR PERSONAL ITEMS LEFT IN VEHICLES" FOR AUTO SHOP							
173430					4/28/2017		17		\$0.00
Medium	Work In Progress				4/28/2017 9:07:48 AM				
Ronquillo, Ruben		ORDER NEW PROXIMITY CARDS TO KEEP IN STOCK AT NEW WHS.							
172628	Maintenance				4/12/2017		33		\$0.00
Medium	Work In Progress				4/12/2017 2:30:29 PM				
Flores, Pete		Requesting (4) deep cycle batteries for scissor lift(1930) to be replaced by Auto shop.							
Danny Carrasco									

# 654 - Work Orders In Progress (Fiscal Year)

Selected Date Range for Request Dates: 7/1/2016 - 4/30/2017 Order By Location, Status

WOID	Building	Area	Deferred By	Until	Request Date	Target Comp Date	Days Aged	Labor Hours	Total Costs
Priority	Status	Area Number	Reason		Created Date/Time	Actual Comp Date			
Assigned To		Description				Action Taken			
Requester Name									
<b>Location: Physical Plant Complex</b>									
167640	Motor Vehicle				1/20/2017		115		\$0.00
Medium	Work In Progress	polaris atv's			1/20/2017 2:57:51 PM				
Flores, Pete		requesting tires for Polaris utility vehicles							
Pete Flores									
167774					1/24/2017		111		\$0.00
High	Work In Progress				1/24/2017 8:58:35 AM				
Flores, Pete		SNP Truck#78 crack windshield. SNP WHSE Antonio C. (575) 882-6927							
Dino Facio									
168211					1/31/2017		104		\$0.00
High	Work In Progress	Vehicle #56			1/31/2017 1:35:40 PM				
Flores, Pete		SNP Truck#56 reefer leaking oil from over flow. SNP WHSE Antonio C. (575) 882-6927							
Dino Facio									
168887	Motor Vehicle				2/9/2017		95		\$0.00
Medium	Work In Progress	equip#0510/			2/9/2017 10:47:34 AM				
Flores, Pete		please check for poor engine performance							
Pete Flores									
173378					4/27/2017		18		\$0.00
High	Work In Progress				4/27/2017 12:17:19 PM				
Medina, Eric		Bulb (replace) assessment for walk in cooler and dry storage SNP Warehouse Antonio C. 575) 882-6927							
Dino Facio									
173110					4/23/2017	5/9/2017	22		\$0.00
Medium	Work In Progress				4/23/2017 12:29:51 AM				
Medina, Eric		Monthly - PPD-FS Walk-In Refrigerator K-109 (Semi) - Refer to PM schedule details.							
Margret Villalobos									
173112					4/23/2017	5/9/2017	22		\$0.00
Medium	Work In Progress				4/23/2017 12:29:52 AM				
Medina, Eric		Monthly - PPD-FS Walk-In Freezer K-109A (Semi) - Refer to PM schedule details.							
Margret Villalobos									

# 654 - Work Orders In Progress (Fiscal Year)

Selected Date Range for Request Dates: 7/1/2016 - 4/30/2017 Order By Location, Status

WOID	Building	Area	Deferred By	Until	Request Date	Target Comp Date	Days Aged	Labor Hours	Total Costs
Priority	Status	Area Number	Reason		Created Date/Time	Actual Comp Date			
Assigned To		Description				Action Taken			
Requester Name									
<b>Location: Physical Plant Complex</b>									
164846					11/16/2016		180		\$0.00
Medium	Work In Progress				11/16/2016 9:48:57 AM				
Medina, Eric		PLEASE INSTALL CORK BOARDS IN KITCHEN/CAFETERIA AREAS. 2 PER SCHOOL 1EA - GAC							
Maritza Gonzalez									
173448					4/28/2017		17		\$0.00
Medium	Work In Progress				4/28/2017 2:21:11 PM				
Apodaca, Mario		soda ash need to balance in the PH wastewater plant and pool at GHS,PPD,POOL							
Mario Apodaca									
157328					7/28/2016		291		\$0.00
High	Work In Progress				7/28/2016 2:44:55 PM				
Marquez, Gerardo		North District Kitchens - Need to rekey all Kitchen Doors. Only SNP Dept should have keys. (Please see Albert, to discuss exactly what needs to be done before you proceed). Thank you				Asp report 1/13/17 - Pending remodeling at CHE			
Albert Vallejo									
169467					2/21/2017		83		\$0.00
Medium	Work In Progress				2/21/2017 3:51:29 PM				
Lara, Ralph		2-21-17-SHOP76725-76817-MILEAGE .5 4.G.H..S.-WO-169459-P 3.S.P.E.-WO-169418-C .5							
Ralph Lara									
172871	Main Warehouse	Custodial			4/19/2017		26		\$0.00
Medium	Work In Progress				4/19/2017 8:12:40 AM				
Carbajal, Jimmy		running low in stock for disinfectant cleaner							
Jimmy Carbajal									
172978					4/20/2017		25		\$0.00
Medium	Work In Progress				4/20/2017 2:37:59 PM				
Carbajal, Jimmy		need to install solution tanks to all floor machines							
Jimmy Carbajal									
172980					4/20/2017		25		\$0.00
Medium	Work In Progress				4/20/2017 2:43:26 PM				
Carbajal, Jimmy		need to reorder mop buckets stock running low for the summer clean up projects							
Jimmy Carbajal									

# 654 - Work Orders In Progress (Fiscal Year)

Selected Date Range for Request Dates: 7/1/2016 - 4/30/2017 Order By Location, Status

WOID	Building	Area	Deferred By	Until	Request Date	Target Comp Date	Days Aged	Labor Hours	Total Costs
Priority	Status	Area Number	Reason	Created Date/Time	Actual Comp Date	Action Taken			
Assigned To	Description								
Requester Name									
<b>Location: Physical Plant Complex</b>									
172981		Custodial			4/20/2017		25		\$0.00
Medium	Work In Progress			4/20/2017 2:51:08 PM					
Carbajal, Jimmy	need to have extra rotos for summer projects in case of breakdowns or in case of trade-ins								
Jimmy Carbajal									
172982		Custodial			4/20/2017		25		\$0.00
Medium	Work In Progress			4/20/2017 2:54:05 PM					
Carbajal, Jimmy	need scrapers and putty knives and plungers for the summer cleanup projects as well as mop handles to avoid cross contamination								
Jimmy Carbajal									
172986		Custodial			4/20/2017		25		\$0.00
Medium	Work In Progress			4/20/2017 3:00:31 PM					
Carbajal, Jimmy	need disinfectant cleaner for the summer clean up projects								
Jimmy Carbajal									
172949		Custodial			4/19/2017		26		\$0.00
Medium	Work In Progress			4/19/2017 4:26:09 PM					
Carbajal, Jimmy	requesting acid bowl cleaner (E16); glass cleaner (E13); hydrogen peroxide (E15); floor cleaner (E32); disinfectant (E23); burnishing pads; 32 gallon containers; 44 gal containers & crystal wall blocks to be used district wide for summer clean up								
Jimmy Carbajal									
173374					4/27/2017		18		\$0.00
High	Work In Progress			4/27/2017 11:00:09 AM					
Chavez, Santos	Replace broken light fixtures and bulbs in Freezer#2 at SNP Warehouse Antonio C. (575) 882-6927								
Dino Facio									
171441					3/22/2017		54		\$0.00
Medium	Work In Progress			3/22/2017 10:35:07 AM					
Tellez, Hector	Chaparral Area - Install 2 switches on Marquees one for shadow box and one for message box. (Any ?'s see Albert)								
Albert Vallejo									

# 654 - Work Orders In Progress (Fiscal Year)

Selected Date Range for Request Dates: 7/1/2016 - 4/30/2017 Order By Location, Status

WOID	Building	Area	Deferred By	Until	Request Date	Target Comp Date	Days Aged	Labor Hours	Total Costs
Priority	Status	Area Number	Reason		Created Date/Time	Actual Comp Date			
Assigned To		Description				Action Taken			
Requester Name									
<b>Location: Physical Plant Complex</b>									
171440					3/22/2017		54		\$0.00
Medium	Work In Progress				3/22/2017 10:33:12 AM				
Chavez, Santos		Central Area - Install 2 switches on Marquees one for shadow box and one for message box. (Any ?'s see Albert)							
Albert Vallejo									
170780					3/9/2017		67		\$0.00
Medium	Work In Progress				3/9/2017 3:57:00 PM				
Ontiveros, Joe		3-9-17 22876.4 22903.5 .5 ck E-Mail STHS 7-170657-c .5 Enter Log 1 Total HR							
Joe Ontiveros									
171414					3/21/2017		55		\$0.00
Medium	Work In Progress				3/21/2017 3:50:38 PM				
Ontiveros, Joe		3-21-17 23167.0 23201.4 .5 CK -E-Mail-Material STHS 3-171170-C STMS 1-171204-P GAC 3-171265-P .5 Enter Log. 1 Total HR.							
Joe Ontiveros									
163346	Motor Vehicle				10/25/2016		202		\$0.00
Medium	Work In Progress	auto shop			10/25/2016 12:32:51				
Chavez, Santos		please re-wire lift next to wash bay							
Pete Flores									
170263					3/5/2017	4/5/2017	71		\$0.00
Medium	Work In Progress				3/5/2017 12:45:59 AM				
Herrera, Mario		Yearly - Physical Plant Backflow Inspection - Refer to PM schedule details.							
Margret Villalobos									
170966					3/14/2017		62		\$0.00
Medium	Work In Progress	Dist. Wide			3/14/2017 8:16:30 AM				
Vallejo, Albert		District Wide - Upgrade high wattage lighting to LED lamps.							
Albert Vallejo									



**654 - Work Orders In Progress (Fiscal Year)**

Selected Date Range for Request Dates: 7/1/2016 - 4/30/2017 Order By Location, Status

WOID	Building	Area	Deferred By	Until	Request Date	Target Comp Date	Days Aged	Labor Hours	Total Costs
Priority	Status	Area Number	Reason		Created Date/Time	Actual Comp Date			
Assigned To		Description				Action Taken			
Requester Name									
<b>Location: Physical Plant Complex</b>									
166068					12/13/2016		153		\$0.00
Medium	Work In Progress				12/13/2016 7:41:26 AM				
Herrera, Mario		Re paint speed bumps at on driveway along the westside of GMS leading to PPD and Warehouses.				Asp report 1/13/17 - will have to do a schedule adjustment on weekend			
Alfredo Holguin									
164045					11/4/2016		192		\$0.00
Medium	Work In Progress				11/4/2016 7:45:00 AM				
Herrera, Mario		PPD Bldg - please paint front entrance doors.				Asp report 1/13/17 - and Ms. Herrera will wait until siding is installed			
Jessica Herrera									
173488					4/30/2017		15		\$0.00
Medium	Work In Progress				4/30/2017 12:45:19 AM				
Herrera, Mario		Monthly - PPD-Warehouse A-16 Exhaust Fan (Semi) - Refer to PM schedule details.							
Margret Villalobos									
172747					4/17/2017		28		\$0.00
Medium	Work In Progress				4/17/2017 2:16:11 PM				
Solis, Lorenzo		TOOLS: X4B-TURBO TORCH, RECOVERY MACHINE AND RECOVERY TANKS 30 LBS							
Lorenzo Solis									
171739					3/29/2017		47		\$0.00
Medium	Work In Progress				3/29/2017 7:41:21 AM				
Castillo, Carlos		Order stock for veh.152							
Carlos Castillo									
171439					3/22/2017		54		\$0.00
Medium	Work In Progress				3/22/2017 10:32:09 AM				
Castillo, Carlos		South Area Marquees - Install 2 switches one for shadow box and one for message box. (Any ?'s see Albert)							
Albert Vallejo									
<b>Count: 53 Work Orders</b>			<b>Avg. Age of WO's 70</b>			<b>Total for Physical Plant Complex</b>	<b>0</b>		<b>\$0.00</b>

# 654 - Work Orders In Progress (Fiscal Year)

Selected Date Range for Request Dates: 7/1/2016 - 4/30/2017 Order By Location, Status

WOID	Building	Area	Deferred By	Until	Request Date	Target Comp Date	Days Aged	Labor Hours	Total Costs
Priority	Status	Area Number	Reason	Created Date/Time	Actual Comp Date	Action Taken			
Assigned To	Description								
Requester Name									
<b>Location:</b>		<b>Riverside ES</b>							
165234					11/30/2016		166		\$0.00
Medium	Work In Progress			11/30/2016 10:04:44					
Castillo, Carlos		Need Carlos C. to install electricity for electrical plugs and a lighting fixture at custodial morgan building.				5/10/17 - Asp Cali request, change to Project			
Mario Martinez		Asp report 1/13/17 - Low priority							
168874					2/9/2017		95		\$0.00
Medium	Work In Progress			2/9/2017 9:30:47 AM					
Castillo, Carlos		Need Carlos C. to supply power to HVAC unit for coaches office.				5/10/17 - Asp Cali request, change to Project			
Mario Martinez									
170721					3/9/2017		67		\$0.00
Medium	Work In Progress			3/9/2017 9:35:51 AM					
Castillo, Carlos		Will need Carlos C. to wire and install switch for a fly blower at cafeteria. needs to be wired after install.				5/10/17 - Asp Cali request, change to Project			
Mario Martinez									
173141		Kitchen			4/24/2017		21		\$0.00
High	Work In Progress			4/24/2017 2:04:05 PM					
Medina, Eric		Ice forming around freezer door SNP Mgr. Santa N. (575) 589-2550							
Dino Facio									
167639		Kitchen			1/20/2017		115		\$0.00
High	Work In Progress			1/20/2017 2:02:45 PM					
Villalobos, David		Ice machine leaking water from back and bottom. SNP Mgr. Santa N. (575) 589-2550							
Dino Facio									
160798		Kitchen			9/14/2016		243		\$0.00
Medium	Work In Progress			9/14/2016 9:18:06 AM					
Martinez, Mario		ASP ALBERT, ORDER FLY BLOWER AND INSTALL AT BACK DOOR TO KITCHEN. ONCE IT'S INSTALLED GENERATE A WORK ORDER FOR ELECTRICIAN TO RUN POWER AND INSTALL SWITCH. SNP MANAGER SANTA N. 589.2550				Requested on 9/14/16 part has not arrived.			
						-			
						3/16/17 - Informed Mario to followup with Danny C. on status.			
Maritza Gonzalez									
173624					4/30/2017	5/8/2017	15		\$0.00
Medium	Work In Progress			4/30/2017 12:46:31 AM					
Martinez, Mario		Monthly - Riverside ES Emer. Light Test: Monthly - Refer to PM schedule details.							
Margret Villalobos									

# 654 - Work Orders In Progress (Fiscal Year)

Selected Date Range for Request Dates: 7/1/2016 - 4/30/2017 Order By Location, Status

WOID	Building	Area	Deferred By	Until	Request Date	Target Comp Date	Days Aged	Labor Hours	Total Costs
Priority	Status	Area Number	Reason	Created Date/Time	Actual Comp Date	Action Taken			
Assigned To	Description								
Requester Name									
<b>Location:</b>		<b>Riverside ES</b>							
173625					4/30/2017	5/8/2017	15		\$0.00
Medium	Work In Progress			4/30/2017 12:46:31 AM					
Martinez, Mario	Monthly - Riverside ES Exit Sign Insp: Monthly - Refer to PM schedule details.								
Margret Villalobos									
168035		Restroom			1/27/2017		108		\$0.00
Medium	Work In Progress			1/27/2017 10:38:13 AM					
Martinez, Mario	would like to request if possible hand dryers to the remaining restrooms would need 4 more								
Miguel Sonora									
173039	Main Building	Restroom			4/21/2017		24		\$0.00
Medium	Work In Progress			4/21/2017 8:39:07 AM					
Martinez, Mario	The extractor in the teachers restroom it doesn't work.								
Miguel Sonora									
173036	New Wing 1/02	Restroom (Girls)			4/21/2017		24		\$0.00
Medium	Work In Progress			4/21/2017 8:30:49 AM					
Martinez, Mario	In the last toilet the valve is leaking.								
Miguel Sonora									
171431					3/22/2017		54		\$0.00
Medium	Work In Progress			3/22/2017 8:56:58 AM					
Martinez, Mario	Need vehicle assistance (pick up truck) to go pick up a pallet jack purchased at Harbor Freight Tools store. (Mr								
Norma Martinez									
169987					3/1/2017		75		\$0.00
Medium	Work In Progress			3/1/2017 12:04:38 PM					
Martinez, Mario	Need to weed and feed lawns at soccer fields and around school property.								
Mario Martinez									
173042	Main Building	Custodial			4/21/2017		24		\$0.00
Medium	Work In Progress			4/21/2017 8:51:46 AM					
Martinez, Mario	The extractor in custodial room it doesn't work. main hall.								
Miguel Sonora									
173035	New Wing 1/02	Exterior			4/21/2017		24		\$0.00
Medium	Work In Progress			4/21/2017 8:28:37 AM					
Martinez, Mario	An electric duct pipe behind kinder wing, between building and book room portable is loose.								
Miguel Sonora									

# 654 - Work Orders In Progress (Fiscal Year)

Selected Date Range for Request Dates: 7/1/2016 - 4/30/2017 Order By Location, Status

WOID	Building	Area	Deferred By	Until	Request Date	Target Comp Date	Days Aged	Labor Hours	Total Costs
Priority	Status	Area Number	Reason	Created Date/Time	Actual Comp Date	Action Taken			
Assigned To	Description								
Requester Name									
<b>Location:</b>		<b>Riverside ES</b>							
173226					4/25/2017		20		\$0.00
Medium	Work In Progress			4/25/2017 1:58:57 PM					
Castillo, Carlos	Need Carlos C., to run electrical for fly blower at cafeteria.								
Mario Martinez									
166524					1/2/2017		133		\$0.00
Medium	Work In Progress			1/2/2017 9:18:57 AM					
Gonzalez, Salvador	Need forks made for John Deere 970 tractor.								
Mario Martinez									
173505					4/30/2017	5/21/2017	15		\$0.00
Medium	Work In Progress			4/30/2017 12:45:28 AM					
Medina, Eric	Monthly - Riverside ES Range Hood Cleaning - Refer to PM schedule details.								
Margret Villalobos									
173527					4/30/2017	5/21/2017	15		\$0.00
Medium	Work In Progress			4/30/2017 12:45:39 AM					
Medina, Eric	Monthly - Riverside ES Fire Suppression Insp. - Refer to PM schedule details.								
Margret Villalobos									
173658					4/30/2017	5/6/2017	15		\$0.00
Medium	Work In Progress			4/30/2017 12:46:47 AM					
Martinez, Mario	Monthly - Riverside ES Monthly FE Inpsection - Refer to PM schedule details.								
Margret Villalobos									
173211					4/25/2017		20		\$0.00
Medium	Work In Progress			4/25/2017 10:48:06 AM					
Ontiveros, Joe	Need JOE O. to check out leaky flush valve at kinderwing								
Mario Martinez									
173214					4/25/2017		20		\$0.00
Medium	Work In Progress			4/25/2017 11:26:45 AM					
Ontiveros, Joe	Need plumber Joe to install new outside water fountains or replace								
Mario Martinez									
<b>Count: 22 Work Orders</b>			<b>Avg. Age of WO's</b>	<b>59</b>	<b>Total for Riverside ES</b>		<b>0</b>	<b>\$0.00</b>	

# 654 - Work Orders In Progress (Fiscal Year)

Selected Date Range for Request Dates: 7/1/2016 - 4/30/2017 Order By Location, Status

WOID	Building	Area	Deferred By	Until	Request Date	Target Comp Date	Days Aged	Labor Hours	Total Costs
Priority	Status	Area Number	Reason		Created Date/Time	Actual Comp Date			
Assigned To		Description				Action Taken			
Requester Name									
<b>Location:</b>		<b>RTC - Alliance</b>							
172090					4/4/2017		41		\$0.00
Medium	Work In Progress				4/4/2017 8:23:15 AM				
Moncayo, Fernando		as per Ms Porter there are several ramps screws are out and boards are missing and some are corroded				4/19/17 - Asp Albert, route to Fernando			
Gloria Delgado									
<b>Count: 1 Work Orders</b>		<b>Avg. Age of WO's</b>	<b>41</b>			<b>Total for RTC - Alliance</b>	<b>0</b>		<b>\$0.00</b>

# 654 - Work Orders In Progress (Fiscal Year)

Selected Date Range for Request Dates: 7/1/2016 - 4/30/2017 Order By Location, Status

WOID	Building	Area	Deferred By	Until	Request Date	Target Comp Date	Days Aged	Labor Hours	Total Costs
Priority	Status	Area Number	Reason		Created Date/Time	Actual Comp Date			
Assigned To		Description				Action Taken			
Requester Name									
<b>Location: San Miguel ES</b>									
171373					3/21/2017		55		\$0.00
Medium	Work In Progress				3/21/2017 12:31:02 PM				
Romero, Joaquin		we would like some loft pieces moved from the old San Miguel elementary to our school at la mesa pre-k. (Joaquin from north valley and i could pick them up.)							
Brian Pacheco									
173637					4/30/2017		15		\$0.00
Medium	Work In Progress				4/30/2017 12:46:37 AM				
Apodaca, Mario		Monthly - San Miguel ES - Lift Station Inspection - Refer to PM schedule details.							
Margret Villalobos									
<b>Count: 2 Work Orders</b>		<b>Avg. Age of WO's</b>	<b>35</b>			<b>Total for San Miguel ES</b>	<b>0</b>		<b>\$0.00</b>

# 654 - Work Orders In Progress (Fiscal Year)

Selected Date Range for Request Dates: 7/1/2016 - 4/30/2017 Order By Location, Status

WOID	Building	Area	Deferred By	Until	Request Date	Target Comp Date	Days Aged	Labor Hours	Total Costs
Priority	Status	Area Number	Reason	Created Date/Time	Actual Comp Date	Action Taken			
Assigned To	Description								
Requester Name									
<b>Location: Santa Teresa ES</b>									
173506					4/30/2017	5/21/2017	15		\$0.00
Medium	Work In Progress			4/30/2017 12:45:29 AM					
Medina, Eric	Monthly - Santa Teresa ES Range Hood Cleaning - Refer to PM schedule details.								
Margret Villalobos									
172946		Custodial			4/19/2017		26		\$0.00
Medium	Work In Progress			4/19/2017 4:05:31 PM					
,	needs a auto scrubber to scrub hallways and cafeteria								
Jimmy Carbajal									
172167		Library			4/5/2017		40		\$0.00
Medium	Work In Progress	Library		4/5/2017 9:49:32 AM					
Lara, Ralph	We need keys to open the small display boxes that are in the hallway walls by the library. Please see Rita or Mrs. Harmon (librarian). Thank you.								
Rita Mendez									
173230	Main Building	Classroom			4/25/2017		20		\$0.00
Medium	Work In Progress	Room #108		4/25/2017 3:16:17 PM					
Lara, Ralph	Need to Install locks on wall cabinets for security reasons								
Juan Ambriz									
173207	Main Building	Classroom			4/25/2017		20		\$0.00
Medium	Work In Progress	room 108 Mrs.		4/25/2017 10:00:05 AM					
Lara, Ralph	Mrs. Talamantes would like to have locks in the cabinets in the classroom. Thank you.								
Rita Mendez									
173071	Main Building	Classroom			4/21/2017		24		\$0.00
Medium	Work In Progress	room 309 Mrs.		4/21/2017 3:06:13 PM					
Lara, Ralph	Mrs. Castaneda would like locks on all her cabinets. Thank you,								
Rita Mendez									
173661					4/30/2017	5/6/2017	15		\$0.00
Medium	Work In Progress			4/30/2017 12:46:49 AM					
Ambriz, Juan	Monthly - Santa Teresa ES Monthly FE Inspection - Refer to PM schedule details.								
Margret Villalobos									

# 654 - Work Orders In Progress (Fiscal Year)

Selected Date Range for Request Dates: 7/1/2016 - 4/30/2017 Order By Location, Status

WOID	Building	Area	Deferred By	Until	Request Date	Target Comp Date	Days Aged	Labor Hours	Total Costs
Priority	Status	Area Number	Reason		Created Date/Time	Actual Comp Date			
Assigned To		Description				Action Taken			
Requester Name									

**Location:** Santa Teresa ES

173529 4/30/2017 5/21/2017 15 \$0.00

Medium Work In Progress 4/30/2017 12:45:40 AM

Medina, Eric Monthly - Santa Teresa ES Fire Suppression Insp. -  
Refer to PM schedule details.

Margret Villalobos

172988 Main Building Football Field 4/20/2017 25 \$0.00

Medium Work In Progress grass field 4/20/2017 3:08:26 PM

Ambriz, Juan Need to fertilize back field

Juan Ambriz

172105 Main Building Cafeteria 4/4/2017 41 \$0.00

Medium Work In Progress 4/4/2017 10:48:41 AM

Ambriz, Juan Need to Install submersible pumps on swamp coolers

Juan Ambriz

172357 Main Building Library 4/7/2017 38 \$0.00

Medium Work In Progress 4/7/2017 11:20:22 AM

Ambriz, Juan As per Ms. Orozco (Principal) need to Install blinds on  
library windows for testing

Juan Ambriz

173349 Main Building Auditorium 4/27/2017 18 \$0.00

Medium Work In Progress Santa Teresa 4/27/2017 8:00:15 AM

Ambriz, Juan Art display needs to be set up at Santa Teresa Middle  
School on 5/11/2017. Take down of display on  
5/15/2017.

Rita Mendez

172515 Main Building Restroom 4/11/2017 34 \$0.00

Medium Work In Progress 4/11/2017 7:34:14 AM

Ambriz, Juan Need to replace broken toilet bowl handle

Juan Ambriz

173436 Main Building Restroom 4/28/2017 17 \$0.00

Medium Work In Progress adult restroom 4/28/2017 11:11:36 AM

Ambriz, Juan Need to repair toilet

Juan Ambriz

173581 4/30/2017 5/8/2017 15 \$0.00

Medium Work In Progress 4/30/2017 12:46:09 AM

Ambriz, Juan Monthly - Santa Teresa ES Emer Light Test: Monthly -  
Refer to PM schedule details.

Margret Villalobos

5/15/2017 3:58:47 PM



# 654 - Work Orders In Progress (Fiscal Year)

Selected Date Range for Request Dates: 7/1/2016 - 4/30/2017 Order By Location, Status

WOID	Building	Area	Deferred By	Until	Request Date	Target Comp Date	Days Aged	Labor Hours	Total Costs
Priority	Status	Area Number	Reason		Created Date/Time	Actual Comp Date			
Assigned To		Description				Action Taken			
Requester Name									
<b>Location: Santa Teresa ES</b>									
173582					4/30/2017	5/8/2017	15		\$0.00
Medium	Work In Progress				4/30/2017 12:46:09 AM				
Ambriz, Juan		Monthly - Santa Teresa ES Exit Sign Insp: Monthly - Refer to PM schedule details.							
Margret Villalobos									
173583					4/30/2017		15		\$0.00
Medium	Work In Progress				4/30/2017 12:46:10 AM				
Ambriz, Juan		Monthly - Santa Teresa ES -Clothes Dryer (Monthly) - Refer to PM schedule details.							
Margret Villalobos									
173231	Main Building	Exterior			4/25/2017		20		\$0.00
Medium	Work In Progress	back field			4/25/2017 3:19:33 PM				
Ambriz, Juan		Need to replace broken sprinklers							
Juan Ambriz									
172195	Main Building	Exterior			4/5/2017		40		\$0.00
Medium	Work In Progress	Irrigation			4/5/2017 2:29:55 PM				
Ambriz, Juan		Need to repair leak in Irrigation water line							
Juan Ambriz									
172129	Main Building	Exterior			4/4/2017		41		\$0.00
Medium	Work In Progress	Basketball			4/4/2017 3:00:40 PM				
Ambriz, Juan		Need to repair basketball court padding							
Juan Ambriz									
173145	Main Building	Restroom			4/24/2017		21		\$0.00
Medium	Work In Progress	300 hallway			4/24/2017 2:13:05 PM				
Ambriz, Juan		Need to repair running flush valve							
Juan Ambriz									
172713	Main Building	Restroom			4/13/2017		32		\$0.00
Medium	Work In Progress				4/13/2017 3:42:12 PM				
Ambriz, Juan		Need to repair leaky flush valve							
Juan Ambriz									
171647	Main Building	Restroom (Girls)			3/27/2017		49		\$0.00
Medium	Work In Progress				3/27/2017 3:10:02 PM				
Ambriz, Juan		Need to check leak on toilet							
Juan Ambriz									

# 654 - Work Orders In Progress (Fiscal Year)

Selected Date Range for Request Dates: 7/1/2016 - 4/30/2017 Order By Location, Status

WOID	Building	Area	Deferred By	Until	Request Date	Target Comp Date	Days Aged	Labor Hours	Total Costs
Priority	Status	Area Number	Reason	Created Date/Time	Actual Comp Date	Action Taken			
Assigned To	Description								
Requester Name									
<b>Location:</b>		<b>Santa Teresa ES</b>							
163431					10/26/2016		201		\$0.00
Medium	Work In Progress				10/26/2016 11:14:43				
Gonzalez, Salvador		Build a screen panel, 3ft from electrical panel, see Juan Ambriz.				reference wo's 151752, 151753			
Albert Vallejo									
169430	Main Building	Exterior			2/21/2017		83		\$0.00
Medium	Work In Progress				2/21/2017 3:03:05 PM				
Ontiveros, Guadalupe		Back flow for irrigation is leaking water Need it repair before spring watering time							
Juan Ambriz									
165240	Main Building	Kitchen			11/30/2016		166		\$0.00
Medium	Work In Progress				11/30/2016 11:04:22				
Ontiveros, Joe		Need to check hot water coming out in cold water supply after replacing the mixing valve				Asp report 1/13/17 - Pending			
Juan Ambriz									
169578		Exterior			2/23/2017		81		\$0.00
Medium	Work In Progress				2/23/2017 9:09:27 AM				
Castillo, Carlos		Need to connect water pump				5/10/17 - Asp Cali request, change to Project			
Juan Ambriz									
<b>Count: 27 Work Orders</b>		<b>Avg. Age of WO's</b>		<b>42</b>	<b>Total for Santa Teresa ES</b>			<b>0</b>	<b>\$0.00</b>

# 654 - Work Orders In Progress (Fiscal Year)

Selected Date Range for Request Dates: 7/1/2016 - 4/30/2017 Order By Location, Status

WOID	Building	Area	Deferred By	Until	Request Date	Target Comp Date	Days Aged	Labor Hours	Total Costs
Priority	Status	Area Number	Reason		Created Date/Time	Actual Comp Date			
Assigned To		Description				Action Taken			
Requester Name									

**Location: Santa Teresa HS**

167286	Vocational	Classroom			1/13/2017		122		\$0.00
--------	------------	-----------	--	--	-----------	--	-----	--	--------

Medium	Work In Progress	805			1/13/2017 11:11:10 AM				
--------	------------------	-----	--	--	-----------------------	--	--	--	--

Castillo, Carlos		If we could possibly get the dust extraction switch move from welding to wood shop. Please see Carlos for further direction				5/10/17 - Asp Cali request, change to Project			
------------------	--	---	--	--	--	---	--	--	--

Lorraine Dominguez

163427	Main Building	Library			10/26/2016		201		\$0.00
--------	---------------	---------	--	--	------------	--	-----	--	--------

Medium	Work In Progress				10/26/2016 10:04:10				
--------	------------------	--	--	--	---------------------	--	--	--	--

Castillo, Carlos		Several light bulbs need to be replaced. Main entrance area directly in front of library doors.				5/10/17 - Asp Cali request, change to Project			
------------------	--	---	--	--	--	---	--	--	--

Jesus Avila						Asp report 1/13/17 - Low priority 11/15/16 - asp David, electrician needs to change ballast			
-------------	--	--	--	--	--	--	--	--	--

171195	GYM (2009)	Gym			3/17/2017		59		\$0.00
--------	------------	-----	--	--	-----------	--	----	--	--------

Medium	Work In Progress				3/17/2017 10:43:57 AM				
--------	------------------	--	--	--	-----------------------	--	--	--	--

Lara, Ralph		Need to have locks rekeyed on June 23rd so gym floors can be resurfaced on the week of June 26th. returning to have rekeyed after July 3							
-------------	--	--	--	--	--	--	--	--	--

Jesus Avila

166274	Main Building	Gym			12/16/2016		150		\$0.00
--------	---------------	-----	--	--	------------	--	-----	--	--------

Medium	Work In Progress	auxillary gym			12/16/2016 11:54:24				
--------	------------------	---------------	--	--	---------------------	--	--	--	--

Castillo, Carlos		Move reset button for auxiliary gym to a more accessible location as it is behind the bleacher difficult time to access button.				5/10/17 - Asp Cali request, change to Project Asp report 1/13/17 - Haven't gotten to it yet			
------------------	--	---	--	--	--	--	--	--	--

Lorraine Dominguez

167123					1/11/2017		124		\$0.00
--------	--	--	--	--	-----------	--	-----	--	--------

Medium	Work In Progress	Bleachers			1/11/2017 1:52:59 PM				
--------	------------------	-----------	--	--	----------------------	--	--	--	--

Castillo, Carlos		Auxiliary Gym - Need to reroute cutoff switch (reset button) closer to wall where its easier access asp PM 166455				5/10/17 - Asp Cali request, change to Project			
------------------	--	---	--	--	--	---	--	--	--

170494					3/7/2017		69		\$0.00
--------	--	--	--	--	----------	--	----	--	--------

Medium	Work In Progress				3/7/2017 9:52:25 AM				
--------	------------------	--	--	--	---------------------	--	--	--	--

Castillo, Carlos		Interior and Exterior Lighting some are missing protective covers.							
------------------	--	--	--	--	--	--	--	--	--

Albert Vallejo

# 654 - Work Orders In Progress (Fiscal Year)

Selected Date Range for Request Dates: 7/1/2016 - 4/30/2017 Order By Location, Status

WOID	Building	Area	Deferred By	Until	Request Date	Target Comp Date	Days Aged	Labor Hours	Total Costs
Priority	Status	Area Number	Reason		Created Date/Time	Actual Comp Date			
Assigned To		Description				Action Taken			
Requester Name									
<b>Location: Santa Teresa HS</b>									
170513					3/7/2017		69		\$0.00
Medium	Work In Progress				3/7/2017 10:30:58 AM				
Castillo, Carlos		Make sure Electrical Panels are not unobstructed, properly labeled and in good condition and locked at all times especially in public hallways and rooms.							
Albert Vallejo									
170521					3/7/2017		69		\$0.00
Medium	Work In Progress				3/7/2017 10:45:27 AM				
Castillo, Carlos		Electrical wiring systems, exposed wiring or missing covers need to be replaced.							
Albert Vallejo									
171347					3/21/2017		55		\$0.00
Medium	Work In Progress				3/21/2017 9:30:44 AM				
Vallejo, Albert		Repair Dugout Roofs							
Albert Vallejo									
173124		Kitchen			4/24/2017		21		\$0.00
High	Work In Progress				4/24/2017 10:03:20 AM				
Medina, Eric		Check exhaust fan in hood area not working properly SNP Mgr. Olga B. (575) 589-5332							
Dino Facio									
173443		Kitchen			4/28/2017		17		\$0.00
High	Work In Progress				4/28/2017 1:01:34 PM				
Villalobos, David		Dishwasher machine not working properly will stop on its own SNP Mgr. Olga B. (575) 589-5332							
Dino Facio									
173440		Kitchen			4/28/2017		17		\$0.00
High	Work In Progress				4/28/2017 12:52:09 PM				
Medina, Eric		Exhaust Fan (Hood) not working properly SNP Mgr. Olga B. (575) 589-5332							
Dino Facio									
170979					3/14/2017		62		\$0.00
Medium	Work In Progress				3/14/2017 10:29:52 AM				
Herrera, Jessica		Annual Maintenance and Repair of Football Field and Track							
Jessica Herrera									

# 654 - Work Orders In Progress (Fiscal Year)

Selected Date Range for Request Dates: 7/1/2016 - 4/30/2017 Order By Location, Status

WOID	Building	Area	Deferred By	Until	Request Date	Target Comp Date	Days Aged	Labor Hours	Total Costs
Priority	Status	Area Number	Reason		Created Date/Time	Actual Comp Date			
Assigned To		Description				Action Taken			
Requester Name									
<b>Location: Santa Teresa HS</b>									
157625	Locker Room	Dressing Room			7/31/2016		288		\$0.00
Medium	Work In Progress	PE Locker			7/31/2016 7:23:31 PM				
Carbajal, Jimmy		Lay proper locker room flooring. Only concrete exists at this time..				1/17/17 - DUPLICATE FROM 157624? 1/17/17 - NO ACTION TAKEN 5/4/17 - reopened as per jimmy			
Nicholas Wohlgemuth									
171197	GYM (2009)	Gym			3/17/2017		59		\$0.00
Medium	Work In Progress				3/17/2017 10:52:20 AM				
Carbajal, Jimmy		gym floors to be resurfaced week of june 26							
Jesus Avila									
173564					4/30/2017	5/16/2017	15		\$0.00
Medium	Work In Progress				4/30/2017 12:46:00 AM				
Villalobos, Margret		Monthly - Santa Teresa HS Monthly Chiller Insp. - Refer to PM schedule details.				EM 5/3/17			
Margret Villalobos									
173491					4/30/2017		15		\$0.00
Medium	Work In Progress				4/30/2017 12:45:21 AM				
Villalobos, Jose		Monthly - UV-STH-0518 PM Service - Refer to PM schedule details.							
Margret Villalobos									
170974	Main Building	Exterior			3/14/2017		62		\$0.00
Medium	Work In Progress	marque on			3/14/2017 10:24:29 AM				
Ronquillo, Ruben		Marque was vandalized a report was made need to repair panel							
Lorraine Dominguez									
170502					3/7/2017		69		\$0.00
Medium	Work In Progress				3/7/2017 10:03:22 AM				
Hernandez, Carlos		Make sure Exit Signs are posted to ensure that exit routes are distinctly identified.							
Albert Vallejo									
170508					3/7/2017		69		\$0.00
Medium	Work In Progress				3/7/2017 10:10:45 AM				
Hernandez, Carlos		Postoccupancy signs in assembly areas.							
Albert Vallejo									
171054					3/15/2017		61		\$0.00
Medium	Work In Progress				3/15/2017 10:30:57 AM				
Vallejo, Albert		Repair Fire Magnets							
Albert Vallejo									

# 654 - Work Orders In Progress (Fiscal Year)

Selected Date Range for Request Dates: 7/1/2016 - 4/30/2017 Order By Location, Status

WOID	Building	Area	Deferred By	Until	Request Date	Target Comp Date	Days Aged	Labor Hours	Total Costs
Priority	Status	Area Number	Reason	Created Date/Time	Actual Comp Date	Action Taken			
Assigned To	Description								
Requester Name									
<b>Location:</b>		<b>Santa Teresa HS</b>							
173530					4/30/2017	5/21/2017	15		\$0.00
Medium	Work In Progress			4/30/2017 12:45:41 AM					
Medina, Eric	Monthly - Santa Teresa HS Fire Suppression Insp. - Refer to PM schedule details.								
Margret Villalobos									
172186					4/5/2017		40		\$0.00
Medium	Work In Progress			4/5/2017 1:37:13 PM					
Vallejo, Albert	canopy in café patio ripped to wind needs to be replaced								
Carlos Hernandez									
172122					4/4/2017		41		\$0.00
Medium	Work In Progress			4/4/2017 2:21:09 PM					
Villalobos, Jose	Need to repair "Blower" does not stay on								
	ATT: Joe Villalobos								
David Diaz									
167954		Custodial			1/26/2017		109		\$0.00
Medium	Work In Progress			1/26/2017 11:16:41 AM					
Villalobos, Jose	moving cart has a tubeless tire that needs to be replaced. several attempts were made to fill it up and the tire will not hold the air.								
Jesus Avila									
173052	Main Building	Parking Lot			4/21/2017		24		\$0.00
Medium	Work In Progress	100 airport road		4/21/2017 10:30:35 AM					
Ontiveros, Guadalupe	Portable Bleachers from Gadsden High School in need of being transported to Santa Teresa High School for Shattered Lives presentation								
Lorraine Dominguez									
168785	Main Building	Athletic Field			2/8/2017		96		\$0.00
Medium	Work In Progress	Baseball field		2/8/2017 10:08:23 AM					
Ontiveros, Guadalupe	Sand in baseball infield and some in outfield								
Lorraine Dominguez									
170562	Main Building	Athletic Field			3/7/2017		69		\$0.00
Medium	Work In Progress	Softball/baseball		3/7/2017 2:23:14 PM					
Ontiveros, Guadalupe	New sprinkler systems need to be done as they were taken out by new installation of backstops.								
Lorraine Dominguez									

# 654 - Work Orders In Progress (Fiscal Year)

Selected Date Range for Request Dates: 7/1/2016 - 4/30/2017 Order By Location, Status

WOID	Building	Area	Deferred By	Until	Request Date	Target Comp Date	Days Aged	Labor Hours	Total Costs
Priority	Status	Area Number	Reason	Created Date/Time	Actual Comp Date	Action Taken			
Assigned To	Description								
Requester Name									
<b>Location:</b>		<b>Santa Teresa HS</b>							
173403	Locker Room	Library			4/27/2017		18		\$0.00
Medium	Work In Progress	Library			4/27/2017 3:45:57 PM				
Lara, Ralph	Look in one of the doors in library does not work. Please see Emma for further direction.								
Lorraine Dominguez									
172957					4/20/2017		25		\$0.00
Medium	Work In Progress				4/20/2017 8:55:28 AM				
Castillo, Carlos	exhaust fan in welding shop keeps tripping								
Carlos Hernandez									
172959					4/20/2017		25		\$0.00
Medium	Work In Progress				4/20/2017 8:57:57 AM				
Castillo, Carlos	need new cord for table saw								
Carlos Hernandez									
171035					3/14/2017		62		\$0.00
Medium	Work In Progress				3/14/2017 4:00:32 PM				
Ontiveros, Guadalupe	need sand delivered for the baseball infield and tractors to work with. The baseball team will be out of town and off of the field the 15th - 17th.								
Rick Llanez									
173507					4/30/2017	5/21/2017	15		\$0.00
Medium	Work In Progress				4/30/2017 12:45:29 AM				
Medina, Eric	Monthly - Santa Teresa HS Range Hood Cleaning - Refer to PM schedule details.								
Margret Villalobos									
172792		Custodial			4/18/2017		27		\$0.00
Medium	Work In Progress				4/18/2017 10:04:22 AM				
Flores, Pete	Batteries on gator drain quickly. Posts have been cleaned and water is checked frequently. By midday it needs to be fully recharged for afternoon shift.								
Jesus Avila									
173294	Annex Building	Custodial			4/26/2017		19		\$0.00
Medium	Work In Progress	Vehicle #			4/26/2017 12:52:18 PM				
Flores, Pete	front passenger tire on S-10 losing air. Cant find nail or place where leaking. We've been putting air with Woodshop compressor.								
Jesus Avila									

# 654 - Work Orders In Progress (Fiscal Year)

Selected Date Range for Request Dates: 7/1/2016 - 4/30/2017 Order By Location, Status

WOID	Building	Area	Deferred By	Until	Request Date	Target Comp Date	Days Aged	Labor Hours	Total Costs
Priority	Status	Area Number	Reason		Created Date/Time	Actual Comp Date			
Assigned To		Description				Action Taken			
Requester Name									
<b>Location: Santa Teresa HS</b>									
168385					2/2/2017		102		\$0.00
Medium	Work In Progress				2/2/2017 3:34:59 PM				
Ontiveros, Joe		Washer and Dryer are not working properly. Washer does not empty water as it is suppose to. Dry is leaving close wet doesn't dry properly.							
David Diaz									
170743					3/9/2017		67		\$0.00
Medium	Work In Progress				3/9/2017 3:04:49 PM				
Ontiveros, Joe		Need to order Tips for new "GORLITZ" sewer line. C 19 3/4" X 100'							
David Diaz									
173274	Gymnasium	Gym			4/26/2017		19		\$0.00
Medium	Work In Progress				4/26/2017 4:56:01 AM				
Castillo, Carlos		Small bleacher in old gym does not open.							
Jesus Avila									
<b>Count: 38 Work Orders</b>			<b>Avg. Age of WO's</b>	<b>64</b>		<b>Total for Santa Teresa HS</b>	<b>0</b>		<b>\$0.00</b>



# 654 - Work Orders In Progress (Fiscal Year)

Selected Date Range for Request Dates: 7/1/2016 - 4/30/2017 Order By Location, Status

WOID	Building	Area	Deferred By	Until	Request Date	Target Comp Date	Days Aged	Labor Hours	Total Costs
Priority	Status	Area Number	Reason		Created Date/Time	Actual Comp Date			
Assigned To		Description				Action Taken			
Requester Name									
<b>Location: Santa Teresa MS</b>									
172545					4/11/2017		34		\$0.00
Medium	Work In Progress				4/11/2017 2:20:05 PM				
Ontiveros, Joe		South bldg center girls restroom lower level needs plumbing remodel. Attn: Joe O.							
Jaime Mijarez									
166939					1/9/2017		126		\$0.00
Medium	Work In Progress				1/9/2017 2:25:02 PM				
Ontiveros, Joe		Drain in mechanical room by cafeteria is clogged.							
Jaime Mijarez									
171423	South Building	Library			3/22/2017		54		\$0.00
Medium	Work In Progress				3/22/2017 7:39:24 AM				
Ontiveros, Joe		Replace old water faucets with new ones in boys and girls restroom library area thanks...							
Ismael Rodriguez									
171204					3/17/2017		59		\$0.00
Medium	Work In Progress				3/17/2017 12:43:49 PM				
Ontiveros, Joe		South bldg lower level center boys restroom. Please replace the old faucet and old sink if possible. I had to shut off the water.							
Jaime Mijarez									
173508					4/30/2017	5/21/2017	15		\$0.00
Medium	Work In Progress				4/30/2017 12:45:30 AM				
Medina, Eric		Monthly - Santa Teresa MS Range Hood Cleaning - Refer to PM schedule details.							
Margret Villalobos									
171186	North Building	Exterior			3/17/2017		59		\$0.00
Medium	Work In Progress	CAMPUS-			3/17/2017 9:05:59 AM				
Ontiveros, Guadalupe		PLEASE TRIM INFECTED BRANCES FROM TREES. NEED A LIFT/BUCKET--- SEE JULIO ALVARADO							
Laura Parra									
172944		Custodial			4/19/2017		26		\$0.00
Medium	Work In Progress				4/19/2017 4:03:58 PM				
,		Needs an auto scrubber to scrub hallways and cafeteria							
Jimmy Carbajal									

# 654 - Work Orders In Progress (Fiscal Year)

Selected Date Range for Request Dates: 7/1/2016 - 4/30/2017 Order By Location, Status

WOID	Building	Area	Deferred By	Until	Request Date	Target Comp Date	Days Aged	Labor Hours	Total Costs
Priority	Status	Area Number	Reason		Created Date/Time	Actual Comp Date			
Assigned To		Description				Action Taken			
Requester Name									
<b>Location: Santa Teresa MS</b>									
170431					3/6/2017		70		\$0.00
Medium	Work In Progress				3/6/2017 3:46:07 PM				
Ontiveros, Guadalupe		Please verify function of irrigation system and get quote for expansion.							
Albert Vallejo									
169491	Gym (1997)				2/22/2017		82		\$0.00
Medium	Work In Progress				2/22/2017 8:31:16 AM				
Lara, Ralph		Girls locker room- restroom privacy stalls have not latch/lock							
Alfredo Holguin									
168959	North Building	Custodial			2/10/2017		94		\$0.00
Medium	Work In Progress				2/10/2017 10:15:40 AM				
Lara, Ralph		Need a key for teacher to open classroom #21.							
Ismael Rodriguez									
171184	North Building	Office			3/17/2017		59		\$0.00
Medium	Work In Progress	OUTDOOR			3/17/2017 9:03:15 AM				
Ontiveros, Guadalupe		REMOVE 5 COTTONWOOD TREES FROM THE FRONT OF THE SCHOOL. THEY ARE DISEASED MISTLETOE. PLEASE SEE MR. POKLUDA							
Laura Parra									
173451	South Building	Classroom			4/28/2017		17		\$0.00
Medium	Work In Progress	32-B- GRISSOM			4/28/2017 2:57:32 PM				
Lara, Ralph		THIRD REQUEST-- NEED LOCK FOR FILING CABINET. CONFIDENTIAL INFORMATION IS FILED HERE							
Laura Parra									
172032	South Building	Classroom			4/3/2017		42		\$0.00
Medium	Work In Progress	35 GRISSOM			4/3/2017 11:56:25 AM				
Lara, Ralph		SECOND REQUEST-- Please install lock in filing cabinet. Important documents and items need to be locked up.							
Laura Parra									
168627	South Building	Classroom			2/6/2017		98		\$0.00
Medium	Work In Progress	32B- GRISSOM			2/6/2017 8:56:08 AM				
Lara, Ralph		NEED LOCK AND KEY FOR TWO FILING CABINETS-- SEE MS GRISSOM							
Laura Parra									

# 654 - Work Orders In Progress (Fiscal Year)

Selected Date Range for Request Dates: 7/1/2016 - 4/30/2017 Order By Location, Status

WOID	Building	Area	Deferred By	Until	Request Date	Target Comp Date	Days Aged	Labor Hours	Total Costs
Priority	Status	Area Number	Reason		Created Date/Time	Actual Comp Date			
Assigned To		Description				Action Taken			
Requester Name									

Location: Santa Teresa MS

167992 1/26/2017 109 \$0.00

Medium Work In Progress 1/26/2017 3:43:51 PM

Vallejo, Albert  
 There is an unsafe step on walkway in front of last set of steps going down from South bldg to Gym. On Tuesday 24th Mr. Wells (Assistant Principal) was walking to the gym and fell down cause he didn't see the step. Mrs Lovelace would like to have it removed and also had me note down all damaged unsafe cement walkways around school so we can have them replaced. Please see me Jaime (Maintenance) so I can show you the areas.

Jaime Mijarez

170808 Library Library 3/10/2017 66 \$0.00

Medium Work In Progress LIBRARY MS 3/10/2017 10:52:22 AM

Lara, Ralph  
 DOOR IS HANGING FROM HINGE. PROBLEM HAS BEEN LOOKED AT BUT NOT REPAIRED. THIS IS A SAFETY ISSUE.

Laura Parra

173663 4/30/2017 5/6/2017 15 \$0.00

Medium Work In Progress 4/30/2017 12:46:50 AM

Mijarez, Jaime  
 Monthly - Santa Teresa MS Monthly FE Inspection - Refer to PM schedule details.

Margret Villalobos

169666 2/23/2017 81 \$0.00

Medium Work In Progress 2/23/2017 3:53:03 PM

Mijarez, Jaime  
 2/23/2017  
 .50 email/get materials.  
 7.25 kitchen heat pump. w/o 167305 P.  
 .25 enter log.  
 .75 total hours.

Jaime Mijarez

171510 Gym (1997) Gym 3/23/2017 53 \$0.00

Medium Work In Progress 3/23/2017 11:24:12 AM

Carbajal, Jimmy  
 Resurface Gym floor on 7-17-17 thru 7-21-17 thank you..

Ismael Rodriguez

169984 North Building Portables 3/1/2017 75 \$0.00

Medium Work In Progress P2-WINTERS 3/1/2017 11:31:20 AM

Mijarez, Jaime  
 INSTALL PULLDOWN SCREEN -- SEE MR WINTERS OR MS RUIZ FOR LOCATION

Laura Parra

5/15/2017 3:58:48 PM

# 654 - Work Orders In Progress (Fiscal Year)

Selected Date Range for Request Dates: 7/1/2016 - 4/30/2017 Order By Location, Status

WOID	Building	Area	Deferred By	Until	Request Date	Target Comp Date	Days Aged	Labor Hours	Total Costs
Priority	Status	Area Number	Reason		Created Date/Time	Actual Comp Date			
Assigned To		Description				Action Taken			
Requester Name									
<b>Location: Santa Teresa MS</b>									
173615					4/30/2017	5/31/2017	15		\$0.00
Medium	Work In Progress				4/30/2017 12:46:26 AM				
Mijarez, Jaime		Monthly - Santa Teresa MS Bleacher Inspection - Refer to PM schedule details.							
Margret Villalobos									
173616					4/30/2017		15		\$0.00
Medium	Work In Progress				4/30/2017 12:46:27 AM				
Mijarez, Jaime		Monthly - Santa Teresa MS -Clothes Dryer (Monthly) - Refer to PM schedule details.							
Margret Villalobos									
173617					4/30/2017	5/8/2017	15		\$0.00
Medium	Work In Progress				4/30/2017 12:46:27 AM				
Mijarez, Jaime		Monthly - Santa Teresa MS Exit Sign Insp: Monthly - Refer to PM schedule details.							
Margret Villalobos									
173618					4/30/2017	5/8/2017	15		\$0.00
Medium	Work In Progress				4/30/2017 12:46:28 AM				
Mijarez, Jaime		Monthly - Santa Teresa MS Emer Light Test: Monthly - Refer to PM schedule details.							
Margret Villalobos									
173531					4/30/2017	5/21/2017	15		\$0.00
Medium	Work In Progress				4/30/2017 12:45:41 AM				
Medina, Eric		Monthly - Santa Teresa MS Fire Suppression Insp. - Refer to PM schedule details.							
Margret Villalobos									
170907	South Building	Library			3/13/2017		63		\$0.00
Medium	Work In Progress				3/13/2017 1:21:40 PM				
Carbajal, Jimmy		please quote on replacing carpet, a.s.a.p.							
Jimmy Carbajal									
170453					3/7/2017		69		\$0.00
Medium	Work In Progress				3/7/2017 7:51:14 AM				
Mijarez, Jaime		Postoccupancy signs in assembly areas.							
Albert Vallejo									

# 654 - Work Orders In Progress (Fiscal Year)

Selected Date Range for Request Dates: 7/1/2016 - 4/30/2017 Order By Location, Status

WOID	Building	Area	Deferred By	Until	Request Date	Target Comp Date	Days Aged	Labor Hours	Total Costs
Priority	Status	Area Number	Reason	Created Date/Time	Actual Comp Date	Action Taken			
Assigned To	Description								
Requester Name									
<b>Location: Santa Teresa MS</b>									
172459					4/10/2017		35		\$0.00
Medium	Work In Progress			4/10/2017 10:49:10 AM					
Ontiveros, Guadalupe	Attn: Albert Vallejo I don't if it is in the process , but I inspected the fence by Mcnutt road behind Rafa Lara's mobile home and the fence side facing the cemetery. There is a lot of visible erosion that is causing the fence to collapse especially the side that is facing the cemetery and is on the arroyo. Hopefully the fence can be rerouted where the arroyo runs through to prevent further damage in the future. Also there are areas around the campus that the sand has gotten so high that the students do not need a lot of afford to jump over. Thanks.								
Jaime Mijarez									
160813					9/14/2016		243		\$0.00
Medium	Work In Progress			9/14/2016 10:15:05 AM					
Mijarez, Jaime	SIDING IN WASH ROOM IS FALLING COMING UNDONE. SNP MANAGER GESSICA M. 589.9836		Asp report 1/13/17 - Pending will coordinate w/Manager						
Maritza Gonzalez									
163082					10/20/2016		207		\$0.00
Medium	Work In Progress			10/20/2016 8:34:21 AM					
Mijarez, Jaime	KITCHEN BATHROOM - MOLD UNDER BASEBOARD, CRACKED WALLS.		Asp report 1/13/17 - Pending and ordered materials will coordinate w/Manager						
Maritza Gonzalez									
156776	North Building	Classroom			7/20/2016		299		\$0.00
Medium	Work In Progress	20-Hernandez		7/20/2016 3:23:07 PM					
Lara, Ralph	DOOR TO COUNTER SCIENCE ROOM IS BROKEN- REPLACE OR REPAIR. NEEDED TO LOCK UP SCIENCE EQUIPMENT		2/2/17 - Rafa will verify if door was repaired.						
Laura Parra									
172822	North Building			7/28/2017	4/18/2017		27		\$0.00
Medium	Work In Progress			4/18/2017 3:23:41 PM					
Vallejo, Albert	Upper level Staff Restroom-Open Doorway to classroom on east side. Work needs to be complete by start of classes in fall for Sped Structured Communications Class		172824						
Alfredo Holguin									
160815					9/14/2016		243		\$0.00
Medium	Work In Progress			9/14/2016 10:18:14 AM					
Medina, Eric	3 COMPARTMENT SINK NEEDS NEW PLUGS. SNP MANAGER GESSICA M. 589.9836								
Maritza Gonzalez									

# 654 - Work Orders In Progress (Fiscal Year)

Selected Date Range for Request Dates: 7/1/2016 - 4/30/2017 Order By Location, Status

WOID	Building	Area	Deferred By	Until	Request Date	Target Comp Date	Days Aged	Labor Hours	Total Costs
Priority	Status	Area Number	Reason	Created Date/Time	Actual Comp Date	Action Taken			
Assigned To	Description								
Requester Name									
<b>Location: Santa Teresa MS</b>									
172080		Kitchen			4/4/2017		41		\$0.00
High	Work In Progress			4/4/2017 7:28:58 AM					
Medina, Eric	Milk cooler down not working SNP Mgr. Gessica B. (575) 589-9836								
Dino Facio									
170462					3/7/2017		69		\$0.00
Medium	Work In Progress			3/7/2017 8:09:45 AM					
Rodriguez, Ismael	Storage Areas - need to be cleaned and not cluttered, need sufficient clearance to ceiling or sprinkler heads.								
Albert Vallejo									
160809					9/14/2016		243		\$0.00
Medium	Work In Progress			9/14/2016 10:12:04 AM					
Mijarez, Jaime	INCOMPLETE PAINT JOB ON DOORS, NOT ALL DOORS ARE PAINTED. SNP MANAGER GESSICA M. 589.9836		Asp report 1/13/17 - Pending will coordinate w/Manager						
Maritza Gonzalez									
165832					12/7/2016		159		\$0.00
Medium	Work In Progress			12/7/2016 3:57:05 PM					
Lara, Ralph	Attn: Ralph Lara Gym boys locker restroom partition door needs to be replaced as soon as possible. Mr. Wells will have parents of student pay for the damage. Please contact him so that we can take care of this vandalism.		Asp report 1/13/17 - Provided price quote to Jamie, Bldg Mechanic						
Jaime Mijarez									
170456					3/7/2017		69		\$0.00
Medium	Work In Progress			3/7/2017 8:02:47 AM					
Castillo, Carlos	Some of the light fixtures were broken, lighting throughout site needs to be inspected and repaired to ensure proper lighting.								
Albert Vallejo									
159403	North Building	Kitchen			8/24/2016		264		\$0.00
Medium	Work In Progress			8/24/2016 2:32:25 PM					
Ontiveros, Joe	PUMP TO RAYPACK IS LEAKING AND NEEDS TO BE REPLACED		Asp report 1/13/17 - Need to coordinate when school is out.						
Manuel Prospero									
170464					3/7/2017		69		\$0.00
Medium	Work In Progress			3/7/2017 8:21:03 AM					
Castillo, Carlos	Exterior electrical outlets/switches missing their waterproof caps.								
Albert Vallejo									

# 654 - Work Orders In Progress (Fiscal Year)

Selected Date Range for Request Dates: 7/1/2016 - 4/30/2017 Order By Location, Status

WOID	Building	Area	Deferred By	Until	Request Date	Target Comp Date	Days Aged	Labor Hours	Total Costs
Priority	Status	Area Number	Reason		Created Date/Time	Actual Comp Date			
Assigned To		Description				Action Taken			
Requester Name									
<b>Location:</b>		<b>Santa Teresa MS</b>							
170980	Library				3/14/2017		62		\$0.00
Medium	Work In Progress				3/14/2017 10:31:48 AM				
Castillo, Carlos		Library - Replace light fixtures with LED lamps (safety issue)				5/10/17 - Asp Cali request, change to Project			
Jessica Herrera						3/22/17 -Reassign to C. Castillo. Warehouse is already working on getting lights.			
<b>Count: 41 Work Orders</b>		<b>Avg. Age of WO's</b>	<b>85</b>			<b>Total for Santa Teresa MS</b>	<b>0</b>		<b>\$0.00</b>

# 654 - Work Orders In Progress (Fiscal Year)

Selected Date Range for Request Dates: 7/1/2016 - 4/30/2017 Order By Location, Status

WOID	Building	Area	Deferred By	Until	Request Date	Target Comp Date	Days Aged	Labor Hours	Total Costs
Priority	Status	Area Number	Reason	Created Date/Time	Actual Comp Date	Action Taken			
Assigned To	Description								
Requester Name									
<b>Location:</b>		<b>Sunland Park ES</b>							
173355					4/27/2017		18		\$0.00
Medium	Work In Progress			4/27/2017 9:33:09 AM					
Castillo, Carlos	We need to have the Scissor Lifter here if possible May 18 or 19, and then also here on May 26. If these days are not possible if we can have it here any day during the first two weeks of May and also for May 26. Thank you!								
Angie Flores									
173371		Kitchen			4/27/2017		18		\$0.00
High	Work In Progress			4/27/2017 10:49:10 AM					
Villalobos, David	Disposal not working properly SNP Mgr. Ignacia C. (575) 589-2545								
Dino Facio									
160797		Kitchen			9/14/2016		243		\$0.00
Medium	Work In Progress			9/14/2016 9:12:23 AM					
Prospero, Manuel	ASP ALBERT, ORDER FLY BLOWER AND INSTALL AT BACK DOOR TO KITCHEN. ONCE IT'S INSTALLED GENERATE A WORK ORDER FOR ELECTRICIAN TO RUN POWER AND INSTALL SWITCH. SNP MANAGER IGNACIA C.589-2545								
Asp report 1/13/17 - route to Electrician									
Maritza Gonzalez									
167040		Classroom			1/10/2017		125		\$0.00
Medium	Work In Progress			1/10/2017 2:46:10 PM					
Prospero, Manuel	I NEED AIR FILTERS FOR CLASSROOMS ,OFFICE AND KITCHEN HEATERS. 20X20X1 20X22X1 20X30X2 16X25X2 20X25X1 20X25X2. 5 BOXES EACH.								
Manuel Prospero									
165936	Main Building	Classroom			12/9/2016		157		\$0.00
Medium	Work In Progress			12/9/2016 12:46:23 PM					
Prospero, Manuel	12/9/16. HAVIN TROUBLE SHOOTER HEATER ROOM 40.								
Manuel Prospero									
165813		Gym			12/7/2016		159		\$0.00
Medium	Work In Progress	Gym		12/7/2016 3:48:17 PM					
Prospero, Manuel	Need 2 risers set up for board meeting in front of the coaches office by the outside door. Need them on Thursday 12/8 during set up of board meeting.								
Angie Flores									



# 654 - Work Orders In Progress (Fiscal Year)

Selected Date Range for Request Dates: 7/1/2016 - 4/30/2017 Order By Location, Status

WOID	Building	Area	Deferred By	Until	Request Date	Target Comp Date	Days Aged	Labor Hours	Total Costs
Priority	Status	Area Number	Reason		Created Date/Time	Actual Comp Date			
Assigned To		Description				Action Taken			
Requester Name									
<b>Location: Sunland Park ES</b>									
165817		Gym			12/7/2016		159		\$0.00
Medium	Work In Progress	Gym			12/7/2016 3:49:52 PM				
Prospero, Manuel		Need all risers set up in front of the stage. Need set up on Tuesday Dec 13th by 12 pm. They can be taken down on Wed Dec 14th after concert.							
Angie Flores									
163093	Main Building	Restroom			10/20/2016		207		\$0.00
Medium	Work In Progress				10/20/2016 12:17:44				
Prospero, Manuel		10/20/16. REQUESTING A NEW SEAT FOR THE TOILET IN ROOM 38 THANKS.							
Manuel Prospero									
173532					4/30/2017	5/21/2017	15		\$0.00
Medium	Work In Progress				4/30/2017 12:45:42 AM				
Medina, Eric		Monthly - Sunland Park ES Fire Suppression Insp. - Refer to PM schedule details.							
Margret Villalobos									
173650					4/30/2017	5/6/2017	15		\$0.00
Medium	Work In Progress				4/30/2017 12:46:43 AM				
Prospero, Manuel		Monthly - Sunland Park ES Monthly FE Inspection - Refer to PM schedule details.							
Margret Villalobos									
164530					11/9/2016		187		\$0.00
Medium	Work In Progress				11/9/2016 3:45:17 PM				
Prospero, Manuel		11/9/16. STARTED WATER HEATERS FOR WINTER STATION.							
Manuel Prospero									
166838					1/6/2017		129		\$0.00
Medium	Work In Progress				1/6/2017 3:47:01 PM				
Prospero, Manuel		1/6/17. .5HR CHECK E MAIL. 7HRS WO 166138. .5HR ENTER LOG.				1/6/17			
Manuel Prospero									

# 654 - Work Orders In Progress (Fiscal Year)

Selected Date Range for Request Dates: 7/1/2016 - 4/30/2017 Order By Location, Status

WOID	Building	Area	Deferred By	Until	Request Date	Target Comp Date	Days Aged	Labor Hours	Total Costs
Priority	Status	Area Number	Reason		Created Date/Time	Actual Comp Date			
Assigned To		Description				Action Taken			
Requester Name									

Location: Sunland Park ES

173356 4/27/2017 18 \$0.00

Medium Work In Progress Ramp in the 4/27/2017 9:36:04 AM

Prospero, Manuel  
 outside in the parent drop off a parent approached me with a concern. Parent brought up to my attention the tiles on the cement as we go up the ramp towards the front entrance are loose. Parent said it is dangerous and someone can tumble causing an injury. He would like to know if something can be done to fix the problem and avoid an accident. I thank the parent to bring it up to my attention and we will work on it asap.  
 Thanks

Angie Flores

172902 4/19/2017 26 \$0.00

Medium Work In Progress 4/19/2017 2:47:06 PM

Prospero, Manuel  
 4/19/17.  
 we need rafa to fixed library doors and adjusted door closres.

Manuel Prospero

172895 4/19/2017 26 \$0.00

Medium Work In Progress 4/19/2017 1:43:07 PM

Prospero, Manuel  
 4/19/17.  
 We need assistance with a Clogged Lavatory in boys rest room.

Manuel Prospero

166812 Main Building Custodial 1/6/2017 129 \$0.00

Medium Work In Progress 1/6/2017 2:01:38 PM

Prospero, Manuel  
 1/6/17.  
 HAVIN PROBLEMS MOP SINK SWER.

Manuel Prospero

173062 4/21/2017 24 \$0.00

Medium Work In Progress Area next to the 4/21/2017 1:56:11 PM

Ontiveros, Guadalupe  
 Please remove tree that is dead and dry next to the office.

Angie Flores

163197 Parking Lot 10/21/2016 206 \$0.00

Medium Work In Progress 10/21/2016 3:40:43 PM

Prospero, Manuel  
 10/21/16 NEED PAINT PARKING LOT LINES .  
 RED , WITE, YELLOW AND BLUE .5 GALLS EACH.

Manuel Prospero

# 654 - Work Orders In Progress (Fiscal Year)

Selected Date Range for Request Dates: 7/1/2016 - 4/30/2017 Order By Location, Status

WOID	Building	Area	Deferred By	Until	Request Date	Target Comp Date	Days Aged	Labor Hours	Total Costs
Priority	Status	Area Number	Reason		Created Date/Time	Actual Comp Date			
Assigned To		Description				Action Taken			
Requester Name									

**Location: Sunland Park ES**

170649		Hallway/Corridor			3/8/2017		68		\$0.00
--------	--	------------------	--	--	----------	--	----	--	--------

Medium	Work In Progress				3/8/2017 1:09:39 PM				
--------	------------------	--	--	--	---------------------	--	--	--	--

Prospero, Manuel		Please paint the remaining hallways - Summer Project							
------------------	--	--	--	--	--	--	--	--	--

Angie Flores

170650		Hallway/Corridor			3/8/2017		68		\$0.00
--------	--	------------------	--	--	----------	--	----	--	--------

Medium	Work In Progress				3/8/2017 1:11:01 PM				
--------	------------------	--	--	--	---------------------	--	--	--	--

Prospero, Manuel		Please paint the area of the back entrance where the water fountain is at, between the cafeteria and the gym.							
------------------	--	---	--	--	--	--	--	--	--

Angie Flores

170651		Office			3/8/2017		68		\$0.00
--------	--	--------	--	--	----------	--	----	--	--------

Medium	Work In Progress				3/8/2017 1:12:14 PM				
--------	------------------	--	--	--	---------------------	--	--	--	--

Prospero, Manuel		Please paint principals office							
------------------	--	--------------------------------	--	--	--	--	--	--	--

Angie Flores

170648		Office			3/8/2017		68		\$0.00
--------	--	--------	--	--	----------	--	----	--	--------

Medium	Work In Progress				3/8/2017 1:08:57 PM				
--------	------------------	--	--	--	---------------------	--	--	--	--

Prospero, Manuel		Please paint the main office - Summer Project							
------------------	--	---	--	--	--	--	--	--	--

Angie Flores

169836					2/28/2017	3/31/2017	76		\$0.00
--------	--	--	--	--	-----------	-----------	----	--	--------

Medium	Work In Progress				2/28/2017 12:59:25 AM				
--------	------------------	--	--	--	-----------------------	--	--	--	--

Prospero, Manuel		Yearly - Sunland Park ES C-11 Evap Coolers Yearly - Refer to PM schedule details.							
------------------	--	---	--	--	--	--	--	--	--

Margret Villalobos

169858					2/28/2017		76		\$0.00
--------	--	--	--	--	-----------	--	----	--	--------

Medium	Work In Progress				2/28/2017 12:59:43 AM				
--------	------------------	--	--	--	-----------------------	--	--	--	--

Prospero, Manuel		Monthly - Sunland Park ES A-16 Fan Exh Semiannual - Refer to PM schedule details.							
------------------	--	---	--	--	--	--	--	--	--

Margret Villalobos

170235					3/5/2017	3/21/2017	71		\$0.00
--------	--	--	--	--	----------	-----------	----	--	--------

Medium	Work In Progress				3/5/2017 12:45:38 AM				
--------	------------------	--	--	--	----------------------	--	--	--	--

Prospero, Manuel		Monthly - Sunland Park ES A-1 Wall Ref Semiannual - Refer to PM schedule details.							
------------------	--	---	--	--	--	--	--	--	--

Margret Villalobos

170223					3/5/2017		71		\$0.00
--------	--	--	--	--	----------	--	----	--	--------

Medium	Work In Progress				3/5/2017 12:45:28 AM				
--------	------------------	--	--	--	----------------------	--	--	--	--

Prospero, Manuel		Yearly - Sunland Park ES A-10 HP Rooftop Yearly - Refer to PM schedule details.							
------------------	--	---	--	--	--	--	--	--	--

Margret Villalobos

5/15/2017 3:58:48 PM

# 654 - Work Orders In Progress (Fiscal Year)

Selected Date Range for Request Dates: 7/1/2016 - 4/30/2017 Order By Location, Status

WOID	Building	Area	Deferred By	Until	Request Date	Target Comp Date	Days Aged	Labor Hours	Total Costs
Priority	Status	Area Number	Reason		Created Date/Time	Actual Comp Date			
Assigned To		Description				Action Taken			
Requester Name									
<b>Location: Sunland Park ES</b>									
170422					3/6/2017		70		\$0.00
Medium	Work In Progress				3/6/2017 3:43:57 PM				
Ontiveros, Guadalupe		Remove dead trees. See Albert							
Albert Vallejo									
171853					4/2/2017	4/10/2017	43		\$0.00
Medium	Work In Progress				4/2/2017 12:50:58 AM				
Prospero, Manuel		Monthly - Sunland Park ES Roof Inspection - Refer to PM schedule details.							
Margret Villalobos									
173509					4/30/2017	5/21/2017	15		\$0.00
Medium	Work In Progress				4/30/2017 12:45:30 AM				
Medina, Eric		Monthly - Sunland Park ES Range Hood Cleaning - Refer to PM schedule details.							
Margret Villalobos									
173293	Main Building	Custodial			4/26/2017		19		\$0.00
Medium	Work In Progress				4/26/2017 12:30:51 PM				
Villalobos, Jose		good afternoon sir if you could please check out our wet and dry here at sunland park Elem water not being pick up thank you.							
Jesus Lucero									
163692	Main Building	Office			10/31/2016		196		\$0.00
Medium	Work In Progress				10/31/2016 8:46:02 AM				
Prospero, Manuel		requesting two new signs for the main entrance that read ( Main Entrance) that would be use for new entrance in building thanks.							
Manuel Prospero									
<b>Count: 31 Work Orders</b>			<b>Avg. Age of WO's</b>	<b>89</b>		<b>Total for Sunland Park ES</b>	<b>0</b>		<b>\$0.00</b>

# 654 - Work Orders In Progress (Fiscal Year)

Selected Date Range for Request Dates: 7/1/2016 - 4/30/2017 Order By Location, Status

WOID	Building	Area	Deferred By	Until	Request Date	Target Comp Date	Days Aged	Labor Hours	Total Costs
Priority	Status	Area Number	Reason		Created Date/Time	Actual Comp Date			
Assigned To		Description				Action Taken			
Requester Name									
<b>Location: Sunrise ES</b>									
172034					4/3/2017		42		\$0.00
Medium	Work In Progress				4/3/2017 1:50:32 PM				
Tellez, Hector		need 100' ft of wind screen fence to keep wood chips in yard.							
Hector Tellez									
172131					4/4/2017		41		\$0.00
Medium	Work In Progress				4/4/2017 3:23:10 PM				
Gonzalez, Salvador		need front north gate welded guide wheel keeps slipping off							
Hector Tellez									
173639					4/30/2017		15		\$0.00
Medium	Work In Progress				4/30/2017 12:46:38 AM				
Apodaca, Mario		Monthly - Sunrise ES - Lift Station Inspection - Refer to PM schedule details.							
Margret Villalobos									
173510					4/30/2017	5/21/2017	15		\$0.00
Medium	Work In Progress				4/30/2017 12:45:31 AM				
Medina, Eric		Monthly - Sunrise ES Range Hood Cleaning - Refer to PM schedule details.							
Margret Villalobos									
172947		Custodial			4/19/2017		26		\$0.00
Medium	Work In Progress				4/19/2017 4:07:52 PM				
,		need an auto scrubber to scrub hallways and cafeteria							
Jimmy Carbajal									
170732					3/9/2017		67		\$0.00
Medium	Work In Progress				3/9/2017 1:10:21 PM				
Ontiveros, Guadalupe		atten, Lupe...SRE needs a booster pump for irrigation on soccer/playing field...it is 115/230 volt pump							
Hector Tellez									
166924					1/9/2017		126		\$0.00
Medium	Work In Progress				1/9/2017 10:54:00 AM				
Tellez, Hector		missing bolts n nut for structure playground ,climbing and for the slides							
Hector Tellez									

# 654 - Work Orders In Progress (Fiscal Year)

Selected Date Range for Request Dates: 7/1/2016 - 4/30/2017 Order By Location, Status

WOID	Building	Area	Deferred By	Until	Request Date	Target Comp Date	Days Aged	Labor Hours	Total Costs
Priority	Status	Area Number	Reason	Created Date/Time	Actual Comp Date	Action Taken			
Assigned To	Description								
Requester Name									
<b>Location:</b>		<b>Sunrise ES</b>							
173585					4/30/2017	5/8/2017	15		\$0.00
Medium	Work In Progress			4/30/2017 12:46:11 AM					
Tellez, Hector	Monthly - Sunrise ES Emer. Light Test: Monthly - Refer to PM schedule details.								
Margret Villalobos									
168342					2/2/2017		102		\$0.00
Medium	Work In Progress			2/2/2017 7:49:03 AM					
Tellez, Hector	need motor for clock at CHS								
Hector Tellez									
172703					4/13/2017		32		\$0.00
Medium	Work In Progress			4/13/2017 3:28:20 PM					
Tellez, Hector	Need swing brackets for playground at SRE								
Hector Tellez									
172019					4/3/2017		42		\$0.00
Medium	Work In Progress			4/3/2017 9:51:23 AM					
Tellez, Hector	need 50 ft. hose with reel on wheels and hedge clippers...								
Hector Tellez									
173533					4/30/2017	5/21/2017	15		\$0.00
Medium	Work In Progress			4/30/2017 12:45:43 AM					
Medina, Eric	Monthly - Sunrise ES Fire Suppression Insp. - Refer to PM schedule details.								
Margret Villalobos									
171436		Kitchen			3/22/2017		54		\$0.00
High	Work In Progress			3/22/2017 9:36:25 AM					
Medina, Eric	Assessment on walk in freezer and refrigerator floors (replacement) SNP Mgr. Glenda G. (575) 824-3194								
Dino Facio									
172017		Kitchen			4/3/2017		42		\$0.00
High	Work In Progress			4/3/2017 9:29:06 AM					
Tellez, Hector	Need Electrical Disconnect replace on freezer (bad connection) SNP Mgr. Glenda G. (575) 824-3194								
Dino Facio									
<b>Count: 14 Work Orders</b>			<b>Avg. Age of WO's</b>	<b>45</b>			<b>Total for Sunrise ES</b>	<b>0</b>	<b>\$0.00</b>

# 654 - Work Orders In Progress (Fiscal Year)

Selected Date Range for Request Dates: 7/1/2016 - 4/30/2017 Order By Location, Status

WOID	Building	Area	Deferred By	Until	Request Date	Target Comp Date	Days Aged	Labor Hours	Total Costs
Priority	Status	Area Number	Reason		Created Date/Time	Actual Comp Date			
Assigned To		Description				Action Taken			
Requester Name									
<b>Location: Vado ES</b>									
171829					4/2/2017	4/23/2017	43		\$0.00
Medium	Work In Progress				4/2/2017 12:50:45 AM				
Medina, Eric		Monthly - Vado ES F-39 Kitchen Exh Unit Semiannual - Refer to PM schedule details.							
Margret Villalobos									
164374					11/7/2016		189		\$0.00
Medium	Work In Progress				11/7/2016 3:25:37 PM				
Medina, Eric		SLICER IS NOT WORKING. SNP MANAGER ELIZABETH M. 233.2945							
Maritza Gonzalez									
169152		Kitchen			2/14/2017		90		\$0.00
Medium	Work In Progress				2/14/2017 2:51:56 PM				
Villalobos, David		there is a small water leak behind the ice machine. it appears to be coming from an elbow in the condensate line				Reassigned WO to David Villalobos			
Alfredo Holguin									
169154		Kitchen			2/14/2017		90		\$0.00
Medium	Work In Progress				2/14/2017 2:54:05 PM				
Villalobos, David		the garbage disposal is missing the rubber splash guard				Reassigned WO to David Villalobos			
Alfredo Holguin									
165228					11/30/2016		166		\$0.00
Medium	Work In Progress				11/30/2016 8:42:21 AM				
Gonzalez, Salvador		need 5 post and 4 31 ft. long of chain to block off front part of entranc				Asp report 1/13/17 - Pending			
Danny Miranda									
172883	Main Building	Custodial			4/19/2017		26		\$0.00
Medium	Work In Progress				4/19/2017 10:08:59 AM				
Villalobos, Jose		Need 2 roller brushes for vacuum cleaners. Thank you !							
Armando Diaz									
156593					7/18/2016		301		\$0.00
Medium	Work In Progress				7/18/2016 8:57:55 AM				
Carbajal, Jimmy		need to replace carpet in principals office and repair carpet strips in front entrance and by office entrance were door was removed				1/17/16 - PENDING PRICE QUOTE ASP JIMMY			
Danny Miranda									

# 654 - Work Orders In Progress (Fiscal Year)

Selected Date Range for Request Dates: 7/1/2016 - 4/30/2017 Order By Location, Status

WOID	Building	Area	Deferred By	Until	Request Date	Target Comp Date	Days Aged	Labor Hours	Total Costs
Priority	Status	Area Number	Reason	Created Date/Time	Actual Comp Date	Action Taken			
Assigned To	Description								
Requester Name									
<b>Location:</b>		<b>Vado ES</b>							
173534					4/30/2017	5/21/2017	15		\$0.00
Medium	Work In Progress			4/30/2017 12:45:44 AM					
Medina, Eric	Monthly - Vado ES Fire Suppression Insp. - Refer to PM schedule details.								
Margret Villalobos									
173643					4/30/2017	5/6/2017	15		\$0.00
Medium	Work In Progress			4/30/2017 12:46:40 AM					
Miranda, Danny	Monthly - Vado ES Monthly FE Inspection - Refer to PM schedule details.								
Margret Villalobos									
171692	Main Building	Custodial			3/28/2017		48		\$0.00
Medium	Work In Progress			3/28/2017 10:42:05 AM					
Villalobos, Jose	Shower scrubber won't start ! Serial # 00068. Thank u								
Armando Diaz									
173605					4/30/2017	5/8/2017	15		\$0.00
Medium	Work In Progress			4/30/2017 12:46:21 AM					
Miranda, Danny	Monthly - Vado ES Emer. Light Test: Monthly - Refer to PM schedule details.								
Margret Villalobos									
173606					4/30/2017	5/8/2017	15		\$0.00
Medium	Work In Progress			4/30/2017 12:46:21 AM					
Miranda, Danny	Monthly - Vado ES Exit Sign Insp: Monthly - Refer to PM schedule details.								
Margret Villalobos									
173607					4/30/2017		15		\$0.00
Medium	Work In Progress			4/30/2017 12:46:22 AM					
Miranda, Danny	Monthly - Vado ES - Clothes Dryer (Monthly) - Refer to PM schedule details.								
Margret Villalobos									
168037					1/27/2017		108		\$0.00
Medium	Work In Progress			1/27/2017 10:46:19 AM					
Ontiveros, Guadalupe	principal is requesting soccer goals (KWIKGOAL.COM) model 3B6824 size 6.5'x18.5'x2'x6.5'								
Danny Miranda									



# 654 - Work Orders In Progress (Fiscal Year)

Selected Date Range for Request Dates: 7/1/2016 - 4/30/2017 Order By Location, Status

WOID	Building	Area	Deferred By	Until	Request Date	Target Comp Date	Days Aged	Labor Hours	Total Costs
Priority	Status	Area Number	Reason		Created Date/Time	Actual Comp Date			
Assigned To		Description				Action Taken			
Requester Name									
<b>Location:</b>		<b>Vado ES</b>							
173511					4/30/2017	5/21/2017	15		\$0.00
Medium	Work In Progress				4/30/2017 12:45:31 AM				
Medina, Eric		Monthly - Vado ES Range Hood Cleaning - Refer to PM schedule details.							
Margret Villalobos									
167358					1/17/2017		118		\$0.00
Medium	Work In Progress				1/17/2017 8:02:14 AM				
Flores, Pete		truck 153 (1) needs new windshield, (2) ignition switch turns 360 degrees, (3) driver door will not open, (4) passenger door window will not open, (5) heater not working							
Danny Miranda									
169155		Kitchen			2/14/2017		90		\$0.00
Medium	Work In Progress				2/14/2017 2:55:57 PM				
Chavez, Santos		the power poles for the serving line are held with duct tape. Repair correctly or replace							
Alfredo Holguin									
167187					1/12/2017		123		\$0.00
Medium	Work In Progress				1/12/2017 10:22:03 AM				
Chavez, Santos		need to replace emer. lights in comp. room and custodial office							
Danny Miranda									
167188					1/12/2017		123		\$0.00
Medium	Work In Progress				1/12/2017 10:24:15 AM				
Chavez, Santos		need to replace emer. lights in front office assist. principal and teachers lounge							
Danny Miranda									
<b>Count: 19 Work Orders</b>			<b>Avg. Age of WO's</b>	<b>84</b>		<b>Total for Vado ES</b>	<b>0</b>	<b>\$0.00</b>	

# 654 - Work Orders In Progress (Fiscal Year)

Selected Date Range for Request Dates: 7/1/2016 - 4/30/2017 Order By Location, Status

WOID	Building	Area	Deferred By	Until	Request Date	Target Comp Date	Days Aged	Labor Hours	Total Costs
Priority	Status	Area Number	Reason		Created Date/Time	Actual Comp Date			
Assigned To		Description				Action Taken			
Requester Name									

**Location:** Yucca Heights ES

173490					4/30/2017		15		\$0.00
Medium	Work In Progress				4/30/2017 12:45:20 AM				
Medina, Eric		Monthly - Yucca Heights ES - Range Hood Cleaning - Refer to PM schedule details.							
Margret Villalobos									
172592					4/12/2017		33		\$0.00
Medium	Work In Progress				4/12/2017 8:46:48 AM				
Apodaca, Mario		need to bolt on the cove of sewer holding tanks							
Mario Apodaca									
173489					4/30/2017		15		\$0.00
Medium	Work In Progress				4/30/2017 12:45:20 AM				
Medina, Eric		Monthly - Yucca Heights ES - Fire Suppression Insp - Refer to PM schedule details.							
Margret Villalobos									
173551					4/30/2017		15		\$0.00
Medium	Work In Progress				4/30/2017 12:45:53 AM				
Vargas, Juan		Monthly - Yucca Heights ES - Emer. Light (M) - Refer to PM schedule details.							
Margret Villalobos									
173548					4/30/2017		15		\$0.00
Medium	Work In Progress				4/30/2017 12:45:51 AM				
Vargas, Juan		Monthly - Yucca Heights ES - Clothes Dryer (M) - Refer to PM schedule details.							
Margret Villalobos									
170075					3/2/2017		74		\$0.00
Medium	Work In Progress				3/2/2017 11:10:02 AM				
Vargas, Juan		need touch up paint classrooms wall and rest rooms							
Juan Vargas									
173552					4/30/2017		15		\$0.00
Medium	Work In Progress				4/30/2017 12:45:53 AM				
Vargas, Juan		Monthly - Yucca Heights ES - FE Inspection (M) - Refer to PM schedule details.							
Margret Villalobos									
173549					4/30/2017		15		\$0.00
Medium	Work In Progress				4/30/2017 12:45:52 AM				
Vargas, Juan		Monthly - Yucca Heights ES - Exit Sign Insp Mly - Refer to PM schedule details.							
Margret Villalobos									

5/15/2017 3:58:48 PM

# 654 - Work Orders In Progress (Fiscal Year)

Selected Date Range for Request Dates: 7/1/2016 - 4/30/2017 Order By Location, Status

WOID	Building	Area	Deferred By	Until	Request Date	Target Comp Date	Days Aged	Labor Hours	Total Costs
Priority	Status	Area Number	Reason		Created Date/Time	Actual Comp Date			
Assigned To		Description				Action Taken			
Requester Name									
<b>Location: Yucca Heights ES</b>									
166988					1/10/2017		125		\$0.00
Medium	Work In Progress				1/10/2017 7:46:33 AM				
Gallegos, Rafael		BY WARRANTY in comp. room need fix emergency lights							
Juan Vargas									
167390					1/17/2017		118		\$0.00
Medium	Work In Progress				1/17/2017 2:18:42 PM				
Gallegos, Rafael		BY WARRANTY need fix emergency lights in room 131 and 307							
Juan Vargas									
171585					3/24/2017		52		\$0.00
Medium	Work In Progress				3/24/2017 12:27:06 PM				
Gallegos, Rafael		BY WARRANTY need fix metal gazebo panels in play ground area							
Juan Vargas									
173223		Kitchen			4/25/2017		20		\$0.00
High	Work In Progress				4/25/2017 1:48:14 PM				
Gallegos, Rafael		Back door to kitchen drags when opening seems like its off the top hinge SNP Mgr. Arlene M. (575) 824-5148							
Dino Facio									
173550					4/30/2017		15		\$0.00
Medium	Work In Progress				4/30/2017 12:45:52 AM				
Apodaca, Mario		Monthly - Yucca Heights ES - Lift Station Insp - Refer to PM schedule details.							
Margret Villalobos									
167093					1/11/2017		124		\$0.00
Medium	Work In Progress				1/11/2017 8:13:28 AM				
Vallejo, Albert		Install portable building.							
Albert Vallejo									
172398					4/9/2017		36		\$0.00
Medium	Work In Progress				4/9/2017 12:27:37 AM				
Diaz, Ernesto		Monthly - Qrty Bldg Inspection Report (YH) - Refer to PM schedule details.							
Jimmy Carbajal									
<b>Count: 15 Work Orders</b>			<b>Avg. Age of WO's 46</b>			<b>Total for Yucca Heights ES</b>	<b>0</b>		<b>\$0.00</b>
<b>Count: 654 Work Orders</b>			<b>Avg. Age of WO's 69</b>			<b>Grand Total</b>	<b>1</b>		<b>\$25.00</b>