

PHYSICAL PLANT SPECIAL PROJECTS/REQUESTS
(Revised 11/6/2019)

Site	WO#	Project Description		Estimated Completion Date
GMS	221606	Exterior	Re-build flag pole area.	11/30/2019
LU	224792	Parking	Place concrete by dumpsters.	11/30/2019
MQ	221146	Parking Lot	Re-stripe parking lot.	Complete
NVE	214164	Drop-off	Install benches.	Complete
RSE	215766	Perimeter	Upgrade Exterior Lighting.	12/15/2019
RTC-Alliance	221839	Sidewalks	Replace all cracked sidewalks.	Complete
SNP	216572	Training Room	Shore-up room divisions.	Complete
STHS	214187	Concession Stand	Renovate building.	Complete
STHS	224172	Drainage	Replace concrete splash blocks.	11/30/2019