

PHYSICAL PLANT SPECIAL PROJECTS/REQUESTS
(Revised 12/4/2019)

Site	WO#	Project Description		Estimated Completion Date
DPA	225037	Boxing Ring	Anchor Boxing Ring in courtyard.	12/15/2019
GMS	221606	Exterior	Re-build flag pole area.	12/15/2019
LU	224792	Parking	Place concrete by dumpsters.	12/15/2019
RSE	215766	Perimeter	Upgrade Exterior Lighting.	12/15/2019
SPE	225419	Portables	Install new siding.	12/15/2019
STHS	224172	Drainage	Replace concrete splash blocks.	12/15/2019