

**Construction Summary: Overall Recap**

October 6, 2020

Project	% Complete	Completed
<i>*Board Room Relighting 2018-19</i>	100%	March 2020
Desert Trail HVAC Systems Upgrade 2017	100%	August 2020
District Wide Halo Project 2019-2020	100%	July 2020
District Wide Video Door Project 2019-2020	100%	July 2020
Feasibility Study: Gadsden Middle 2019-2020	100%	July 2020
(Gadsden Administrative Complex) GAC Door Handel Replacement 2018-19	100%	August 2020
(Gadsden Administrative Complex) GAC Entry Remodel 2018-19	100%	June 2020
(Gadsden Administrative Complex) GAC HR Storage	100%	June 2020
<i>*Gadsden High School Track Resurface 2018-19</i>	100%	September 2020
Gadsden High School Turf Patch Work 2018-19	100%	September 2020
La Mesa Pre-K Renovation 2018-19	100%	July 2020
On Track Parent Drop Off at GAC 2018-19 (Gadsden Administrative Complex)	100%	August 2020
On Track Renovation at GAC 2018-19 (Gadsden Administrative Complex)	100%	August 2020
<i>*Re-Roof at GHS Swimming Pool 2018-19</i>	100%	March 2020
STMS - Parent Drop Off 2018-19	100%	August 2020
STHS Science Lab 2017-18	100%	June 2020
<i>*STHS Track Resurface 2018-19</i>	100%	September 2020
STHS Turf Patch Work 2018-19	100%	September 2020
SNP Shingles Re-Roof 2018-19	100%	June 2020
Sunland Park Elem Door Upgrades 2018-19	100%	August 2020
Sunland Park Elem Shelter 2018-19	100%	August 2020
Vado Shelter 2018-19	100%	August 2020
Anthony Pre-K/ Parent Drop Off	100%	December 2019
Alta Vista Early College High School Wall ball 2017-18	100%	June 2019
<i>*Berino Elem: Wall &amp; Ceiling Restoration 2019</i>	100%	June 2019
Chaparral High School Envelope Project	100%	July 2019
<i>*Chaparral High School: Concrete Pad for Soccer Bleachers</i>	100%	June 2019
<i>*Chaparral HS: Wall &amp; Ceiling Restoration 2019</i>	100%	June 2019
(Gadsden Administrative Complex) GAC Parking Seal, Coating, & Striping 2019-20	100%	June 2019
Gadsden Middle HVAC Upgrades (Kitchen/Cafeteria) 2017-18	100%	July 2019
Gadsden Middle School SPED Classroom Reno	100%	September 2019
Gadsden High School: Old English	100%	June 2019
Gadsden High School Kitchen Warming (Electrical) 2017-18	100%	July 2019
<i>*Gadsden High School Water Main City of Anthony Connection</i>	100%	June 2019
La Mesa Pre-K Roof (Old Cafeteria) 2017-18	100%	December 2019
PPD Parking Lot Improvements 2017-18	100%	December 2019
<i>*Riverside Elem Playground Wood Chips</i>	100%	June 2019
<i>*Riverside Elem: Wall &amp; Ceiling Restoration 2019</i>	100%	July 2019
<i>*Santa Teresa Elem Re-Piping 2018-19</i>	100%	August 2019
Santa Teresa Middle School Bleachers 2017-18	100%	June 2019

Santa Teresa Middle School Drainage/Arroyo Project 2017-18	100%	July 2019
STHS ADA Parking Improvements 2017-18	100%	July 2019
STHS Phase II HVAC	100%	July 2019
STHS Door & Hardware Upgrades 2017-18	100%	August 2019
<i>*STHS: Wall &amp; Ceiling Restoration 2019</i>	<i>100%</i>	<i>July 2019</i>
Support Services Building (Rest Room & ADA Parking)	100%	July 2019
<i>*Student Nutrition Program (SNP)</i>	<i>100%</i>	<i>February 2019</i>
<i>*Sunrise Elem: Wall &amp; Ceiling Restoration 2019</i>	<i>100%</i>	<i>July 2019</i>
<i>*Vado Elem Playground Wood Chips</i>	<i>100%</i>	<i>June 2019</i>
Alta Vista Early High School Remodeling	100%	October 2018
Chaparral Elem Addition & Remodel	100%	August 2018
(Gadsden Administrative Complex) GAC CRAC Project 2017-19	100%	November 2018
<i>*GMS Bleacher Replacement 2017-18</i>	<i>100%</i>	<i>July 2018</i>
<i>*GMS Chiller Replacement 2017-18</i>	<i>100%</i>	<i>August 2018</i>
Gadsden Middle School-SPED Classroom Reno	100%	November 2018
Gadsden High School Turf Replacement	100%	October 2018
Gadsden High School Phase III Part III	100%	October 2018
Parking Lot, Desert Pride at Alta Vista Early College High School	100%	August 2018
<i>*STMS Toilet Partition 2017-18</i>	<i>100%</i>	<i>July 2018</i>
Santa Teresa High School Football bleachers	100%	August 2018
<i>*Vado Elementary Re-Piping 2017-18</i>	<i>100%</i>	<i>July 2018</i>
New Chaparral Elem School (Yucca Heights)	100%	June 2017
Desert Pride Part II	100%	December 2017
Desert View (New)	100%	January 2017
Mesquite Lift Station	100%	November 2017
Roof Project: RS & SP Teacher Lounge & Computer Room	100%	July 2017
STHS HVAC, 500 Wing (2016-17)	100%	June 2017
Desert Pride Academy Phase II Road Improvements	100%	June 2016
Gadsden Middle School Storm Drain Reconnect	100%	January 2016
GHS Phase III Part II	100%	May 2016
GHS Re-Roofing Concession/ Restroom	100%	July 2016
New UV Disinfection System @ GMS/ (PPD ww)	100%	July 2016
La Union Re-Roofing	100%	September 2016
Riverside Elementary HVAC Improvements	100%	February 2016
Riverside Elementary Kitchen Upgrade	100%	January 2016
Santa Teresa Middle School Stair Replacement	100%	February 2016
Santa Teresa High School Locker Room Roofing	100%	July 2016
Santa Teresa Shade Structure for SPED	100%	July 2016
Alta Vista Early College Remodel of Portables & Science Lab	100%	November 2015
Anthony Elementary Well Tank Replacement	100%	June 2015
Chaparral High School Football Field Turf	100%	February 2015

Chaparral High School Tennis Courts	100%	October 2015
Chaparral Middle Sky Light Replacement	100%	March 2015
Desert Pride Academy Phase I	100%	August 2015
Food Service Warehouse	100%	August 2015
GHS Old Administration Building Roof	100%	April 2015
GHS Press Box at the Football Renovation	100%	November 2015
Lights for Baseball & Softball Fields at all High Schools	100%	April 2015
Mesquite Elementary HVAC Upgrade	100%	July 2015
Riverside Elementary Paving Project	100%	July 2015
Santa Teresa High School Nurses' Portable	100%	June 2015
Sunland Park Elementary HVAC Improvements	100%	September 2015
Sunland Park Elementary Kitchen Upgrade	100%	July 2015
3yr Asbestos Re-Inspection: All Schools	100%	July 2014
ADA 2012 - PPD, Anthony Elem, San Miguel Elem	100%	March 2014
Anthony Elementary Pre-K HVAC Upgrade 2013	100%	September 2014
GHS Boys Gym, Girls Gym, & Old English Roofing Project	100%	February 2014
GHS Phase III Part I	100%	December 2014
GHS Phase III Part I FF & E	100%	February 2014
GHS Swimming Pool	100%	July 2014
GHS Trades Building	100%	January 2014
La Union HVAC Upgrades	100%	February 2014
Mesquite Elementary Partial Re-Roof	100%	December 2014
STMS Dinning Room Upgrade	100%	July 2014
STMS Gym Re-Roof	100%	June 2014
STHS Security System	100%	July 2014
STHS Vocational Bldg. Re-Roof	100%	November 2014
Sunland Park Elementary Paving Project	100%	May 2014
Anthony Elementary Addition & Remodel	100%	June 2013
Berino Elementary Addition & Remodel	100%	June 2013
Chaparral Elementary Parking Lot	100%	August 2013
Chaparral Geo Thermal Loop	100%	January 2013
Desert View Elementary Ed Spec	100%	March 2013
Facility Master Plan	100%	October 2013
Gadsden Elementary Irrigation Well	100%	September 2013
Gadsden High School Phase III Part I (Early Work)	100%	March 2013
Gadsden High School Trades Building FF&E	100%	June 2013
GHS, STHS, CH Score Boards (Baseball & Softball Fields)	100%	April 2013
GMS Vocational Building Asbestos Abatement	100%	June 2013
HVAC Controls @ ME, SR, GHS (Nergymaster)	100%	October 2013
La Mesa Pre-K HVAC Upgrade	100%	July 2013
Mesquite Elementary Bookroom Asbestos Abatement	100%	June 2013
Partial Roof of 4 Schools (CHS, SP, RS, DV)	100%	September 2013

Prescott Anthony Road (next to CHS)	100%	April 2013
Riverside Elem. & Sunland Park Elem. Security Cameras	100%	March 2013
Riverside Elem. Dirt Leveling	100%	April 2013
School Security Cameras (DT, NV,SR, GMS, STMS, PPD, GAC, La Mesa)	100%	October 2013
Berino Elementary FF&E	100%	December 2012
Chaparral High School On Track Pre-K	100%	October 2012
Gadsden Middle School Upgrade in Gym	100%	March 2012
Loma Linda Elementary Lighting Upgrade Cafeteria	100%	October 2012
SP, DV, & RS Landscaping	100%	September 2012
Santa Teresa High School Culinary Facility	100%	August 2012
Santa Teresa High School Old Gym Lighting Upgrade	100%	October 2012
	100%	
ADA 2009 Work - STH, GMS, DT, LL, AE Pre-K	100%	May 2011
Anthony Elementary, FF&E	100%	December 2011
Anthony Pre-K HVAC Upgrade	100%	May 2011
Asbestos 3 Year Re-Inspection	100%	May 2011
Chaparral High School Connection to Sewer	100%	August 2011
Gadsden Elementary FF&E	100%	August 2011
Gadsden Elementary Well House	100%	August 2011
Gadsden High School Admin/Library	100%	March 2011
Gadsden High School Admin/Library FF&E	100%	May 2011
Gadsden High School North Building Roof Project	100%	July 2011
Gadsden Health Center Addition	100%	March 2011
Gadsden HVAC North Building Upgrade	100%	April 2011
Gadsden High School Master Plan	100%	July 2011
Gadsden Special Ed Classroom	100%	August 2011
Grease Interceptor Upgrade @ 6 Schools	100%	August 2011
Mesquite Elementary Heat/Cool Upgrade	100%	August 2011
SP, DV, & RS Light Upgrade (Gym & Cafeteria)	100%	September 2011
Santa Teresa Middle School Lighting Upgrade (Gym & Cafeteria)	100%	June 2011
Santa Teresa High School Main Building Roof Project	100%	May 2011
Santa Teresa High School Old Gym / Heat Upgrade	100%	May 2011
Santa Teresa High School Parking Lot Paving	100%	September 2011
Chaparral High School Gym Floor	100%	August 2010
Fueling Station at PPD	100%	September 2010
Gadsden Elementary Construction	100%	January 2010
Gadsden Middle Remodel & Addition	100%	August 2010
La Mesa Pre-K Wastewater Connection	100%	August 2010
Panther Hut Roof & Interior Work	100%	December 2010
Santa Teresa Middle School Re-circulating Pumps	100%	August 2010
Santa Teresa High School Computer Lab Cooling	100%	September 2010
Turf Fields at STHS & GH	100%	September 2010

Vado & Gadsden Elementary Landscape	100%	October 2010
Berino Elementary Roof	100%	February 2009
Chaparral Middle School Roof	100%	March 2009
Desert Trail Elementary Roof	100%	March 2009
Loma Linda Elementary Roof	100%	March 2009